



# Stage 2 - Beyond Initial Term Strategy Timeline

	OCT-DEC 2023	JAN-MAR 2024	APR-JUN 2024	JUL-SEP 2024	OCT-DEC 2024	JAN-MAR 2025
	Planning	Procurement	Contracting	Execution	Achievement	Transition
<b>Carbon Reporting and Carbon Reporting Tool</b>	<ul style="list-style-type: none"> <li><input type="checkbox"/> Member Engagement</li> <li><input type="checkbox"/> WALGA Specification</li> <li><input type="checkbox"/> Member Specification</li> <li><input type="checkbox"/> Procurement Planning</li> </ul>	<ul style="list-style-type: none"> <li><input type="checkbox"/> Procurement Process (RFP)</li> <li><input type="checkbox"/> Evaluation Process</li> </ul>	<ul style="list-style-type: none"> <li><input type="checkbox"/> RFP Award</li> <li><input type="checkbox"/> Successful Supplier Contracting</li> </ul>	<ul style="list-style-type: none"> <li><input type="checkbox"/> New Reporting Process</li> </ul>	<ul style="list-style-type: none"> <li><input type="checkbox"/> New Quarterly Report Designed</li> <li><input type="checkbox"/> Participant System Introduction/Training</li> </ul>	<ul style="list-style-type: none"> <li><input type="checkbox"/> New Quarterly Report Delivered</li> <li><input type="checkbox"/> Participant System Training</li> </ul>
<b>Energy Project Stage 2 Strategy Paper</b>	<ul style="list-style-type: none"> <li><input type="checkbox"/> External Consultation</li> <li><input type="checkbox"/> Member Consultation</li> <li><input type="checkbox"/> Business Planning</li> </ul>	<ul style="list-style-type: none"> <li><input type="checkbox"/> Adoption and Implementation</li> </ul>				
<b>Energy Project Stage 2 RFP</b>	<ul style="list-style-type: none"> <li><input type="checkbox"/> Member Engagement</li> <li><input type="checkbox"/> Specifications</li> <li><input type="checkbox"/> Procurement Planning</li> <li><input type="checkbox"/> Strategy</li> </ul>			<ul style="list-style-type: none"> <li><input type="checkbox"/> Procurement Process (RFP OPEN)</li> <li><input type="checkbox"/> Procurement Process (RFP CLOSED)</li> </ul>	<ul style="list-style-type: none"> <li><input type="checkbox"/> Evaluation Process</li> <li><input type="checkbox"/> RFP Award</li> <li><input type="checkbox"/> Successful Supplier Contracting</li> </ul>	
<b>Energy Project Stage 2 Member Commitment</b>	<ul style="list-style-type: none"> <li><input type="checkbox"/> Member Commitments (MOU)</li> </ul>				<ul style="list-style-type: none"> <li><input type="checkbox"/> Presentation of Offer</li> </ul>	<ul style="list-style-type: none"> <li><input type="checkbox"/> Member Contracting</li> </ul>