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Meeting No 01/2022 
 

Friday, 29th April 2022 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 



 
State Road Funds to Local Government 

Advisory Committee 
Meeting 

 
Agenda 

 
Meeting 01/2022 to be held from 10:00am to 12:00pm 

Friday, 29th April 2022 
at 

WALGA 
Level 1, 170 Railway Parade, West Leederville 

 

    
 CHAIR D Snook  

Item  Presenter Time (approx.) 

    

1 Apologies M Hoare 10:00 – 10:05 

 

2 Correspondence  M Hoare 10:05 – 10:10 

    

3 Minutes of previous meetings M Hoare 10:10 – 10:15 

 3.1 – (03/2021) held on 10th December 2021   

 

4 Business arising from previous meeting 

 4.1 – (03/2021) held on 10th December 2021 M Cammack 10:15 – 10:20 

 

5 Local Government Roads Program 

 5.1 – Roads Program 2022/23 (Indicative) M Cammack 10.20 – 10.30 

 5.2 – Expenditure Profiles (2021/22) M Cammack 10.30 – 10.40 

 5.3 – Financial Report MINDER I Duncan 10:40 – 10:45 

 5.4 – Local Roads Program Manager Report  G Eves 10:45 – 10:50 

 

6 State Black Spot Program 

 6.1 - Summary & Financial reports (as at 28th February 2022) M Cammack 10:50 – 10:55 

 

7 Australian Government Program (Black Spot) 

 7.1 - Summary & Financial reports  (as at 28th February 2022) M Cammack 11:00 – 11:05 

 

8 Regional Road Group  

 8.1 - RRG  I Duncan 11:05 – 11:10 

 

9 Road Classification 

 9.1 - Classifications and Proclamations D Morgan 11:10 – 11:15 

 9.2 – Report on Future State Roads Review D Morgan 11:15 – 11:20 

 9.3 – Local Government Roads of Strategic Importance D Morgan 11:20 – 11:25 

 



 
10 State Road Funds To Local Government Agreement 

 10.1 – Actions arising M Cammack 11:25– 11:30 

 10.2 – Review Road Funding Distribution Methodology I Duncan 11:30 -11:35 

 10.3 – New SRFLGA Agreement K Pethick /  
I Duncan 

11:35– 11:40 

 

11 General Business 

 11.1 - Heavy Vehicle Issues 
          Over size Over Mass Unit, National Heavy Vehicle 
          Regulator, Harvest Mass Management Scheme 

D Snook 11:40 – 11:50 

 11.2 – Roundtable / General Business D Snook 11:50 – 12:00 

12 Next Meeting 

 September 2 2022 at Main Roads D Snook  

  

13 Meeting Close D Snook  

 
 

For further information concerning the Agenda, contact Mike Hoare at Main Roads on (08) 9323 4988. 

  

 



 
Apologies                                                                                               Item 1 
 
1.1 As at 22nd April 2022, the Committee has received no apologies 
 

  
 
Recommendation:  
For the Committee to note. 

 
Notes: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 

Correspondence                                                                                    Item 2 
 
2.1 There has been no items of correspondence in or out as at 22nd April 2022. 
 

 
Notes: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 

Minutes of the previous meeting                                                          Item 3 
 
3.1 A copy of the minutes from the meeting 03/2021 held on 10th December 2021 is attached for 

the Committee’s consideration.  It should be noted that these minutes were distributed to 
Committee members earlier. 
 

 
Recommendation: 
That the minutes of the last meeting 03/2021 be accepted as a true record of the 
proceedings.  

 
Notes: 
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STATE ROAD FUNDS TO LOCAL GOVERNMENT ADVISORY COMMITTEE 
 

MINUTES 
(Meeting 03/2021) 

 
Held at Main Roads on 

Friday, 10th December 2021 10:00am 
 

       
Committee Members Present: 
 
   Mr D Morgan  MRWA (Chair) 
   Cr K Chappel  WALGA 
   Cr M Rich  WALGA 
   Cr C Pavlovich  WALGA 
   Mr N Sloan  WALGA 
   Mr D Snook  MRWA 
   Mr M Cammack  MRWA 
   Mr J Erceg  MRWA 
   Mr L Marchant  MRWA 
 
Others in Attendance: 
 
   Mr I Duncan  WALGA  
   Mr K Pethick  MRWA 
   Mr S Purdy  IPWEA 
   Mr G Eves  MRWA / WALGA (From Agenda Item 10 revised order) 
   Mr M Hoare  MRWA (Secretariat) 
 
Apologies: 
 
    
 
 
1. WELCOME AND APOLOGIES   
 

The Chairman welcomed the Committee members noting the retirement of Cr Julie Brown.  Nick Sloan 
will be leaving at 11am for another commitment and Des Snook will be arriving late (11am).  
 

 With Nick Sloan having to leave the meeting early the agenda order was revised as follows: 
 
 

• Items 1 to 3 (with Geoff Eves waiting outside) 
• Local Road Program Manager position contract (Geoff Eves) 
• Item 10 – State Road Funds to Local Government Agreement, all items  
• Item 11.2 – RRG key performance indicators 
• 11.3 – Gascoyne RRG procedures 
• Item 4 and balance of the agenda  
 

 
2. CORRESPONDENCE    
 

Two items of correspondence noted those being: 
1. Letters to RRG Chairs regarding expenditure on the State Black Spot Program. 
2. Email advice to RRGs advising an amendment to the Agreement Procedures (s16.2) to reflect 

signage for projects funded under this agreement.  
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3. MINUTES OF PREVIOUS MEETINGS (02/2021) 
 
 The minutes of the Meeting number 02/2021, held on 13 August 2021, as attached to the Agenda were 

accepted as a true record of proceedings. 
 
 

LOCAL ROADS PROGRAM MANAGER ROLE AND CONTRACT 
 

Delegates discussed the evolution of the Local Roads Program Manager activities and those actions 
required to support further improvement in the effectiveness of road project delivery and grant funding 
acquittal. 
 
Resolved to assign the required activities across two roles that would be responsible for; 
a) Support and education for Local Government Officers on Planning, Deliverability and Delivery of 
projects; and 
b) Administration of the follow up on project progress against submitted milestones. 
 
Action :  
Discuss offline and make a decision out of session before the beginning of February 2022 who is best 
placed to engage the LRPM (WALGA or Main Roads) providing a more focussed support function for 
Local Government to help manage and deliver approved projects. 
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4. BUSINESS ARISING FROM PREVIOUS MEETINGS    

   
4.1 Summary of Outstanding Actions 
 

Reference 
Item No/Officer 

Action Required / Taken 

 
MRRG new line 
marking process 

02/2021-1 
MRRG Sec 

10/12/2021 
Complete  
Report was included in the agenda. 
 
13/08/2021 
Metropolitan Regional Road Group Secretariat to provide a report back on the effectiveness of the new 
process for line marking administration trialled in 2020-21 and the potential to extend it to other programs 
 

 
RRG Programs 

02/2021-2 
ID 

10/12/2021 
Complete – 
Ongoing opportunities identified where LG officers are gathered in one place e.g. Institute of Public 
Works Engineering Conference and Transport and Roads Forum next year where targeted 
communications can be delivered. 
 
13/08/2021 
Investigate opportunities to communicate the processes and requirements for State Government road 
grant funding to Local Government officers 
 

 
2020-21 SBS 
Carry overs 
01/2021-3 

MH 

10/12/2021 
Complete 
Letter in Correspondence In. Refer Item 6. 
 
13/08/21 
SAC Secretariat to write to Regional Road Group Chairpersons asking if they can confirm out of session 
with the Regional Road Group that the 2021/22 State Black Spot program can be delivered in 
conjunction with the carry over projects from 2020/21 this financial year. 
 

 
New Agreement 

Timeline 
01/2021-4 

MC 

10/12/2021 
Complete –  
Refer 10.2 
 
13/08/2021 
Prepare SAC paper for 10 December 2021 meeting agenda outlining the Draft timetable and milestones 
needed to be in place to achieve a signed Agreement before 2023/24 subject to Government and both 
parties willing to continue this process. 
 

 
Funding Signs 

01/2021-5 
MC 

 

10/12/2021 
Complete –  
The procedures have been updated as per the Correspondence Out item. 
 
13/08/2021 
Following a conversation with WALGA the Agreement Procedures will be amended to reflect joint 
attribution funding signs between Main Roads and Local Government and brought back to SAC out of 
session for endorsement 
 

 

Continued next page 
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Review Road 

Funding 
Distribution 

Methodology 
02/2020-2 

ID / MC 
 

10/12/2021 
Refer Item 10.2 – Ian Duncan to organise a SAC workshop mid-February 2022. 
 
13/08/2021 
Ongoing – The separate workshop for SAC to be held after 31 August 2021 to discuss the Assessment 
Framework deliverables under Items 6.1 and 6.2 from the paper included with the 01/2021 meeting’s 
agenda has been reset to during September 2021. 
 
16/04/2021 
Dependent on the progress of the consultant, a separate workshop for SAC will be held after 31 August 
2021 to discuss the Assessment Framework deliverables under Items 6.1 and 6.2 from the paper 
included with the previous meeting’s agenda. 
 
16/04/2021 
Refer item 10.2 for a draft scope of work to a review the current Road Project Grant funding split 
between Metropolitan and Rural RRGs 
 
01/12/20 
Maurice Cammack and Ian Duncan to update progress to report back to SAC at the next SAC meeting 
on 16 April 2021 
 
13/08/2020 
Maurice Cammack and Ian Duncan to develop a potential scope of work for a review of the current Road 
Project Grant funding split between Metropolitan and Rural RRGs 
 

 

Maurice Cammack spoke to the business arising and elaborated on the following items: 
 
MRRG New Line Marking Process 

• A lot of projects particularly in the rehabilitation area were being finished on the ground but were 
not fully acquitted by the end of financial year due to line marking process 

• The new process has addressed this issue by splitting out line marking as a separate process 

• The benefit is that the administrative work of accruals has been reduced which helps prevent the 
potential problem of an accrual not being recognised and displaying as under budget in the end 
of year expenditure figure. 

• At the MRRG Elected Members meeting held on 25 November 2021, the new line-marking 
administration process was endorsed, making this a permanent change in the MRRG 
Rehabilitation program as well as extending it to new projects in the MRRG Improvement 
program from 2022/23 onwards. 

 
Advice from Regional Road Groups regarding Capacity to deliver State Black Spot Program given carry 
over funding from 2020/21. 

• Five RRGs advised that they anticipate full expenditure including carry over: Great Southern, 
South West, Gascoyne, Goldfields Esperance and Wheatbelt South.  

• Mid-West advised that they have two project that will carry over to 2022/23 and one will be 
completed this year.  

• Kimberley advised that most projects will be carried over for delivery in August 2021.  

• Two local governments from Wheat belt North have concerns with contractor availability causing 
delays with other responses to come.  

• Concerns raised about project cost escalations.  These are carried by Local Governments as the 
two third funding component is capped on the initial approval. 

 
 

• ACTION 03/2021-1: Follow up with RRGs to provide a list of State Black Spot projects that will 
not be fully delivered this financial year and what the specific reasons are. Organise an offline 
out of session meeting to examine resolutions and the approach for next year. 
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5. LOCAL GOVERNMENT ROADS PROGRAM 

 
5.1 Expenditure Profile - State Road Funds to Local Government Agreement program 

 
The Committee noted the report on the Summary of Expenditure of State Funding on Local Roads for the 
period ending 31st October 2021. 
 
2021/22 Budget  $259,608 M (including $45.679 m funds carried forward from 20/21) 
YTD Expenditure  $  79.506 M 
Forecast    $240.643 M 
Forecast overall result  $  18.965 M (under expenditure) 
 
Just under $80 million of the budget has been spent which represents around 30% of the budget with 
33% of the year elapsed. 
 
The 2020/21 $19.965 million forecast under expenditure represents around 7% of the total budget and is 
comprised of $5.3 million Local Government underspend and Main Roads underspend of $13.6 million.   
 
At the same time last year, October 2020, the expenditure to date was $84.111 million (36% Total 
Budget) which represents a decrease of $4.6 million in expenditure to date for this current Financial Year. 
 
Also, at this time last year, there was $3.8 million forecast over expenditure representing around 0.016% 
of the total budget although the final 2019/20 June 30 position ended up as a $45.679 million under 
expenditure representing 19.8% of the budget.  
 
From October 2021, if expenditure in the next eight months is the same as that period last year (80.1% of 
the program) the result will be an anticipated $35.84m underspend.  
 
Areas of the Program currently under budget expenditure are consistent with previous years.  
 
State initiatives on Local Roads is forecasting a $11 million under expenditure against a $49 million 
program with three projects driving that under expenditure. 
 
Lloyd St Extension Stage 3  $1.87m 
Abernethy Road   $8.16m 
Orphan Roads”   $3.00m 
 
The first two projects are both connected with Main Roads work on the Great Eastern Hwy Bypass / Roe 
Hwy Interchange where the Cities of Kalamunda and Swan have asked Main Roads to deliver these 
projects on their behalf. The councils lobbied for the funding that is wrapped up in a large alliance. 
 
Last year’s allocation under Orphan Roads was unspent and is being allocated outside the program as 
per the guidelines on remote access roads to aboriginal communities and currently this year’s $3 million 
allocation is still available via the DPC process. 
 

5.2 Commodity Freight Roads Program 2022/23 
 
The Committee endorsed the proposed program and endorsed the remaining unfunded projects as 
reserve projects. 
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5.3 MINDER (Financial Report) 
 
The Committee noted the report included in the agenda. 
 
Delegates were advised that the current key activities include:- 
 
(1) Condition assessment of roads of regional significance in Great Southern and Goldfields Esperance 

have been completed. A scope of work has been completed for the Wheatbelt Region and an RFQ 
gone out to market.  

 
(2) Work on progressing Roads 2040 is well advanced. 
 

5.4 Local Roads Program Manager (LRPM) November 2021 Report 
 
The Committee endorsed the report included in the agenda. 
 
Geoff Eves spoke to the report and commented on the major activities undertaken this period. 
 
There is an encouraging trend in the diminishing number of legacy projects and projects carried forward.  
 
Main Roads have done a desk top analysis to identify at risk projects that are the focus of efforts.   
Over this last period there have been 11  one on one stakeholder meetings with local authorities. 
 
Several meetings have been held with senior staff at the Shire of Serpentine Jarrahdale due to delivery 
risks identified in the Technical Group review.  The Shire is seeking to deliver a large number of grant 
funded projects including under the Black Spot program.  A new director is in place and contracts have 
been bundled to attract tenders due to limited industry capacity.. 
 
Improvement Program – Large capital expenditure and whist Main Roads do the technical assessment 
the LRPM addresses risks to delivery by assessing documentation and contacting local authority officers 
regarding planning and scheduling.  
 
 
 

6. STATE BLACK SPOT PROGRAM  
 
6.1 Summary and Financial Reports 

 
 The Committee noted the Summary and Financial Reports for the period – 2021/22 (as at the end of 

October 2021). 
 
Overall  

• Total expenditure to date is $7.5M being 17.6% of the approved budget 

• Current forecasts are predicting a final expenditure of $32.81M being 77% of budget 
 

 State 

• Current expenditure is $4.74M being 22% of the approved budget 

• Current forecasts are predicting a $5.43M underspend 
 

 Local 

• Current expenditure is $2.76M being 13% of the approved budget  

• Current forecasts are predicting a $4.31M underspend  
 
The State Program for State road expenditure has 35 projects that are being delivered with a $11.3 
million carry over. The current prediction is for a $5.4 million carry over that is 50% improvement on 
carry over for previous year. 
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The State Program for Local roads forecast is showing a $21 million program to deliver with a carry over 
of just under $10 million. The forecast predicts a $4 million under expenditure a 50% improvement on 
last year. 
 
Forecasting appears optimistic based on previous years and as per previous discussions finding out 
where projects are may bring to light some of the issues.  

 
7.  AUSTRALIAN GOVERNMENT BLACK SPOT PROGRAM 
 
7.1 Summary and Financial Reports 

 
 The Committee noted the Summary and Financial Reports for the period – 2021/22 (as at the end of 

October 2021). 
 
Overall  

• Total expenditure to date is $5.71M being 29.3% of the approved budget 

• Current forecasts are predicting a final expenditure of $24.65M being over programmed 
 

 State 

• Current expenditure is $1.36M being 23% of the approved budget 

• Current forecasts are predicting a $1.25M underspend 
 

 Local 

• Current expenditure is $4.34M being 22% of the approved budget  

• Current forecasts are predicting a $0.16M underspend  
 

The Draft 2022/23 Australian Black Spot Program is currently being put together with the Consultative 
Panel meeting likely to be held at the end of January 2022 to confirm the program. 

 
 
8. REGIONAL ROAD GROUP ATTENDANCE 
 

The Committee noted the report attached to the Agenda. 
 
7 of the 10 Regional Road Groups met in the period since the last SAC meeting held 13 August 2021. 
As local elections were held in October 2021 RRGs have elected  a Chair for the coming two years.   
There is a mixture of returned and new chairs across the regions. 
 
A Regional Road Group Chairs meeting was held in September 2021 where there was some discussion 
on RRG processes to improve efficiency and effectiveness that will be further developed and considered 
as part of a future Agreement.  
 

 
9.  ROAD CLASSIFICATION REVIEW 
 
9.1 Classifications & Proclamations 

 
The Committee noted the attached table of classifications and proclamation actions. 
 
Changes are indicated on the front page of the report highlighting classification of Ocean Reef Road, 
Curtin Avenue and, 2 carriageways of Marmion Avenue is now complete and these have been added to 
the list of roads for Proclamation . 
 

9.2 Future State Roads Project 
 
The report was noted. 
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9.3 Local Government Roads of Strategic Importance 

 
The report was noted. 

 
 
10 STATE ROAD FUNDS TO LOCAL GOVERNMENT AGREEMENT 
 
10.1 Commitments List from the Agreement 

 
Maurice Cammack provided an update on active items (3) from the Agreement. 
 
1) Local Government Road Safety Project 

WALGA and Main Roads are working towards the establishment of a Road Safety Management 
System to suit the needs of Local Government. Work in the South West Region to develop a 
revised multi criteria analysis model to improve the selection of projects and increase the focus on 
road safety is complete.  

2) Regional Road Group Significant Local Government Roads (refer Item 9.3) 
Amended Roads 2040 documents have been sent to RRG Secretariats for endorsement by each 
Regional Road Group. To date 3 Regional Road Groups have endorsed their documents with the 
remaining 6 to be followed up. 

3) Review Road Funding Distribution Methodology (refer Item 10.2) 
In summary 6 of the actions have been completed with 3 more in progress and on track for 
completion by the end of this agreement 30 June 2023. 

 
10.2 Review Road Funding Distribution Methodology 

 
The Committee noted the report included in the agenda 
 
Ian Duncan provided an update on progress to date.  
 
At the last meeting there was a decision to engage a consultant to provide a framework and 
methodology to review whether the split between metropolitan and non-metropolitan RRGs for Road 
Project Grant funding was appropriate.  
 
A RFQ was sent to four pre-qualified consulting firms.  Responses have been received and indicative 
pricing was tabled.   
.  

 

• ACTION 03/2021-2: Ian Duncan to come back before Xmas with a recommendation for one of 
the two suppliers for commissioning in early January 2022 and then meet with SAC mid-
February 2022 to organise a workshop. 

 
10.3 New SRFLGA Agreement 

 
The current Agreement expires at the end of 2022/23. 
 
Main Roads has sent a Briefing Note to the Minister seeking approval for Main Roads to commence 
negotiation with WALGA and Main Roads are awaiting advice to come back.  
 
In the interim Main Roads has prepared a draft negotiation timeline in the papers outlining what is a 
reasonable approach to step through from now until July 2023 when the new Agreement is expected to 
be in place. 
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The aim is to have a draft Agreement ready by June 2022 then there are two consultation periods one 
with Main Roads and the Minister and one with Local Government using WALGA Zone meetings. It is 
then anticipated to have a final report with recommendations in October 2022 in time to achieve approval 
with sign off from WALGA and the Minister at the end of 2022 with the expectation of going to the first 
Cabinet meeting in 2023 for State Government formalisation and sign off.  
 
Feedback from the meeting was that the Committee was comfortable with the timeline proposed. 

 
 
11 GENERAL BUSINESS 
 
11.1 Over Size, Over Mass Unit, National Heavy Vehicle Regulator and Harvest Management Scheme 
 

The Committee noted the report included in the agenda. 
 
Heavy Vehicle Services (HVS) Restricted Access Vehicle (RAV) assessments comparisons within the 
Wheatbelt Region shows as at October 2021 there is now 41 roads awaiting review, an increase from 36 
in August 2021. New roads are proposed for higher RAV access on an ongoing basis. 
 
CA07 - Main Roads has continued to work with Industry and Local Government’s on this issue.  At this 
time there is a consensus that the form is now being utilised more appropriately with a monitoring stance 
now being taken. 
 
There have been some Heavy Vehicle information sessions where Main Roads go out to regional areas 
for a morning or day to meet and discuss matters with local transport operators and what can be done to 
sort out any issues. 
 
There is a Heavy Vehicle Community Education Campaign underway where videos have been made on 
moving over size over mass loads and also moving oversize agricultural loads for delivery on TV, and 
social media to help with public awareness of these issues. 
 
The Harvest Mass Management Scheme for 2021-22 is underway again and is similar to HMMS 2020-
21 where carriers just need to apply.  
 
Regional Roadworks Signage Review – The Minister arranged for an independent committee that 
included Nick Sloan and Ian Duncan from WALGA. The recommendation report included 13 
recommendations that were all accepted by the State Government. The first lot of recommendations will 
be implemented by January 2022. 

 
11.2 Key Performance Indicators (KPI) for Regional Road Groups 

 
Members endorsed the report attached to the agenda. 
 
The items that have been most focussed on are those relating to the delivery and acquittal of grant 
programs. At 1.2 there is a disappointing result for Black Spot Programs as have been discussed over 
the last 12 months. On a more positive note, there is an improvement at 1.3 for Road Project Grant 
expenditure. 
 
It is expected that 2.1 condition survey results will improve in coming years due to (1) investment in 
condition assessments of regionally significant local roads and (2) the cycle required by the Department 
of Local Government for revaluations. 
 
 
Level 1 Bridge Inspections are improving with the profile being raised at RRG level and just needs to 
become part of business as usual. 
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11.3 Gascoyne RRG Policy and Procedures Manual 
 
Members endorsed the Gascoyne document attached to the agenda subject to clarification of page 13 
Claim 2nd 40% “Upon commencement of works on the ground.” This is not on commencement of works 
but rather proof of the first 40% having been spent.?  
 

11.4 Roundtable (other business as raised) 
None. 

 
12 NEXT MEETING 

 
TBC - Mike Hoare to send a set of proposed 2022 SAC meeting dates to Ian Duncan for consideration. If 
there are specific issues to meet about focused workshops will be organised outside the formal SAC 
meetings  
 

13 MEETING CLOSE 
 
There being no further business the meeting closed at 12:15pm. 
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 APPENDIX A    

 Action List 
 

Reference 
Item No/Officer 

Action Required / Taken 

 
2021-22 SBS 

Projects 
03/2021-1 

MH 

10/12/2021 
Follow up with RRGs to provide a list of State Black Spot projects that will not be fully delivered this year 
and what the specific reasons are. Organise an offline out of session meeting to examine resolutions and 
the approach for next year 
 

 
Flow of 

information 
03/2021-3 

ID 
 

10/12/2021 
WALGA to discuss offline issues relating to checks and balances between elected members, individual 
Local Governments and the flow of information. 
 

 
New LRPM 

contract 
03/2021-4 

KP 
 

10/12/2021 
Discuss offline and make a decision out of session before the beginning of February 2022 who is best 
placed to engage the LRPM (WALGA or Main Roads) providing a more focussed support function for 
Local Government to help manage and deliver approved projects. 
 

 
Review Road 

Funding 
Distribution 

Methodology 
03/2021-2 

ID / MC 
 

10/12/2021 
Ian Duncan to come back before Xmas with a recommendation for one of the two suppliers for 
commissioning in early January 2022 and then meet with SAC mid-February 2022 to organise a 
workshop. 
 
13/08/2021 
Ongoing – The separate workshop for SAC to be held after 31 August 2021 to discuss the Assessment 
Framework deliverables under Items 6.1 and 6.2 from the paper included with the 01/2021 meeting’s 
agenda has been reset to during September 2021. 
 
16/04/2021 
Dependent on the progress of the consultant, a separate workshop for SAC will be held after 31 August 
2021 to discuss the Assessment Framework deliverables under Items 6.1 and 6.2 from the paper 
included with the previous meeting’s agenda. 
 
16/04/2021 
Refer item 10.2 for a draft scope of work to a review the current Road Project Grant funding split 
between Metropolitan and Rural RRGs 
 
01/12/20 
Maurice Cammack and Ian Duncan to update progress to report back to SAC at the next SAC meeting 
on 16 April 2021 
 
13/08/2020 
Maurice Cammack and Ian Duncan to develop a potential scope of work for a review of the current Road 
Project Grant funding split between Metropolitan and Rural RRGs 
 

 

 
 
 



 Business arising from previous meeting                                             Item 4 
  

4.1 Refers to Summary of Actions from minutes for meeting (03/2021) 10th December 2021 (Appendix 
A). 

 
 

Reference 
Item No/Officer 

Action Required / Taken 

 
2021-22 SBS 

Projects 
03/2021-1 

MH 

10/12/2021 
Follow up with RRGs to provide a list of State Black Spot projects that will not be fully delivered this year 
and what the specific reasons are. Organise an offline out of session meeting to examine resolutions and 
the approach for next year 
 

 
Flow of 

information 
03/2021-3 

ID 
 

10/12/2021 
WALGA to discuss offline issues relating to checks and balances between elected members, individual 
Local Governments and the flow of information. 
 

 
New LRPM 

contract 
03/2021-4 

KP 
 

29/04/2022 
Completed - Following discussion there has been a refocus of the Local Roads Program Manager role 
and a new contract engagement with WALGA. Geoff Eves commenced this new arrangement effective 
Monday 21 March 2022 (refer also 5.4). 
 
10/12/2021 
Discuss offline and make a decision out of session before the beginning of February 2022 who is best 
placed to engage the LRPM (WALGA or Main Roads) providing a more focussed support function for 
Local Government to help manage and deliver approved projects. 
 

 
Review Road 

Funding 
Distribution 

Methodology 
03/2021-2 

ID / MC 
 

29/04/2022 
Refer Agenda Item 10.2 
 
10/12/2021 
Ian Duncan to come back before Xmas with a recommendation for one of the two suppliers for 
commissioning in early January 2022 and then meet with SAC mid-February 2022 to organise a 
workshop. 
 
13/08/2021 
Ongoing – The separate workshop for SAC to be held after 31 August 2021 to discuss the Assessment 
Framework deliverables under Items 6.1 and 6.2 from the paper included with the 01/2021 meeting’s 
agenda has been reset to during September 2021. 
 
16/04/2021 
Dependent on the progress of the consultant, a separate workshop for SAC will be held after 31 August 
2021 to discuss the Assessment Framework deliverables under Items 6.1 and 6.2 from the paper 
included with the previous meeting’s agenda. 
 
16/04/2021 
Refer item 10.2 for a draft scope of work to a review the current Road Project Grant funding split 
between Metropolitan and Rural RRGs 
 
01/12/20 
Maurice Cammack and Ian Duncan to update progress to report back to SAC at the next SAC meeting 
on 16 April 2021 
 
13/08/2020 
Maurice Cammack and Ian Duncan to develop a potential scope of work for a review of the current Road 
Project Grant funding split between Metropolitan and Rural RRGs 
 

 
 
 
 
 



 
Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 

Local Government Roads Program                                     Item 5 
 
5.1 Indicative Roads Program 2022/23 
 
 Mr M Cammack | Director Budget and Investment Planning | Main Roads WA 

  
 Attached is the Indicative 2022/23 Local Government Roads Program.  

 
Recommendation:  
For the Committee to endorse. 
 

 
Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



2022 - 23

STATE ROAD FUNDS

ROADS PROGRAM

TO LOCAL GOVERNMENT



Strategic Direct Road State Remote Bridge State Regional

& Technical Grants Project Black Spot Aboriginal Works Initiatives on Road

Support Grants Access & Local Roads Group

Regional Road Group / Other Roads Inspections Support Total

$ $ $ $ $ $ $ $ $ $

Great Southern 2,444,004 7,008,727 175,000 575,887 240,800 10,444,418

South West 3,517,075 15,284,809 2,365,641 1,756,950 578,000 23,502,475

Gascoyne 875,103 2,170,773 169,461 3,215,337

Mid West 3,029,678 8,026,632 265,643 464,431 330,000 176,500 12,292,884

Goldfields-Esperance 2,658,850 7,231,170 944,000 316,436 1,500,000 101,600 12,752,056

Kimberley 1,031,546 3,200,750 966,358 332,505 500,000 96,300 6,127,459

Wheatbelt South 2,977,308 7,140,520 385,287 10,503,115

Wheatbelt North 4,451,933 11,162,233 815,488 358,700 16,788,354

Pilbara 1,336,196 4,558,184 82,666 471,785 79,500 6,528,331

Metropolitan 7,895,877 37,003,387 7,236,599 25,026,248 10,027,564 482,810 87,672,485

Local Government Support 1,602,450 500,000 175,000 2,277,450

Commodity Routes Supp Fund 3,200,000 3,200,000

Nudge Foundation 190,000 190,000

Road and Bridge Condition Data 500,000 500,000

Regions (various) 2,289,210 11,446,050 19,191,376 32,926,636

(Over)Under programming

Total 1,602,450 30,217,570 106,677,185 12,590,655 29,759,730 2,289,210 11,446,050 32,048,940 2,289,210 228,921,000

State Road Funds to Local Government Agreement

2022 - 23 Indicative Program Summary

Category 1 Category 2
Traffic 

Management, 

Signs and 

Pavement 

Markings

2



Details

Administrative and Technical 

Support to Regional Road Groups

$

MINDER 855,000

RoadWise 390,000

To be Allocated 357,450

Sub Total 1,602,450

State Road Funds to Local Government Agreement

2021- 22 - Strategic and Technical Support
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Region Allocation Region Allocation Region Allocation

Local Government $ Local Government $ Local Government $

Great Southern Wheatbelt Mid West-Gascoyne

Albany 512,754 Chittering 128,764 Carnamah 131,829

Broomehill-Tambellup 180,159 Cunderdin 143,496 Chapman Valley 147,724

Cranbrook 179,392 Dalwallinu 321,681 Coorow 152,878

Denmark 135,054 Dandaragan 281,915 Cue 138,807

Gnowangerup 181,510 Dowerin 153,588 Geraldton City 561,507

Jerramungup 175,125 Gingin 243,346 Irwin 93,186

Katanning 140,386 Goomalling 103,151 Meekatharra 342,401

Kent 204,589 Kellerberrin 162,141 Minegenew 91,612

Kojonup 189,766 Koorda 179,173 Morawa 161,025

Plantagenet 249,532 Merredin 233,928 Mount Magnet 90,615

Ravensthorpe 208,321 Moora 205,102 Murchison 246,431

Woodanilling 87,416 Mt Marshall 244,201 Northampton 201,476

Sub-total 2,444,004 Mukinbudin 150,765 Perenjori 249,141

South West Northam 225,325 Sandstone 127,034

Augusta-Margaret River 284,442 Nungarin 87,838 Three Springs 129,755

Boddington 58,091 Tammin 81,267 Yalgoo 164,257

Boyup Brook 187,705 Toodyay 158,385 MWR 3,029,678

Bridgetown-Greenbushes 186,172 Trayning 129,410 Carnarvon 360,241

Bunbury 242,438 Victoria Plains 150,053 Exmouth 115,050

Busselton 401,782 Westonia 144,131 Shark Bay 132,263

Capel 174,566 Wongan-Ballidu 225,844 Upper Gascoyne 267,549

Collie 136,896 Wyalkatchem 126,406 GAS 875,103

Dardanup 144,114 Yilgarn 398,203 Sub-total 3,904,781

Donnybrook-Balingup 183,654 York 173,820 Metropolitan

Harvey 278,244 WBN 4,451,933 Armadale 401,358

Mandurah 368,411 Beverley 132,121 Bassendean 59,397

Manjimup 385,150 Brookton 98,163 Bayswater 221,770

Murray 240,642 Bruce Rock 224,842 Belmont 153,274

Nannup 134,394 Corrigin 189,705 Cambridge 115,786

Waroona 110,374 Cuballing 93,646 Canning 368,604

Sub-total 3,517,075 Dumbleyung 173,259 Claremont 29,301

Goldfields-Esperance Kondinin 221,392 Cockburn 498,809

Coolgardie 142,765 Kulin 243,626 Cottlesloe 25,504

Dundas 108,809 Lake Grace 361,235 East Fremantle 20,505

Esperance 836,197 Narembeen 226,945 Fremantle 112,288

Kalgoorlie-Boulder City 450,762 Narrogin 165,276 Gosnells 467,546

Laverton 257,352 Pingelly 103,157 Joondalup 617,199

Leonora 179,442 Quairading 159,330 Kalamunda 322,553

Menzies 202,377 Wagin 138,436 Kwinana 219,132

Ngaanyatjarraku 239,085 Wandering 65,236 Melville 307,513

Wiluna 242,061 West Arthur 144,256 Mosman 23,396

Sub-total 2,658,850 Wikepin 145,715 Mundaring 290,729

Kimberley Williams 90,968 Nedlands 81,404

Broome 184,686 WBS 2,977,308 Peppermint Grove 5,620

Derby-West Kimberley 338,937 Sub-total 7,429,241 Perth 126,374

Halls Creek 226,773 Pilbara Rockingham 587,310

Wyndham-East Kimberley 281,150 Ashburton 304,034 Serpentine-Jarrahdale 289,364

Total Kimberley 1,031,546 East Pilbara 520,167 South Perth 112,677

Karratha 301,152 Stirling 602,111

Port Hedland 210,843 Subiaco 53,511

Sub-total 1,336,196 Swan 745,250

Victoria Park 103,461

Vincent 101,776

Summary of Allocations Wanneroo 832,355

Rural Region 22,321,693 Sub-total 7,895,877

Metropolitan Region 7,895,877

Total 30,217,570

State Road Funds to Local Government Agreement

2022 - 2023 - Direct Grants
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Region Allocation Region Allocation Region Allocation

Local Government $ Local Government $ Local Government $

Great Southern Wheatbelt Mid West-Gascoyne

Albany 1,959,138 Chittering 270,525 Carnamah 810,000

Broomehill-Tambellup 380,000 Cunderdin 345,860 Chapman Valley 1,009,060

Cranbrook 820,000 Dalwallinu 503,650 Coorow 485,667

Denmark 1,342,666 Dandaragan 780,618 Cue 180,000

Gnowangerup 439,666 Dowerin 365,210 Greater Geraldton 1,009,060

Jerramungup 360,000 Gingin 336,073 Irwin 300,000

Katanning 373,266 Goomalling 400,427 Meekatharra 704,844

Kent 258,000 Kellerberrin 351,500 Mingenew 300,000

Kojonup 860,000 Koorda 101,533 Morawa 600,000

Plantagenet 253,333 Merredin 466,005 Mount Magnet 300,000

Ravensthorpe 206,667 Moora 703,925 Murchison 600,000

Woodanilling 0 Mount Marshall 423,996 Northampton 242,000

To be allocated -244,009 Mukinbudin 368,224 Perenjori 594,334

Sub-total 7,008,727 Northam 400,331 Sandstone 291,667

South West Nungarin 194,184 Three Springs 400,000

Augusta-Margaret River 2,050,000 Tammin 350,978 Yalgoo 200,000

Boddington 681,000 Toodyay 414,128 To be allocated 0

Boyup Brook 767,000 Trayning 325,333 MWR 8,026,632

Bridgetown-Greenbushes 250,000 Victoria Plains 614,906 Carnarvon 893,600

Bunbury 500,000 Westonia 330,000 Exmouth 164,900

Busselton 2,420,000 Wongan-Ballidu 693,394 Shark Bay 213,305

Capel 538,256 Wyalkatchem 361,690 Upper Gascoyne 663,670

Collie 1,500,000 Yilgarn 699,229 To be allocated 235,298

Dardanup 950,000 York 252,020 GAS 2,170,773

Donnybrook-Balingup 660,000 To be allocated 1,108,494 Sub-total 10,197,405

Harvey 585,000 WBN 11,162,233 Metropolitan

Mandurah 2,000,000 Beverley 380,591 Armadale 2,213,489

Manjimup 1,850,000 Brookton 391,187 Bassendean 367,116

Murray 1,250,000 Bruce Rock 375,467 Bayswater 663,696

Nannup 290,000 Corrigin 375,000 Belmont 886,841

Waroona 900,000 Cuballing 321,225 Cambridge 872,921

To be allocated -1,906,447 Dumbleyung 440,107 Canning 4,356,338

Sub-total 15,284,809 Kondinin 370,380 Claremont 0

Goldfields-Esperance Kulin 377,654 Cockburn 4,075,006

Coolgardie 600,000 Lake Grace 505,226 Cottesloe 345,551

Dundas 320,966 Narembeen 346,667 East Fremantle 238,297

Esperance 2,593,399 Narrogin 526,294 Fremantle 705,725

Kalgoorlie-Boulder City 666,666 Pingelly 339,134 Gosnells 4,372,264

Laverton 402,000 Quairading 378,602 Joondalup 2,295,023

Leonora 600,000 Wagin 374,546 Kalamunda 784,271

Menzies 1,488,000 Wandering 375,051 Kwinana 810,146

Ngaanyatjarraku 690,000 West Arthur 357,628 Melville 1,659,597

Wiluna 620,000 Wickepin 634,951 Mosman Park 745,338

To be allocated -749,861 Williams 291,686 Mundaring 742,173

Sub-total 7,231,170 To be allocated -20,873 Nedlands 103,260

Kimberley WBS 7,140,520 Peppermint 360,046

Broome 800,188 Sub-total 18,302,753 Perth 855,575

Derby-West Kimberley 800,188 Pilbara Rockingham 66,667

Halls Creek 800,188 Ashburton 1,139,546 Serpentine-Jarrahdale 839,740

Wyndham-East Kimberley 800,188 East Pilbara 1,139,546 South Perth 542,472

To be allocated -2 Port Hedland 1,139,546 Stirling 860,660

Sub-total 3,200,750 Karratha 1,139,546 Subiaco 322,825

To be allocated 0 Swan 3,330,215

Sub-total 4,558,184 Victoria Park 631,100

Vincent 670,119

Wanneroo 784,626

To be allocated 1,502,290

Sub-total 37,003,387

State Road Funds to Local Government Agreement

2022 - 23 - Road Project Grants
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Summary of Allocations

Regional 65,783,798     

Metropolitan Region 37,003,387     

Commodity Routes 3,200,000       

Nudge (formerly ROADS Foundation) 190,000          

Road and Bridge Condition data 500,000          

Total 106,677,185   

Commodity Routes Supplementary Fund

GSR

SWR

MWG

GER

WBR

METR

(Over)/Under Programming 3,200,000       

3,200,000       

6



State Road Funds to Local Government Agreement

2022 - 23 - State Black Spot

State Black Spot 

Region $

Great Southern 175,000              

South West 2,365,641           

Gascoyne 169,461              

Mid West 265,643              

Goldfields-Esperance 944,000              

Kimberley 966,358              

Wheatbelt South 385,287              

Wheatbelt North -                         

Pilbara 82,666               

Metropolitan 7,236,599           

(Over)Under programming -                         

Total 12,590,655         
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State Road Funds to Local Government Agreement

2022 - 23 - Traffic Management, Signs and Pavement Markings

Maintenance 
(electrical, 

general, line 

marking)

Electrical 

Services

Over 

Programming 

Project

Maintenance 

(General)

Longitudal 

Line Marking

Traffic 

Control 

Lighting

Railway 

Crossings

Indicative 

Network 

Improvements/

Modifications Total

Region $ $ $ $ $

Great Southern 575,887         135,887         440,000         -                   575,887              

South West 1,666,950      766,950         900,000         90,000         1,756,950           

Mid West-Gascoyne 464,431         243,592         220,839         -                   464,431              

Goldfields-Esperance 289,436         139,436         150,000         27,000         316,436              

Kimberley 332,505         332,505         -                     -                   332,505              

Wheatbelt 815,488         365,488         450,000         -                   815,488              

Pilbara 471,785         361,785         110,000         -                   471,785              

Metropolitan 14,692,440    4,185,000      5,245,535      2,630,085      3,288,808    7,045,000    2,631,820        25,026,248         

(Over)Under programming -                     -                         

Total 19,308,922    4,185,000      7,591,178      4,900,924      3,405,808    7,045,000    2,631,820        29,759,730         
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State Road Funds to Local Government Agreement

2021 - 22 - State Initiatives on Local Roads

Region

Local Government

LGA 

No Road Work Description Amount ($)

Mid West - Gascoyne

Exmouth 806 Yardie Creek Rd Realignment Works- 6-8SLK 330,000

Sub-total 330,000          

Goldfields/ Esperance

Ngaanyatjarraku 612 Various Improve Formation & Gravel 1,500,000

Sub-total 1,500,000       

Kimberley

Halls Creek 002 Tanami Rd Construct and seal 500,000

Sub-total 500,000          

Metropolitan

Swan 109 Lloyd St Extension 4,824,564

Swan 109 Eric St Design 300,000

Stirling 125 Stephenson Ave Extension 2,500,000

Swanbourne 116 Congdon Street Bridge Design 500,000

Perth City 124 Kings Park Rds Improvements to Kings Park Roads 1,053,000

Fremantle 118 Rottnest Island Rds Improvements to Rottnest Island Roads 850,000

Sub-total 10,027,564     

Statewide

Various - Various Bicycle Boulevard Program 3,000,000

Various - Various WA Bicycle Network 2,340,000

Various - Various Wheatbelt Secondary Freight Route 1,800,000

Various - Various National Parks Program 2,000,000

Various - Various Additional Outback Way contribution (2018 commitment) 1,000,000

Various - Various Aboriginal Roads 3,000,000

Various - Various LG Transport and Roads Research and Innovation Program 500,000

Sub-total 13,640,000     

- - - (Over)Under programming 6,051,376

Total 32,048,940
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Details

Administrative and Technical 

Support to Regional Road Groups

$

Regions

Great Southern 240,800

South West 578,000

Mid West-Gascoyne 176,500

Goldfields-Esperance 101,600

Kimberley 96,300

Wheatbelt 358,700

Pilbara 79,500

Metropolitan 482,810

Support to WALGAGC (IRIS Data) 175,000

Under programming 0

Total 2,289,210

State Road Funds to Local Government Agreement

2020 - 21 - Regional Road Group Support
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5.2 Expenditure Profile YTD 2021/22 
  
 Mr M Cammack | Director Budget and Investment Planning | Main Roads WA 

  
 Attached is the 2021/22 Expenditure Profile for the period ending March 31 2022. 

 
 Recommendation:  
 For the Committee to note. 
  
 
Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Local Roads Program

Strategic & Tech 

Support

Direct Grants Road Project 

Grants

State Black Spot 

on LRds

Traffic Mgmt Signs & 

Pavement Markings

Remote Access 

Roads to 

Communities

Bridge works Bridge Inspection State Initiatives 

on Local Roads

Regional Road 

Group Support

Fund Source: State $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000

Work Done By LGA LGA LGA LGA MRWA MRWA MRWA MRWA MRWA MRWA LGA MRWA COMBINED

2021-22 - Local Roads Program 1,498 28,239 99,691 11,766 27,811 2,139 8,996 1,700 29,950 2,139 141,194 72,735 213,929

Reprogrammed funds from 2020-21 162 0 13,787 9,493 (1,056) 561 3,679 (198) 19,177 74 23,442 22,237 45,679

Fund movements (YTD) 0 0 0 0 0 0 0 0 0 0 0 0 0

Current Budget 1,660 28,239 113,478 21,259 26,755 2,700 12,675 1,502 49,127 2,213 164,636 94,972 259,608

Expenditure to date 1,265 28,239 69,098 5,352 17,240 772 4,476 859 34,444 1,145 103,954 58,936 162,890

Expenditure Forecast to 30 June 2022 1,660 28,239 107,040 14,242 25,751 1,715 7,560 1,513 40,687 2,213 151,181 79,439 230,620

EOY Variance (Budget less Expenditure YTD) 0 0 (6,438) (7,017) (1,004) (985) (5,115) 11 (8,440) 0 (13,455) -15,533 (28,988)

% variance of budget 0.0% 0.0% -5.7% -33.0% -3.8% -36.5% -40.4% 0.7% -17.2% 0.0% -8.2% -16.4% -11.2%

Under or over budget Under Under Under Under Under Over Under Under Under Under

Total

$'000

Summary of State Road Funds to Local Government Agreement

 Period Ending March 2022 ( 2021/22 Financial Year )

LOCAL GOVERNMENT PROGRAM  MAIN ROADS PROGRAM  

LRP CATEGORY 1 LRP CATEGORY 2



 
5.3 Financial Report MINDER 
  
 Mr I Duncan | Executive Manager Infrastructure | WALGA 

  
Attached is the April 2022 progress report on MINDER.  

  
 

Recommendation: 
For the Committee to note and endorse. 

 
 
Notes: 
 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Ian Duncan, Executive Manager Infrastructure 

RECOMMENDATION: 

That the April 2022 Report for MINDER be noted. 

Major activities undertaken since the last meeting include: 

• A visual condition survey of regionally significant roads and Aboriginal access roads 

in the Great Southern and Goldfields / Esperance regions was completed. Several 

Local Governments took advantage of consultants being in the region and separately 

contracted condition surveys of additional roads not included in the scope. TALIS 

consultants have delivered presentations of findings to the Great Southern and 

Goldfields Esperance Regional Road Groups and the Aboriginal Communities Roads 

Committee.  

The Wheatbelt Regions will be surveyed next and, following the release of an RFQ 

and tendering process, the Australian Road Research Board (ARRB) has been 

contracted to complete this project. 

• A working group has identified and prioritised a list of research initiatives that 

enhance operations, provide innovative solutions to emerging issues and improve 

service delivery. Shortlisted projects are being scoped in preparation to make 

recommendations for funding in 2022/23. (Local Government Transport and Roads 

Research and Innovation Program) 

• A comparative analysis of the multi-criteria analysis (MCA) models used in each 

Region was completed at the request of the Regional Road Group Chairs.  The focus 

is to examine ways in which improved road safety outcomes, and more sustainable 

initiatives can be prioritised within the broad context of improving and renewing the 

network or regionally significant roads. 

• Commencing in 2021, the Road Safety Ratings for Local Government Roads project 

will identify or develop a suitable safety ratings tool for Local Government roads to 

help prioritise investment and effort. With funding from the Australian Government 

Office of Road Safety’s Road Safety Innovation Fund and in partnership with the 

University of Western Australia’s (UWA) Western Australian Centre for Road Safety 

Research, the project recently achieved its first milestone by generating and 

submitting a detailed Literature Review document to the Office of Road Safety. The 

next phase of the project is to conduct a comprehensive consultation with Local 

Governments. The project represents an opportunity to provide Local Governments 

with a tool to assess the safety of Local Government roads that can be quickly and 

effectively implemented by Local Government officers without the need for 

specialised skills, whilst providing valuable decision-making information for Elected 

Members and advice for the community. 

• Progressed development of a new Road – Rail Interface Agreement with 

representatives from the Public Transport Authority and Main Roads WA.  

• Data collection and analysis for the 2020-21 Local Government Road Assets and 

Expenditure Report was completed.  Reports and a data dashboard are being 

prepared for publication in May.  Expenditure on Local Government roads increased 

marginally, funded by the Commonwealth Local Roads and Community Infrastructure 

Program. 

Financial Reports (MINDER) 



• Undertook research and analysis to support development of a State Road Funds to 

Local Government Agreement 2023/24. 

• Assisted the Wheatbelt Secondary Freight Network to address concerns about 

governance processes and decision-making raised by Local Governments. 

• The Transport and Roads Forum and concurrent trade display planned for 30 March 

was cancelled due to coinciding with high levels of COVID19 infection and 

transmission in WA.  Elements of the program will be moved to on-line forums. 

 

 

 

 

 

 
2021/22 Budget to 

end March 
2021/22 Actual to 

end March 

   

Grant Funds 875,000 855,000 

Road Condition 
Survey  

468,750 118,896 

Other 0 191 

TOTAL INCOME 1,343,750 974,087 

Staff Costs 388,463 387,495 

Overheads 86,719 84,902 

Variable Costs 32,886 24,219 

Project Costs 618,000 204,165 

TOTAL 
EXPENDITURE 

1,126,068 700,781 

SURPLUS / 
(DEFICIT) 

217,682 273,306 

 

Delivery of the Road Condition Survey in the Great Southern and Goldfields Esperance 

Regions was significantly delayed and hence payment not made and recovered from Main 

Roads WA. 

Budgeted Bridge Inspection training delayed until May to lessen risk of COVID impacts for 

trainers travelling from Melbourne. 

Unbudgeted costs for the Local Roads Program Manager have been included since the 

beginning of April but are forecast to be able to be covered within the program.  

 



 
5.4 2021/22 Local Roads Program Manager Report  
 
 Mr G Eves | Local Roads Program Manager | WALGA 

  
Attached is the Local Roads Program Manager Report.  

  
 

Recommendation: 
For the Committee to note. 

 
 
Notes: 
 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



1 
 

State Advisory Committee Meeting – Local Roads Program Manager Report 29 April 2022 

The role of the Local Roads Program Manager (LRPM) has changed in 2022, following the SAC 

meeting in December 2021, to focus on four key areas of: 

Budgeting – with an emphasis on delivery of identified “At Risk” projects. 

Project Delivery – with an emphasis on client liaison and mentoring. 

Capability Improvement – with an emphasis on project assessment of risk known factors. 

Planning – by meeting regularly with LGA managers to overcome inertia. 

 

Main Roads will continue to focus on the project performance through quarterly reporting and 

follow-up on governance matters, however the LRPM will focus on greater client liaison, mentoring, 

and the facilitation of options to overcome inertia where projects appear to be ‘At Risk’ or ‘stalled’. 

Budgeting – in the period between January and March 2022 efforts have specifically focussed on: 

City of Cockburn – 1 IMP, 2 SBS, 1 AGBS projects with a current 20/21 budget of $5,118,969. 

City of Rockingham – 1 SBS project with a current 20/21 budget of $1,730,426. 

Town of Victoria Park – 1 SBS project with a current 20/21 budget of $482,879. 

City of Bayswater – 1 SBS project with a current 20/21 budget of 421,200. 

City of Gosnells – 1 IMP project with a current 20/21 budget of 240,000. 

 

Another three LGA’s (Serpentine-Jarrahdale, Nedlands, Cambridge) have been on a watching brief 

but discussion for all has inevitably been broad ranging with an update on all grant funded projects, 

organisational challenges and impediments, with suggestions about how issues can be overcome. 

Again, inadequate project planning is expected to lead to a deterioration in the delivery of Blackspot 

projects in 2021/22. It is becoming evident that Blackspot projects are being rushed to meet 

application deadlines, with projects poorly scoped and estimated, and without adequate third-party 

approval. As in previous years it is expected that this will show up as projects being C/Fwd and/or 

being withdrawn, and for the first of many years an escalation in costs. 

Project Delivery – contractor and material supply shortages are now resulting in project delivery 

delays to even simple rehabilitation projects as well as more complex Blackspot projects. Those LGAs 

who heeded the warnings and got in early (July 2021) have now delivered their projects. The current 

market constraints have not been able to be resolved, and the focus is on ensuring that local 

governments accurately communicate the expected outcome to Main Roads WA in a timely way. 

Capability Improvement – the focus over the next six months will be on assessment of known risk 

factors of up and coming projects. While that is carried out on Improvement projects, there is clear 

evidence that this will need to be increasingly concentrated on Blackspot projects, particularly third-

party approvals or resources. 

Planning – the value of engaging with LGA project managers is high given the on-going staff 

turnover. 

In summary, the initial one-on-one stakeholder meetings have highlighted that organisational 

change and turn-over of experienced staff continues to negatively impact some Local Government’s 

ability to plan and deliver projects. Opportunities that will make a material difference to project 

delivery will be mentoring new responsible officers about the program and the importance of 

prioritising and completing grant funded projects on time and on budget through project planning 

and scheduling and estimating as we move into an inflationary environment. 



 

State Black Spot Program                                                Item 6 
 
6.1 Summary & Financial reports 

 
Mr M Cammack | Director Budget and Investment Planning | Main Roads WA 

 
Attached are summary and financial reports in relation to the State Black Spot 
Program for the following period: 
 

 FY 2021/22  -  as at end of March 2022 
 

 
Recommendation: 
For the Committee to note. 

 
Notes: 
 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2021/22 State Black Spot Program (State and Local) – Overall Program

s

2021/22 State Black Spot Program (for State Roads)

s

2021/22 State Black Spot Program (for Local Roads)

s

2021/22 State Black Spot Program (includes carryovers from previous years)

         SBS on Local Roads :Funds for reallocation in Metro Region is $1.80m & in Rural regions is $1.86m.There are no further reserve projects that could be funded in 2021/22.

Note : Total number of Projects increased by 2 due to funding of two reserve projects

149$42.55 $15.65

State Black Spot Programs

Summary Report

Period 1 - 9 (As at 31 Mar 2022)

With 75% of the financial year elapsed, expenditure on the State Black Spot Program for 

2021/22 is $ 15.65m or 37% of the approved budget, including carryovers, of $ 42.55m.

48

Total expenditure for 2021/22 including reprogrammed projects is $ 10.29m. The total 

budget including carryovers is $21.3m.

Total expenditure for 2021/22 including reprogrammed projects is $5.35m. The total 

budget including carryovers is $21.26m.

Total No Projects

No Projects 

in progress or 

completed

$5.35

Budget ($M) Expenditure ($M) AFYE ($M)

$16.68

$14.84

MANAGING DIRECTOR MAIN ROADS

59

$10.29

$21.26Local Roads

Total $31.52

35

114

11$21.30State Roads
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State Program (for State roads)

Great Southern $0.00 $0.10 1 1 0 0 0 0 $0.00

South West $0.69 $1.69 3 2 1 0 0 0 $0.75

Mid West-

Gascoyne
$0.95 $1.38 3 2 0 0 0 1 $1.37

Goldfields - 

Esperance
$0.17 $0.27 2 2 0 0 0 0 $0.09

Kimberley $1.24 $2.07 1 0 0 0 0 1 $2.07

Wheatbelt $0.07 $2.47 2 0 2 0 0 0 $1.79

Pilbara $0.00 $0.00 0 0 0 0 0 0 $0.00

Metro $8.10 $13.10 23 14 3 3 0 3 $4.21

BPM Fatal $0.07 $0.21

Contingency

2020/21 Total $11.30 $21.30 35 21 6 3 0 5 $10.29

State Program (for Local roads) – excludes LGA funding

Great Southern $0.13 $0.39 7 4 1 0 0 2 $0.09

South West $1.31 $3.68 17 8 7 0 0 2 $1.32

Gascoyne (*) -$0.03 $0.10 2 0 0 1 0 1 -$0.06

Mid West $0.83 $1.33 4 1 1 1 0 1 $0.07

Goldfields - 

Esperance
$0.68 $1.17 5 2 1 0 0 2 $0.48

Kimberley $0.00 $0.49 5 1 2 0 0 2 $0.30

Wheatbelt South $0.32 $1.16 8 5 3 0 0 0 $0.49

Wheatbelt North $0.58 $1.20 9 6 3 0 0 0 $0.51

Pilbara $0.34 $0.34 4 4 0 0 0 0 $0.00

Metro(**) $5.67 $11.38 53 31 7 2 0 13 $2.15

Contingency -$0.34 $0.00

Total $9.49 $21.26 114 62 25 4 0 23 $5.35

Grand total $20.80 $42.55 149 83 31 7 0 28 $15.65

Gascoyne (*)

Metro(**)

Negative Actual expenditure is due to financial adjustment only

Total number of projects increased by 2  due to funding of two reserve projects

Total State Black Spot Program (State Roads and Local Roads)

$31.52

Expenditure 

to date ($M)

$0.82

$0.90

Carried 

forward from 

previous 

years ($M)

Current 

21/22 

Budget 

including 

carryovers 

($M)

No. of 

Projects

Project Status

Financial and Delivery Summary

Delayed

$7.92

$14.84

$0.34

$16.68

$0.13

$2.07

$2.47

$0.00

$9.67

AFYE ($M)
To 

Commence

-$0.06

$2.56

$0.75

$0.82

$0.46

$0.31

$0.10

$0.84

$1.40

In Progress Withdrawn

2021/22 State Black Spot Programs 

Complete

Region
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Metropolitan Region By Sub Group

Metropolitan Region (only)

North West $0.23 $0.20 4 1 0 0 0 3 $0.12

West $0.01 $0.01 1 0 0 0 0 1 $0.01

Central $0.26 $0.39 6 3 1 0 0 2 $0.11

East $0.59 $0.67 6 4 2 0 0 0 $0.19

South East $2.13 $3.80 24 15 3 1 0 5 $1.05

South West $1.49 $4.50 12 8 1 1 0 2 $0.66

Funds for Realloc $0.95 $1.80

Total $5.67 $11.38 53 31 7 2 0 13 $2.15

Sub Group

North West Joondalup, Stirling & Wanneroo

West Cambridge, Claremont, Cottesloe, Mosman Park, Nedlands & Peppermint Grove

Central Perth, Subiaco & Vincent

East Bassendean, Bayswater, Kalamunda, Mundaring & Swan

South East Armadale, Belmont, Canning, Gosnells, Serpentine-Jarrahdale, South Perth & Victoria Park

South West Cockburn, East Fremantle, Fremantle, Kwinana, Melville & Rockingham

* Note: To commence - No claim or first 40% claimed.

In Progress Withdrawn Delayed Complete

No. of 

Projects

Project Status

$0.26

Sub Group

Carried 

forward from 

previous 

years ($M)

Current 

21/22 

Budget 

including 

carryovers 

($M)

Expenditure 

to date ($M)
AFYE ($M)

To 

Commence

$0.67

$3.80

$3.01

$7.92

$0.16

$0.01
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Australian Government Program (Black Spot)     Item 7                                                          
 
7.1 Summary & Financial Reports (Not part of the SRFLGA funding program) 

 
 Mr M Cammack | Director Budget and Investment Planning | Main Roads WA 

  
 Attached are summary and financial reports in relation to the Australian Government  
 Program (Black Spot) for the following period: 

  
 FY 2021/22  -  as at end of March 2022 
  

Recommendation: 
For the Committee to note. 

 
Notes: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 



Australian Government Program (State Roads)

Great Southern $0.94 $0.94 2 1 0 0 0 1 $0.03

South West $0.15 $2.66 3 1 0 0 0 2 $0.88

Mid-West $0.00 $0.00 0 0 0 0 0 0 $0.00

Goldfields - 

Esperance
$0.24 $0.32 1 0 0 0 0 1 $0.32

Wheatbelt Region $1.80 $2.10 5 0 4 0 0 1 $1.79

Metropolitan(*) $0.43 -$0.04 1 0 0 1 0 0 -$0.04

Total $3.56 $5.99 12 2 4 1 0 5 $2.98

Australian Government Program (Local Roads)

Great Southern $0.00 $0.10 3 2 0 0 0 1 $0.04

South West $0.60 $4.06 10 6 3 0 0 1 $2.22

Mid West(**) $0.00 -$0.04 1 0 0 0 0 1 -$0.04

Gascoyne $0.00 $0.00 0 0 0 0 0 0 $0.00

Goldfields - 

Esperance
$0.92 $1.58 4 3 1 0 0 0 $0.25

Kimberley $0.09 $0.00 0 0 0 0 0 0 $0.00

Wheatbelt South $0.67 $0.67 2 0 2 0 0 0 $0.49

Wheatbelt North $0.36 $1.79 5 3 1 0 0 1 $0.75

Metropolitan $4.14 $11.32 36 21 8 3 0 4 $3.43

Total $6.77 $19.48 61 35 15 3 0 8 $7.13

Contingency -$4.08 -$6.02

Grand Total $6.24 $19.44 73 37 19 4 0 13 $10.12

Metropolitan(*)

Mid West(**)

* Note: To commence - No claim or first 40% claimed.

Region

Carried 

forward from 

previous 

years ($M)

Financial and Delivery Summary

2021/22 Australian Government Black Spot Program  

Current 

21/22 

Budget 

including 

carryovers 

($M)

No. of 

Projects
Complete

Expenditure 

to date ($M)

Project Status

To 

Commence
In Progress

$3.12

$1.56

$22.14

Withdrawn Delayed

AFYE ($M)

$0.10

$1.50

$11.19

$18.11

Contingency

$0.67

$0.95

$0.88

-$0.04

$0.00

$1.92

$0.32

-$0.04

$4.03

$0.00

$0.00

Negative Actual expenditure is due to financial adjustment only

Negative Actual expenditure is due to financial adjustment only

Over-Programming

Total Australian Government Black Spot (State and Local Roads)

Page 1 of 1



 

Regional Road Group                                                                            Item 8 
 
8.1 RRG  
   

 Mr I Duncan | Executive Manager Infrastructure | WALGA 

  
This item is to allow Committee members the opportunity to provide feedback on RRG meetings 
that they have attended. 
 
Report attached. 
 

 Recommendation: 
 For the Committee to note and endorse. 
 
 
Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Ian Duncan, Executive Manager Infrastructure 

RECOMMENDATION: 

That the April 2022 Report for Regional Road Groups be noted. 

All ten of the Regional Road Groups met in the twenty week period since the last meeting on 

10 December 2021.   Most meetings continue to be held on-line.  Details of meetings held 

are summarised below.  

Month Date Region Venue WALGA 

2022     

February 9 Pilbara (Technical) Virtual Mark Bondietti 

 18 Gascoyne Virtual 
Difficulties joining (Mark 
Bondietti, Jo Malcolm)  

 28 Wheatbelt North Northam 
Mark Bondietti, Cliff Simpson, 
Jo Malcolm 

March 4 Wheatbelt South Wickepin Ian Duncan, Rodney Thornton 

 10 
Western Metropolitan 
(Sub Group) 

Cottesloe Sebastian Davies-Slate 

 14 South West (Technical) Virtual 
Max Bushell, Mark Bondietti, 
Katherine Celenza 

 15 Kimberley Virtual Mark Bondietti, Greg Hayes 

 23 
North West Metropolitan 
(Sub Group) 

Email No attendance 

 24 Metropolitan (Technical) Virtual Mark Bondietti 

 25 
Goldfields Esperance 
(Elected) 

Virtual Mark Bondietti, Phil Taylor 

 28 Mid West Virtual Mark Bondietti, Jo Malcolm 

 31 
Western Metropolitan 
(Sub Group) 

Virtual Sebastian Davies-Slate 

April 6 
South East Metropolitan 
(Sub Group) 

Virtual / 
Gosnells 

Max Bushell 

 6 
Eastern Metropolitan 
(Sub Group) 

Virtual Sebastian Davies-Slate 

Regional Road Groups 



Month Date Region Venue WALGA 

 11 
Central Metropolitan 
(Sub Group) 

Virtual Max Bushell 

 13 
South West Metropolitan 
(Sub Group) 

Virtual Max Bushell 

 28 Metropolitan Virtual Ian Duncan 

 29 Great Southern Ravensthorpe Vivienne Gardiner 

 

Key matters for discussion included: 

• 2022-23 program of works 

• Progress in 2021-22 project delivery 

• Availability of contractors and escalating prices 

 

The Regional Road Group Chairs met in March. The workshop focussed on opportunities to 

improve multi-criteria analysis models and discuss improvements sought in the State Road 

Funds to Local Government Agreement.   

 

New Regional Road Group Chairs have been elected in the Mid West and Wheatbelt South 

Regions. 

 

The current Regional Road Group Chairpersons are: 

Region Chairperson 

Gascoyne Cr Burke Maslen 

Goldfields Esperance Cr Mal Cullen 

Great Southern  Cr Len Handasyde 

Kimberley Cr Chris Mitchell 

Metropolitan  Cr Serena Williamson 

Mid West Cr Wayne Cosgrove 

Pilbara Mayor Peter Long 

South West Cr Michael Bennett 

Wheatbelt North Cr Wayne Gibson 

Wheatbelt South Cr Grant Robbins 

 

 



 

Road Classification                          Item 9 
 
9.1 Classification and Proclamation 
  
 Mr D Morgan | A/Managing Director | Main Roads WA 

 
  Attached is a report in relation to the transfer of responsibility of roads for the Committee’s 

consideration. 
 
 A further report will be provided at the next meeting. 
 

Recommendation: 
For the Committee to note. 
 

Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



MAIN ROADS Western Australia 
D21#1224485 

Item 9.1 
 

April 2022 
MRWA 04/11055 

D22#383108 

1.  Classification  

 
Summary of current classification actions.   
Changes since the last report are: 
 
Updates to various comments 
 

 

Additions Deletions  
 

• Nil 
 
 
 
 

• Nil 

  

Road Status 

Thomas Road (Tonkin Hwy to 
South Western Hwy) 

Following endorsement of the Future Roads Project a detailed 
Classification Assessment has been completed for Thomas 
Road and has been approved. Main Roads is working with the 
Shire of Serpentine Jarrahdale to facilitate the transfer this Road 
before the end of 21/22 financial year. Handover Letter finalised 
and sent to the Shire of Serpentine-Jarrahdale. Proposed 
handover date of 30 May 2022. Currently awaiting endorsement 
from Shire of Serpentine-Jarrahdale. 
 

Marriott Road (Between Forrest 

Highway and South Western 

Highway) 

Classification Assessment has been completed and Marriott 
Road has been approved to become a Primary Distributor Road 
on transfer. South West Region is liaising with the Shire of 
Harvey regarding land tenure issues. Transfer of road is 
proposed early in 2022/23 financial year. 

 

2. Proclamation 

Summary of current proclamation actions.   
 

Changes since the last report are: 

Additions: 

• Intersection of Great Northern 

Highway, Apple Street and 

Coondaree Parade Project 

• Stephenson Avenue Extension 
Stage 2 

• Toodyay Road Upgrades Aspen 
Road to Goomalling Toodyay Road 

• Albany Ring Road 

• Bunbury Outer Ring Road 
 

Deleted due to completion of action: 

• Indian Ocean Drive, Shire of Gingin 

• Kwinana Freeway Southbound on 
ramp from Manning Road. 

• Gateway WA – City of Belmont 

• Gorge Rock – Lake Grace Road 

• Graham Farmer Freeway 

• Mitchell Freeway - Burns Beach to 
Hester 
 

Amended Status comment: 

• Amendments to various comments.  

Deleted: 

•  Nil 



MAIN ROADS Western Australia 
D21#1224485 

 
 

 
 

Road Action Status 

Kwinana Beach / 
Rockingham Beach 
Road 

Reclassification as a 
State road is finalised 
with handover from Local 
to State (Main Roads) 
complete as of January 
2020. 
 

Proclamation is currently on hold until 
land tenure issues are resolved. Land 
tenure issues resolved proclamation 
anticipated for batch in late 2022. 

Ocean Reef / 
Gnangara Road 
(Marmion Av to 
Tonkin Hwy) 

Reclassification as a 
State road has finalised 
with handover from Local 
to State (Main Roads) 
complete Cities of 
Wanneroo and Swan 7 
May 2021 and City of 
Joondalup 21 June 2021. 
 

Proclamation is currently on hold until 
land tenure issues are resolved, 
proclamation anticipated for batch in 
2023. 
 

Curtin Avenue Reclassification as a 
State road has finalised 
with handover from Local 
to State (Main Roads) 
complete, 7 May 2021. 
 

Proclamation is currently on hold until 
land tenure issues are resolved, 
proclamation anticipated for batch in 
2023. 

Marmion Avenue 
(Ocean Reef Road to 
Yanchep Beach 
Road) 

Reclassification as a 
State road has finalised 
with handover from Local 
to State (Main Roads) 
complete, City of 
Wanneroo 7 May 2021 
and City of Joondalup 21 
June 2021. 
 

Proclamation is currently on hold until 
land tenure issues are resolved, 
proclamation anticipated for batch in 
2023. 
 

Broome Cape 
Leveque Road 0 - 
205 SLK (Broome 
Highway to 
Ardyaloon - One Arm 
Point) 

Reclassification as a 
State road has finalised 
with handover from Local 
to State (Main Roads) 
complete, Shire of 
Broome 28 June 2021. 
 

Proclamation is currently on hold until 
land tenure issues are resolved. 
Construction is still in progress of 
roundabout of Broome Road and 
Broome Cape Leveque Road 
 

Armadale Road to 
North Lake Road at 
Kwinana Freeway & 
Beeliar Drive 

Realignment and 
extension of Armadale 
Road to North Lake Road 
via a new bridge  

Construction began late 2019 to provide 
direct link between Armadale Road and 
North Lake Road with an additional 
bridge over Kwinana Freeway. New 
section named ‘Armadale Road’. Due for 
completion late 2021.Project mostly 
complete, proclamation likely to be 
delayed due to land tenure issues 
 



MAIN ROADS Western Australia 
D21#1224485 

Collie Lake King 
Road (Coalfields 
Road) 

Road realignment at 
Bowelling Curves, west of 
Darkan. 

Construction completed January 2020. 
Handover agreement between Main 
Roads & West Arthur still pending. 
Proclamation Plans will be drafted upon 
handover completion. Awaiting land 
tenure issues to be rectified. 
Proclamation anticipated 2023. 
 

Great Northern 
Highway  

Various realignments 
from Muchea North to 
Wubin (in different stages 
of award / construction). 

Includes Muchea North, Bindoon 
Bypass, New Norcia Bypass, Walebing, 
Miling Bypass and Straight, Pithara and 
Dalwallinu to Wubin sections. In progress 
and many sections have been completed 
with handover arrangements being 
progressed. Wubin and Walebing due for 
completion end of 2020. Proclamation 
anticipated for 2023. 
 

Great Northern 
Highway - Roy Hill 
Bridge 

Recently opened with 
1.9km of realignment to 
Great Northern Highway.  

Land tenure still pending, likely to be 
resolved within the next 3-6 months. 
Progression pending due to land tenure 
issues. 
 

Marble Bar Road – 
Coongan Gorge 
Realignment 

Realignment and upgrade 
of 4 km section of Marble 
Bar Road through 
Coongan Gorge. 

Officially opened August 2019.  
Proclamation plans have been endorsed 
by the Shire of East Pilbara proclamation 
anticipated late 2022. 
 

Marble Bar Road – 
Roy Hill Mine 
deviation 

Major realignment to 
allow mining. Work by 
third party. 

Initial stage opened April 2014; Stage 2 
completed August 2018. Will proclaim all 
with Stage 2. Progression pending due to 
land tenure issues. 
 

Midlands Road – 
Yandanooka  

Proclamation of 
realignment.  

Recent identification of historical 
realignments outside road reserve. Land 
tenure issues (A Class Reserve) 
Progression pending due to land tenure 
issues. 
 

Mitchell Freeway 
Hester to Romeo 
Road 
 

Proclaim new sections of 
Freeway. 

Estimated completion of project works 
end of 2022. 

Murdoch Drive 
connection to Roe 
Highway and 
Kwinana Freeway 

Realignment at Kwinana 
Freeway / Roe Highway 
interchange to connect to 
Murdoch Activity Centre 
and Fiona Stanley 
Hospital.  

Negotiations for asset management 
responsibility handover still pending 
Proclamation pending due to asset 
responsibility handover delays. 
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Northlink WA (Tonkin 
Highway Extension) 

3 sections: Southern 
(Guildford Road to Reid 
Highway upgrade) - 
ramps and roundabout at 
Collier Road and Morley 
Drive to be proclaimed. 
Central and Northern 
sections (Reid Highway to 
Muchea) will require 
proclamation on 
completion. 
 

All three stages complete, asset 
responsibility plans completed and 
obtained for all three sections. 
Proclamation Plans drafted, currently 
being reviewed. Proclamation anticipated 
late 2022. 

North West Coastal 
Highway – south of 
Roebourne 

Realignment of road at 
Robe River’s expense to 
accommodate road-over 
–rail bridge. 
(Warrndamayaga Bridge) 

Completed Dec 2013.  Pending land 
dealings as partly outside existing road 
reservation. Update from DPLH, area is 
linked to State Agreement Lease 
variations and native title process, likely 
to be several months before progression 
with road dedication. Progression 
pending due to land tenure issues. 
Possible proclamation anticipated 2023. 
 

Warrirda Road - 
Formerly known as 
ANSIA (Ashburton 
North Strategic 
Industrial Access) 
Road, Onslow  
 

Proclamation of privately 
constructed road from 
Onslow Road to the 
Ashburton Port. 

Handover occurred in April 2019.  
Proclamation plans returned endorsed by 
Shire of Ashburton. Progression of 
proclamation pending due to land tenure 
issues. 

Great Northern 
Highway  
 

Buttweld Road to Bypass 
Realignment - Port 
Hedland Deviation,  
MRWA and BHPIO to 
fund project over 2 years 

Construction commenced September 
2021 anticipated construction will be 
completed towards the end of 2022 

Great Northern 
Highway near Auski 
Roadhouse Shire of 
Ashburton 

Realignment road over 
rail – previously known as 
Koodaideri (now Bahd-
Jarding-Ngu) Bridge 
RioTinto Iron Ore 

Construction complete. Progression 
pending due to land tenure issues. 

Great Eastern 
Highway 
realignment, 
Wooroloo 
 

Realigning a 2km section 
of Great Eastern Highway 
to improve safety and 
visibility. Wooroloo. 

Major construction works are likely to 
start in the first half of 2021 and are 
expected to be completed by early 2022. 

Coolgardie 
Esperance Highway 
H010 Emu Rocks 

Coolgardie-Esperance 
Highway at Emu Rocks 
upgraded between 
Widgiemooltha and 
Kambalda, upgrades, and 
realignments. 

2021: Construction commencement, 
2022: Construction completion, 

Proclamation anticipated late 2023. 
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Wanneroo Road and 
Joondalup Drive 
Interchange 

Grade separation and 
new roundabout at 
intersection 

Construction complete, proclamation 
Plans currently being drafted. 
Proclamation anticipated late 2022. 

Wanneroo Road and 
Ocean Reef Road 
interchange. 

Grade separation and 
new roundabout at 
intersection 

Proclamation Plans currently being 
drafted. Proclamation anticipated early 
2022. Holding proclamation plans to 
coincide with Ocean Reef Road 
proclamation. 

Stirling Highway and 
High Street 
Intersection upgrade, 
Fremantle 

Improve safety, freight 
efficiency and traffic flow 
between Stirling Highway 
and Carrington Street, in 
Fremantle. Including new 
Rotary 

Construction progressing, the permanent 
roundabout is expected to be opened to 
traffic later in 2021. Handover 
progressing. Proclamation likely 2023 
 

South Western 
Highway 
Brookhampton Road 
to Tassone Road 
 

A 3 km section of South 
Western Highway south 
of Donnybrook is being 
realigned to improve road 
safety and efficiency for 
road users. 

Construction is expected to be complete 
by April 2022. Possible proclamation late 
2022. Handover progressing 
proclamation likely 2023 

Roe Highway and 
Armadale Road 
intersection upgrade 
 

The new grade-separated 
intersection at the Roe 
Highway and Kalamunda 
Road intersection 
including a new bridge, 
two roundabouts and on 
and off ramps.  
 

Project complete, land tenure issues 
pending – proclamation to be 
commenced upon completion of land 
tenure issues. 

Great Eastern 
Highway Bypass  

Upgrading two major 
interchanges on Great 
Eastern Highway Bypass 
at Roe Highway and 
Abernethy Road, 
extending to Lloyd St, and 
constructing a new bridge 
over Helena River 

Project to commenced early 2022 
expected completion in 2024. 

Albany Ring Road Albany Ring Road (ARR) 
is a proposed heavy 
haulage freight  
route around the City of 
Albany for the transport of 
goods to and from the 
Port of Albany 

Construction commenced November 
2020 proposed project completion is 
2024. 
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Leach Highway and 
Welshpool Road 
Interchange 

A new bridge taking 
Leach Highway over 
Welshpool  
a new roundabout at the 
current Leach Highway 
and Welshpool Road 
intersection 
duplication of the existing 
Leach Highway bridge 
over the Armadale 
passenger rail line, 
Railway Parade and 
Sevenoaks Street 

 

Construction commenced mid 2021 with 
Construction proposed to be completed 
late 2023. 

Great Northern 
Highway  

Construction of a 
roundabout at the 
Intersection with Great 
Northern Highway, Apple 
Street and Coondaree 
Parade. 

Construction commenced July 2021 
estimated completion is end of June 
2022. 

Stephenson Avenue 
Extension Stage 2 

Construction of new 
bridge over the Mitchell 
Freeway and PSP’s and 
exit and entry ramps to 
Mitchell Freeway 

Construction commenced March 2022 
proposed construction completion date 
Late 2023 

Toodyay Road 
Upgrades Aspen 
Road to Goomalling 
Toodyay Road 

Road safety 
improvements 

Construction commencement 2020 
Completion proposed Late 2022 

Bunbury Outer Ring 
Road 

27-kilometre free-flowing 
highway, linking Forrest 
Highway to  
Bussell Highway. It will 
provide an alternative 
route around Bunbury 
and separate local and 
regional  
traffic 

Construction commenced 2020 
Proposed completion of project 2024 

 

 

 

Recommendation: 
The Advisory Committee notes the status of the above classification and proclamation 
actions. 
 
Provided by Nicole Coaker – Network Development Officer 
PLANNING AND TECHNICAL SERVICES DIRECTORATE 
 

22 April 2022 



 
9.2 Future Roads Project 
   
 Mr D Morgan A/Managing Director | Main Roads WA 

 
 Attached is a progress report in relation to the review of possible future State Roads for the 

Metropolitan and Rural areas. 
 

Recommendation: 
For the Committee to note. 
 

Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



MAIN ROADS Western Australia 

Item 9.2 
 

April 2022 
MRWA 04/11055 

D22#379907 
 
FUTURE STATE ROADS PROJECT  
 
Update on the project progress 
 
The Future Roads Project (Metro) continues to inform ongoing reclassification actions within the 
Metropolitan area.  
 
Each year, Main Roads reviews the priority list and anticipated timing of potential road 
reclassifications and transfers.  
 
After three transfers in 2020/21, Thomas Road (East) in the Shire of Serpentine-Jarrahdale is 
expected to transfer by the end of 2021/22. This process for Thomas Road (East) is now almost 
complete.  
 
No Metropolitan transfers are currently anticipated in 2022/23, with the next transfer likely in 
2023/24. 
 
The Future Roads Project (Rural) is progressing. Following reclassification and transfer of 
Broome – Cape Leveque Road in the 2020/21 Financial Year, Marriott Road will likely transfer 
in the 2022/23 Financial Year, pending resolution of land tenure and other issues.  
 
There are 10 possible rural roads continuing to undergo further classification assessment.  
Subject to meeting the criteria under the full assessments, a list of the remaining possible 
Future State Administered Rural Roads will be released, and subject to Treasury approval, 
these roads will be transferred to State Administration gradually over the next 10-15 years or so, 
taking into account the transfer timeframes for the Future Roads Project (Urban) which is still 
progressing.  
 
Roads that will cease to be State Administered and transfer to Local Government responsibility 
for urban and rural areas are currently being considered. 

 
Recommendation 
 
No action required of the Advisory Committee – for information only. 
 
 
 
Provided by Joanne Cammack 
A / Road Classification Manager 
 

PLANNING AND TECHNICAL SERVICES DIRECTORATE 

12 April 2022 
 
 



 
9.3 Local Government Roads of Strategic Importance 
   
 Mr D Morgan | A/Managing Director | Main Roads WA 

 
 Attached is a progress report in relation to the Regional Road Group Significant Local 

Government Roads List (RRG Roads List) Review. 
 

Recommendation: 
For the Committee to note. 
 

Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



MAIN ROADS Western Australia 
D20#1036818 

Item 9.3 
April 2022 

MRWA 04/11055 
D22#380022 

Update on project progress: 
 
ROAD CLASSIFICATION WORKING GROUP 
 

In late 2021, the Draft Roads 2040 documents were updated to include a glossary of all roads, 
sealed and unsealed road lengths, and the updated Draft Guidelines and Criteria. The amended 
documents were then sent to all Regional Road Groups for endorsement.  
 
ROAD HIERARCHY REVIEW 
 

Following distribution of draft changes for comment, Main Roads received responses from 27 
Local Governments including the Central Country Zone, representing 16 LGs. Changes to 
indicative traffic volumes for rural roads were not supported and these will remain unchanged. 
Responses from urban LGs generally supported aligning urban traffic volumes with Liveable 
Neighbourhoods volumes, with slightly modified indicative volumes for Distributor A and 
Distributor B roads. There was general support for changes to the Special Use roads.  
 
Additional comment was sought and received from DoT, and Main Roads Network Operations 
Branch. These comments are currently being taken into consideration. 
 
REVIEW OF THE MoU ON CONDITION OF ROADS FOR TRANSFER BETWEEN LG AND 
MRWA 
 

All Working Group members have made comment on the document and further checking is to 
be done on various items before compiling an updated document for consideration and high 
level approvals. 
 
Next steps: 
 

ROADS 2040 – Following SAC endorsement of the Draft Roads 2040 documents, RRGs will be 
able to submit changes via SAC at any time.  
 
Updates to the published documents would likely occur annually, probably between March and 
July each year. The mechanism for updates, and published location of documents, will need to 
be agreed and communicated. Work will also continue on data spreadsheets and GIS 
Shapefiles. Any missing data (including sealed and unsealed sections) may require follow up  
 
ROAD HIERARCHY – Integrate comments from DOT and LGs and implement changes that are 
clearly supported by RRGs, LGs and WALGA. Any proposed changes that do not have clear 
support will not be implemented. 
 
ROAD CONDITION ON TRANSFER – Follow up and clarify information for re-submitting to the 
Working Group prior to any further submission within Main Roads or to WALGA State Council. 

 
Recommendation 
No action required of the Advisory Committee – for information only. 
 
 
 

Provided by Joanne Cammack  
 
Acting Road Classification Manager 

PLANNING AND TECHNICAL SERVICES DIRECTORATE 

12 April 2022 



 

State Road Funds To Local Government Agreement            Item 10 
 
10.1 Actions Arising 
  

 Mr M Cammack | Director Budget and Investment Planning | Main Roads WA 

  
This item is to allow Committee members the opportunity to provide feedback on current actions 
arising from the Agreement. 
 
 

 Recommendation: 
 For the Committee to note and endorse. 
 
Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
10.2 Review of Road Funding Distribution Methodology 
  

 Mr I Duncan | Executive Manager Infrastructure | WALGA 

  
 Recommendation: 
 For the Committee to note. 
 
Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 
10.3 New SRFLGA Agreement 
   

 Mr K Pethick | Manager Budget and Programming | Main Roads WA 
 Mr I Duncan | Executive Manager Infrastructure | WALGA 

  
Recommendation: 
For the Committee to note. 
 

Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 

General Business                          Item 11 
 
11.1 Heavy Vehicle Issues - Underground Powerlines, Harvest Management Scheme, 

Wheatbelt Route Assessments & Heavy Vehicle Industry Consultative Group 
  
 Mr D Snook Executive Director Metro & Southern Regions | Main Roads WA 

   
 Attached is the April 2022 progress report on Heavy Vehicle issues.   
 
  

Recommendation: 
For the Committee to note. 

 
Notes: 
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State Road Funds to Local Government Advisory Committee – April 2022 

Heavy Vehicle Services (HVS) information 

Wheatbelt Restricted Access Vehicle (RAV) Route Assessments – assessment of local 
roads for RAV access  

Main Roads Heavy Vehicle Services Branch (HVS) is responsible for conducting route 
assessments and approving RAV access on all roads within Western Australia.  HVS 
endeavours to finalise all route assessment applications within three months of date of 
receipt.  This allows four weeks for confirmation of road owner support and up to eight 
weeks to conduct and process the assessment.   
 
When roads are approved for RAV access they are published on the RAV Mapping Tool, 
which is updated each week on Wednesday.  
 
RAV assessments in the Wheatbelt Region have been a particular focus.  The following 
table provides an overview of the outstanding road assessments within the Wheatbelt 
Region.  
 

 Total Roads 
Outstanding 

Total 
Roads 
Completed 
for the 
Month 

Total 
Received 
for the 
Month 

Roads 
Awaiting 
Road 
Owner 
Support 

Roads 
Awaiting 
Onsite 
Assessment 

Roads 
Awaiting 
Review  
(including sign 
off and 
network 
updates) 

October 
2021 

28 29 16 18 7 3 

November 
2021 

32 10 13 15 17 - 

December 
2021 

30 4 2 14 16 - 

January 
2022 

40 - 10 23 17 - 

February 
2022 

39 11 10 17 20 2 

March 
2022 

33 12 6 5 25 3 

 
Heavy Vehicle Compliance  
During February and March 2022 Transport Inspectors assisted the Flood Relief convoys 
from the Eastern States to access the Metropolitan area to deliver much needed supplies for 
distribution throughout the state. The operation was conducted with inspectors working from 
the Northam Road Train Assemble Area 24/7 over an eight week period. Inspectors escorted 
314 convoys totalling 474 individual 36.5 metre long road trains from Northam, down 
Greenmount Hill to Roe Highway.  This meant the 36.5 metre long road trains did not have 
to detach a trailer at Northam before travelling to Perth. 
 
Compliance and enforcement patrols are being conducted in the regions on a regular basis. 
Some concerns have been raised by some LGs regarding operators accessing roads that 
are not authorised and also load restraint issues. All these have been added to Main Roads 
intelligence base and patrols to the areas concerned will monitor and take action as 
required. 
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Main Roads is seeking to employ up to another six inspectors to allow for an increase in 
cover across the state. 
 
Harvest Mass Management Scheme (HMMS) 
 
The HMMS season has finished for 21/22 without any issues. Only two companies (CBH 
and Bunge) registered as receivers for the season. Compliance with the mass requirements 
was very good with only five vehicles reaching five strikes and excluded from the scheme. 
Main Roads is waiting for the final report from both companies at this time. 

Temporary Special Assistance - Cattle Movement Permits 

The Temporary Special Assistance – Cattle Movement permits have been reissued until 30 
June 2022, due to dry weather conditions. These permits allow 53.5 metre road trains 
loaded with cattle to travel from the northern regions of the State to Regan’s Ford, via North 
West Coastal Highway and Brand Highway, which is a route that is normally only approved 
for 36.5 metre road trains.  

Heavy Vehicle Community Education Campaign 

Main Roads has launched a third #BiggerThanYou campaign, which combines both the 
previous OSOM vehicles and large, slow moving agricultural vehicles awareness 
campaigns. 

To coincide with the school holiday, Easter and seeding periods, our combined campaign 
will run throughout April and May, including both television adverts on regional and metro 
television, regional and metro radio adverts, and a social media campaign. 
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Regional Roadworks Signage Review 

The WA Regional Roadworks Signage Review was held during 2021 to enhance safety and 
improve road user experiences when travelling through roadworks.  

The Review looked at how and which temporary traffic signage at roadworks sites are 
installed, secured and managed in regional areas.  

It is important to note that this Review focussed on roadworks signage in regional areas, and 
not permanent signage or railway crossings.   

The Review identified 13 recommendations to improve safety at regional roadwork sites.  
The State Government committed to implementing all 13 recommendations, delivered 
through a series of 21 actions.   
 

The State Government, through Main Roads, has delivered on seven of the immediate 
actions identified through the Regional Roadworks Signage Review, with more to be 
delivered throughout the year.  
  

The comprehensive review was led by an industry-based stakeholder reference group which 
looked at how temporary traffic signage at roadwork sites are installed, secured and 
managed in regional areas. 

 

The actions already completed include:  

• a review of all Main Roads tender documentation and evaluation criteria to ensure 
temporary traffic management requirements are given increased focus and 
consideration; 

• the establishment of clearer lines of traffic management accountability and 
responsibility on all roadwork sites across the State; 

• updating Main Roads' standards and specifications to expand the use of Portable 
Traffic Control Devices to improve the safety of traffic controllers; 

• ongoing training and education campaigns to highlight the safety risks at regional 
roadwork sites for workers and all road users; 

• the assessment and implementation of new or alternative sign-mounting solutions 
to enable signs to remain visible and upright; 

• focused questions about roadworks to be included in driver theory testing; and 

• updates in the Drive Safe and Ride Safe handbooks incorporating roadworks 
material. 

 

Main Roads will continue to work closely with the Traffic Management Association of 
Australia to raise public awareness of incidents on roadwork sites. 

  

A series of community public education campaigns focusing on roadwork awareness and 
how the public can report missing signs, such as the 'Be roadwork aware, slow down and 
take care' and 'Be our Eyes on the Road' campaigns, will continue to be a priority. 

 

Road users are encouraged to 'Be our Eyes on the Road' and report missing signs, traffic 
signal faults or road issues to Main Roads. 



 
 

11.2 Other Business as raised 
  
 Mr D Snook | Acting Managing Director | Main Roads WA 

   
  

Recommendation: 
For the Committee to note if required. 
 

 
Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 


