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Meeting No 02/2023 
 

Friday, 1st September 2023 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 



 
State Road Funds to Local Government 

Advisory Committee 
Meeting 

 
Agenda 

 
Meeting 02/2023 to be held from 10:00am to 12:00pm 

Friday, 1st September 2023 
at 

WALGA 
Level 1, 170 Railway Parade, West Leederville 

 

    
 CHAIR J Erceg  

Item  Presenter Time (approx.) 

    

1 Apologies Chair 10:00 – 10:05 

 

2 Correspondence  Secretariat 10:05 – 10:10 

    

3 Minutes of previous meetings Managing Director 
(MD) 

10:10 – 10:15 

 3.1 – (01/2023) held on 28 April 2023   

 

4 Business arising from previous meeting 

 4.1 – (01/2023) held on 28 April 2023 Director Budget & 
Investment Planning 
(DBIP) 

10:15 – 10:20 

 

5 Local Government Roads Program 

 5.1 – Expenditure Profiles (2022/23) DBIP 10:20 – 10.30 

 5.2 – Expenditure Profiles (2023/24) DBIP 10.30 – 10.40 

 5.3 – Financial Report MINDER Executive Manager 
(EM)  

10:40 – 10:45 

 5.4 – Local Roads Program Manager Update  EM 10:45 – 10:50 

 

6 State Black Spot Program 

 6.1 - Summary & Financial reports (as at 30th June 2023) DBIP 10:50 – 10:55 

 

7 Australian Government Program (Black Spot) 

 7.1 - Summary & Financial reports  (as at 30th June 2023) DBIP 10:55 – 11:00 

 

8 Regional Road Group  

 8.1 - RRG  EM 11:00 – 11:05 

 

9 Road Classification 

 9.1 - Classifications and Proclamations Executive Director 
Planning & Technical 
Services (EDPTS) 

11:05 – 11:10 

 9.2 – Report on Future State Roads Review EDPTS 11:10 – 11:15 

 9.3 – Roads 2040 Guidelines and Criteria Presentation EDPTS 11:15 – 11:20 

 



 
10 State Road Funds To Local Government Agreement 

 10.1 – Agreement Commitments- Aboriginal employment,     
Recycled Materials and Road Safety 

DBIP 11:20 -11:25 

 10.2 -- Procedures DBIP 11:25 – 11:30 

 

11 General Business 

 11.1 - Heavy Vehicle Services Information COO 11:30 – 11:40 

 11.2 – Local Government Transport and Roads Research and 
           Innovation Program (LGTRRIP) 

EM 11:40 - 11:45 

 11.3 – Multi-Criteria Assessment Model for Road Project Grant 
           Prioritisation 

EM 11:45 - 11:50 

 11.4 – Roundtable / General Business MD 11:50 – 11:55 

12 Next Meeting 

 Friday, December 5 2023 at MRWA MD  

  

13 Meeting Close MD  

 
 

For further information concerning the Agenda, contact Adele Raath at Main Roads on (08) 9323 4062. 

  

 



 
Apologies                                                                                               Item 1 
 
1.1 As at 25th August 2023, the Committee has received one apology 

 
 Ian Duncan  
 
Recommendation:  
For the Committee to note. 
 

Notes: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 
Correspondence                                                                                    Item 2 
 
2.1 There has been no items of correspondence in or out as at 25th August 2023. 
 

•  

•  

•  
 
Notes: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Minutes of the previous meeting                                                          Item 3 
 
3.1 A copy of the minutes from the meeting 01/2023 held on 28th April  2023 is attached 
 for the Committee’s consideration.  It should be noted that these minutes were distributed 
 to Committee members earlier. 

 
 

Recommendation: 
That the minutes of the last meeting 01/2023 be accepted as a true record of the 
proceedings.  

 
Notes: 
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 STATE ROAD FUNDS TO LOCAL GOVERNMENT ADVISORY COMMITTEE 
 

MINUTES – April 2023 
(Meeting 01/2023) 

 
Held at MRWA on 

Friday, 28th April 2022 10:00am 
 
Committee Members Present: 
 
   Mr J Erceg  MRWA (Chair) 
   Mr M Cammack  MRWA 
   Mr D Snook  MRWA 
   Cr K Chappel  WALGA 
   Cr M Rich  WALGA 
   Cr C Pavlovich  WALGA 
   Cr H Sadler  WALGA 
   Mr N Sloan  WALGA 
    
    
 
Others in Attendance: 
 
   Mr I Duncan  WALGA  (Observer)  
   Mr K Pethick  MRWA (Observer)  
   Mr M Hoare  MRWA (Observer) 
   Mrs A Raath  MRWA (Secretariat) 
   Mr P Starling  MRWA (Observer) 
 
 
Apologies:  
  Mr D Morgan  MRWA    
  Mr S Purdy  IPWEA (Observer) 
    
   
    
1. WELCOME AND APOLOGIES   
 

The Chairman welcomed the Committee members and opened with an acknowledgement of Country. 
 
Local Roads Metropolitan Program Manager 
It is with sadness that the State Road Funds to Local Government Advisory Committee reflect on the 
recent passing of Geoff Eves. Geoff worked with WALGA and Main Roads WA for many years and was 
a valued mentor to many Local Government project managers. His contribution to enhancing the delivery 
of complex State funding commitments for local road improvement and maintenance projects proved 
immensely beneficial to Metropolitan Local Governments. Geoff had a distinguished career in the Local 
Government sector, and he will be greatly missed.  
 
Road Safety Resource 
Paul Starling introduced himself as the Local Government Road Safety Manager with him primary role 
being to assist Local Government in road safety engineering and principles. 
 
Mr D Morgan and Mr S Purdy were noted as an apology. 
  
Mr M Cammack congratulated WALGA on a successful Transport and Roads Forum ’23. He reflected on 
the outstanding turnout and the excellent speakers. 
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2. CORRESPONDENCE    
 

No items of correspondence. 
 
 

3. MINUTES OF PREVIOUS MEETINGS (03/2022) 
 
 The minutes of the Meeting held on 9 December 2022, as attached to the agenda, were accepted as a 

true record of proceedings. 
 
4. BUSINESS ARISING FROM PREVIOUS MEETINGS    

   
4.1 Summary of Outstanding Actions 
 

Reference 
Item No/Officer 

Action Required / Taken 

 
Review Road 

Funding 
Distribution 

Methodology 
03/2021-2 

ID / MC 
 

28/04/2023 
Refer Agenda Item 10.2 
 
09/12/2022 
Committee discussed the complexities highlighted by the consultants ACIL Allen in determining 
measures that are well aligned with the principles agreed in the workshop.  A model that combines the 
options provides the best alignment with the policy principles but does not provide a strong fit.  The 
Committee resolved to ask ACIL Allen to finalise their report and recommendations based on the 
combined variables option and for the recommendation to be considered at the next meeting. Also refer 
Item 10.2. 
 
02/09/2022 
Workshop occurred 08/08/2022 to discuss and analyse the data.  ACIL Allen are now undertaking further 
work using the outcomes of the workshop to provide options of potential distribution of Road Project 
Grant funds. 
 
29/04/2022 
Refer Agenda Item 10.2 
ACIL Allen appointed as consultants and are currently analysing the data to be reviewed at yet to be 
confirmed workshop with SAC 
 
10/12/2021 
Ian Duncan to come back before Xmas with a recommendation for one of the two suppliers for 
commissioning in early January 2022 and then meet with SAC mid-February 2022 to organise a 
workshop. 
 
13/08/2021 
Ongoing – The separate workshop for SAC to be held after 31 August 2021 to discuss the Assessment 
Framework deliverables under Items 6.1 and 6.2 from the paper included with the 01/2021 meeting’s 
agenda has been reset to during September 2021. 
 
16/04/2021 
Dependent on the progress of the consultant, a separate workshop for SAC will be held after 31 August 
2021 to discuss the Assessment Framework deliverables under Items 6.1 and 6.2 from the paper 
included with the previous meeting’s agenda. 
 
16/04/2021 
Refer item 10.2 for a draft scope of work to a review the current Road Project Grant funding split 
between Metropolitan and Rural RRGs 
 
01/12/20 
Maurice Cammack and Ian Duncan to update progress to report back to SAC at the next SAC meeting 
on 16 April 2021 
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13/08/2020 
Maurice Cammack and Ian Duncan to develop a potential scope of work for a review of the current Road 
Project Grant funding split between Metropolitan and Rural RRGs 
 

Multi-Criteria 
Assessment Pro 

Forma Model 
02/2022-1 

ID/MC 

28/04/2023 
Refer Agenda Item 11.3 
 
09/12/2022 
Ian Duncan informed that this is ongoing, targeting RRG meetings early next year. The draft will be 
distributed to SAC prior to engagement with Regional Road Groups. Also refer Item 11.3 
 
2/09/2022 
Prepare a Pro Forma MCA Model to provide to each RRG and metrics for the determination of Road 
Project prioritisation going forward 
 

 
 
5. LOCAL GOVERNMENT ROADS PROGRAM 
 
5.1 Roads Program 2023/24 (Indicative) 
 
 Maurice Cammack provided a summary of the allocation of the 2023/24 Indicative Program: 
 
 $252.6m Program for 2023/24 which represents an 8% increase from 2022-23 due to increases in motor 

vehicle licence fee revenue. 
 
  Remote Aboriginal Access Roads have moved from Category 2 to Category 1 to reflect that these roads 

are predominantly delivered by Local Government. 
 
 Road project Grants have been allocated according to the RRG process prioritising submissions. Four 

Local Governments have no allocations namely Shire of Cockburn, who had a late submission and 
therefore not able to be considered by the Metropolitan RRG; Shire of East Fremantle and Peppermint 
Grove, who did not submit any nominations for consideration; and Shire of York who requested that no 
projects be considered as they already have, given current capacity, a full book of works  

 
 Paul has spent some time in the Great Southern Region doing audits for potential State Black Spot 

projects in future years. State Black Spot allocation shows $4.5m set aside to cover advanced 
programming undertaken in 2022-23. This is a function of moving to programming on a more staged 
basis. 

 
 The Committee agreed that funding for nudge be increased from $190k to $225k from 2023/24. 
  
 Remote Aboriginal Access Roads have been allocated according to the normal processes by the 

Aboriginal Roads Committee. 
 
 Traffic Management Signs and Pavement Markings. Railway crossings ($6.933m), shown under Metro 

area as this is where the program is managed. These funds are used for maintenance and upgrades of 
level crossings in both Metro and Rural areas. Program is based on Australian Level Crossing Allocation 
Model (ALCAM) (Refer Appendix B) 

 
 Bridgeworks program includes projects with a matching contribution to FAGS (2/3 to 1/3 from the 

Agreement) and some fully funded from the Agreement ($2.9m for design activities). Main Roads Bridge 
Asset Managers liaise with Local Governments in terms of priority. 

 
It was noted that there are several State Initiative projects in the 23/24 program where funding from the 
Agreement is provided to match Commonwealth Funding. This is strategic to leverage additional 
Commonwealth funding for projects on Local Government Roads. Examples are Secondary Freight Route 
(Wheatbelt, Mid-West and Great Southern RRG’s), Lloyd Street, Outback Way, and Tanami Road. 
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LG Transport and Roads Research and Innovation Program (LGTRPP).  After a successful 
implementation in 2022-23 it was decided that the future projects under this program are to be funded 
from Administrative and Technical Support (Category 1). A presentation on outcomes to date and potential 
future projects will be undertaken at a subsequent meeting.  
 
RRG support ($2.383m) has not changed fundamentally from previous year. Question was raised why the 
South-West gets an allocation of $594K and why this is significantly more than other Regions.  
 
The Committee endorsed the 2023/24 Indicative Program subject to the following requirements: 
 
1. nudge funding be increased to from $190k to $225k 
2. LGTRPP to be funded from Administrative and Technical Support (Category 1)  
3. Feedback is to be provided regarding RRG support for the South-West Region 
 
*ACTION 01/2023-1: 
A presentation is required to report on LGTRPP findings and recommendations. 
 
*ACTION 01/20232-2: 
Feedback is to be provided regarding the justification of the $594K requirement by the South-West Region 
for RRG support. 

 
5.2 Expenditure Profiles YTD 2022/23 

 
The Committee noted the report on the Summary of Expenditure of State Funding on Local Roads for the 
period ending 31st March 2023. 
 
2022/23 Budget  $ 279,796 M  
YTD Expenditure  $ 152.821 M 
Forecast    $ 242.727 M 
Forecast overall result  $   37.069 M (under expenditure)  
 
Forecasts suggest $37.069 carryover which is 13% of the total program compared to previous report 
tabled with SAC where it was 7%. At the same time last year, there was a $29m (11%) prediction for 
under expenditure making this year slightly higher.   
 
Direct Grants. There is a grant of $200k from Shire of Port Headland still to be claimed. 
 
Road project Grants. This time last year a $6.438m underspend was predicted compared with a 
$15.552m underspend predicted this year. It appears that the forecast for total expenditure for the year 
has declined due to less optimism in the reporting. Two regions were highlighted that have good pro-rata 
performance- Mid-West and Goldfields-Esperance. Four RRG’s where expenditure is less than 50% are 
Metro, Great Southern, Pilbara and Kimberley.  
 
It was noted that Kimberley are unable to get contractors (even before flooding). 
 
State Black Spot Program is currently forecasting a $5.4m underspend (22%). This time last year a 33% 
under expenditure was forecast. Action taken regarding $10m previously allocated has been partially 
successful (refer to Item 6). 
 
Bridge Program is forecasting a $3.5m under expenditure (27%) for this financial year, at the same time 
last year this was 40%. Notwithstanding the delivery constraints and contractor issues there has been an 
improvement in delivery from last year. 
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State Initiatives is forecasting a $10m under expenditure (23%) for this financial year, at the same time 
last year it was 18%. There are still some issues with some larger projects, including Orphan Roads, 
which have not been allocated, Abernathy Road and Lloyd Street where issues with delivery are being 
experienced. 
  

*ACTION 03/2022-2:  
Acquittals need to be done by RRG Secretariates; reminders of closing date need to be sent out 
 
 

5.3 MINDER (Financial Report) 
 
 Ian Duncan commented briefly on the report provided. The Committee noted the report. 
 
 Delegates discussed the IRAP ratings and road usage. 
 
 
5.4 Local Roads Program Manager 

 
No report was provided. Exercise is being performed by WALGA to review the job role and to determine 
most appropriate way forward. 
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6. STATE BLACK SPOT PROGRAM  
 
6.1 Summary and Financial Reports 

 
 The Committee noted the Summary and Financial Reports for 2022/23 as at March 2023 

 
Overall  

• With 75% of the financial year elapsed, expenditure on the State Black Spot Program for 
2022/23 is $ 11.72 m or 26% of the approved budget, including carryovers, of $ 45.29m. 

 
 State 

• Total expenditure for 2022/23 including reprogrammed projects is $ 3.79m. The total budget 
including carryovers is $15.85m. 

 
 Local 

• Co-Contribution Program- Total expenditure for 2022/23 including reprogrammed projects is 
$7.00m. The total budget including carryovers is $17.91m. 

• Enabling Actions Program-Total expenditure for 2022/23 including reprogrammed projects is 
$0.20m. The total budget including carryovers is $0.70m. 

• Mass Action Treatments Program-Total expenditure for 2022/23 including reprogrammed 
projects is $0.72m. The total budget including carryovers is $10.83m. 

 
 
7.  AUSTRALIAN GOVERNMENT BLACK SPOT PROGRAM 
 
7.1 Summary and Financial Reports 

 
 The Committee noted the Summary and Financial Reports for 2022/23 as at March 2023  

 
Overall  

• With 75% of the financial year elapsed, expenditure on the Australian Government Program for 
2022/23 is $8.43m or 47% of the approved budget, including carryovers, of $18.04m 

 
 State 

• Total expenditure for 2022/23 including reprogrammed projects is $1.68m. The total budget 
including carryovers is $3.05m. 

 
 Local 

• Total expenditure for 2022/23 including reprogrammed projects is $6.75m. The total budget 
including carryovers is $19.53m. 
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8. REGIONAL ROAD GROUP ATTENDANCE 
 

Ian Duncan spoke to the Regional Road Groups report attached to the agenda and commented on 
issues with delivery and cost-escalation. 
 
The Committee noted the report. 
 
 

9.  ROAD CLASSIFICATION REVIEW 
 
9.1 Classifications & Proclamations 

 
The Committee noted the attached table of classifications and proclamation actions. 
 
 

9.2 Future State Roads Project 
 
The Committee noted the report provided. 
 
 

9.3 Local Government Roads of Strategic Importance (Roads 2040) 
 

It was noted that items 9.3 and 9.4 were somewhat the same and therefore combined. 
 
The process that was followed to compile the Draft Roads 2040 was outlined and a discussion followed 
regarding the guidelines and criteria used to compile the Roads 2040 document. 
 
The Committee noted the reports provided. 
 
The Committee endorsed the Roads 2040 document and requested a presentation on the criteria for 
future updates to be provided at the next meeting. 
 
*ACTION 04/2022-2:  
 
Arrange a presentation on the criteria and process for updating the ROADS 2040 listing. 
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10 STATE ROAD FUNDS TO LOCAL GOVERNMENT AGREEMENT 
 
10.1 Commitments list 

  
There is one commitment remaining from the current Agreement, namely Review Road Funding 
Distribution Methodology. This is considered at Item 10.2. 
 
This will conclude all commitments. 
 
 

10.2 Review Road Funding Distribution Methodology 
  
 The full report from ACIL Allen was received and distributed to Committee Members in February 2023. 
 
 The Committee confirmed that the status quo is to remain and endorsed the ACIL Allen report.  
 
 
10.3 New SRFLGA Agreement 
  

 The new agreement is currently progressing through WALGA and Government processes. The WALGA 
council meeting is to be held on 3 May 2023 where the agreement is to be considered.  

 
It was confirmed that the signing of the agreement will be post budget. 

 
 
11 GENERAL BUSINESS 
 
11.1 Heavy Vehicle Services Report 
 
 Des Snook spoke to the report provided. The Committee noted the report provided. 
  

 
11.2 Multi-Criteria Assessment Model for Road Project Grant Prioritisation 
 
 Ian Duncan provided an update on the project noting that the aim is for the model to be in use for the 

2025-26 program selection process.  
 
 
11.4 Roundtable (Other Business as raised) 
 
 The Committee noted an issue regarding Gnarloo Station (Paul Richardson) and the potential inefficient 

use of Road Project Grants. 
 
 The Committee discussed the issue and regarded it as a difference of opinion on what the LGA’s 

priorities could be and as such an issue for the LGA rather than SAC.   
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12 NEXT MEETING 

 
Friday 1st September 2023 at WALGA 
 

13 MEETING CLOSE 
 
There being no further business the meeting closed at 12:00 pm. 
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 APPENDIX A    
 Action List (To be updated as per above list) 

 

Reference 
Item No/Officer 

Action Required / Taken 

Multi-Criteria 
Assessment Pro 

Forma Model 
02/2022-1 

ID/MC 

28/04/2023 
Ian Duncan informed that the compilation of the draft model for the 2025-26 program is currently running 
behind schedule. This is expected to be complete by November 2023. An update on the progress will be 
provided at the September 2023 SAC meeting. 
 
09/12/2022 
Ian Duncan informed that this is ongoing, targeting RRG meetings early next year. The draft will be 
distributed to SAC prior to engagement with Regional Road Groups. Also refer Item 11.3 
 
2/09/2022 
Prepare a Pro Forma MCA Model to provide to each RRG and metrics for the determination of Road 
Project prioritisation going forward 
 

Roads Program 
2023/24 

01/2023-1 
ID 
 

28/04/2023 
A presentation is required to report on LGTRPP findings and recommendations. 
 

Roads Program 
2023/24 

01/2023-2 
MC 

 

28/04/2023 
Feedback is to be provided regarding the justification of the $594K requirement by the South-West 
Region for RRG support. 
 

Expenditure 
Profiles YTD 

2022/23 
01/2023-3 

 

28/04/2023 
Acquittals need to be done by RRG Secretariates; reminders of closing date need to be sent out 
 

Local 
Government 

Roads of 
Strategic 

importance 
(Roads 2040) 

01/2023-4 
 

28/04/2023 
At SAC meeting 02/2023, Doug Morgan will present on the evolution of the current Guidelines and 
Criteria for the identification of significant local Government roads of regional importance, the process 
followed and what the implications are. 
 

 



UNDERSTANDING ALCAM 

 

The Australian Level Crossing Assessment Model (ALCAM) is a comprehensive assessment tool 
used to identify risks at level crossings and produces a unique risk score for each level crossing. 
This risk score can be used to assist in the prioritisation of crossings for upgrades and provides a 
process for decision making for level crossing safety improvements.   

In 2003 Australian Transport Council and SCOT (Rail Group) sanctioned that the ALCAM be adopted 
nationally. In 2004 this initial system was developed into a Microsoft Access database named the 
Level Crossing Management System (LXM) combining the data management and the risk scoring 
(ALCAM) in one system. Since then, the system has undergone continual development and 
improvement to the multi-jurisdiction web-based system in use today. 

The ALCAM process involves the collection of data through a combination of level crossing surveys 
and train and vehicle information from the respective rail and road authorities. Each level crossing is 
assessed uniformly using a standardised procedure to gather and interpret level crossing data.  

The Infrastructure Factor is the output of a complex scoring algorithm that considers how physical 
properties at each site will affect human behaviours.  

The Exposure Factor is a function of control type, vehicle (or pedestrian) volumes and train 
volumes.  

The Consequence Factor is the expected outcome in the event of a collision and includes deaths 
and injuries on both the train and vehicle.  

The ALCAM Risk Score is expressed in terms of an expected number of equivalent fatalities per 
year.  

An equivalent fatality is a combination of all types of harm using the ratio:  

1 fatality = 10 serious injuries = 200 minor injuries  

ALCAM Risk Score = Infrastructure Factor x Exposure Factor x Consequence Factor 

 

Appendix B



The main benefits of ALCAM and the LXM system include:  

• The provision of a level crossing database 

• Best practice risk assessment methods that include site conditions, exposure, consequence 
and total risk 

• The identification of specific risk characteristics 

• The ability to objectively rank level crossings within a jurisdiction or region  

• The ability to assess proposed safety improvement projects.  A new Risk Score can be 
calculated based on theoretical safety improvements which change the risk characteristics.  
The reduction in Risk Score is used to determine an optimum safety improvement treatment 
and provides the capacity to measure the reduction or elimination of road-rail interface risk  

• A means by which road and rail authorities can liaise with each other in respect of their 
individual and joint legislative and public risk reduction responsibilities 

• Model output in common quantitative terms (probability and expected fatalities), enabling 
cost-benefit analysis and integration into road funding models  

• The capacity for each railway crossing safety dollar to be spent where it can best generate 
the greatest safety improvement. 

It is important to note that ALCAM is only one of the tools used in the safety assessment of level 
crossings. Consideration also needs to be made to address other elements such as site-specific 
factors and full social and economic impacts. Whilst ALCAM does produce various outputs, this does 
not preclude the need for sound engineering judgment. It should be used in conjunction with 
stakeholder site assessments, standards, and other risk mitigation strategies. ALCAM should be 
applied by staff who have been trained in the proper application of ALCAM, combined with 
appropriate expertise and experience in railway level crossing safety, risk management and 
knowledge of the applicable railway level crossing standards. 

For further information on ALCAM please contact us on support@alcam.com.au. 



 

 Business arising from previous meeting                                             Item 4 
 

4.1 Refers to Summary of Actions from minutes for meeting (01/2023) 28th April 2023 
 

Reference 
Item No/Officer 

Action Required / Taken 

Multi-Criteria 
Assessment Pro 

Forma Model 
02/2022-1 

ID 

01/09/2023 
To be addressed at Item 11.3. The review processes for each region have commenced with the intent of 
delivering in each region by mid-2024. 
 
28/04/2023 
Ian Duncan informed that the compilation of the draft model for the 2025-26 program is currently running 
behind schedule. This is expected to be complete by November 2023. An update on the progress will be 
provided at the September 2023 SAC meeting. 
 
09/12/2022 
Ian Duncan informed that this is ongoing, targeting RRG meetings early next year. The draft will be 
distributed to SAC prior to engagement with Regional Road Groups. Also refer Item 11.3 
 
2/09/2022 
Prepare a Pro Forma MCA Model to provide to each RRG and metrics for the determination of Road 
Project prioritisation going forward 
 

Roads Program 
2023/24 

01/2023-1 
ID 
 

01/09/2023 
To be addressed at Item 11.2 
 
28/04/2023 
A presentation is required to report on LGTRPP findings and recommendations. 
 

Roads Program 
2023/24 

01/2023-2 
MC 

 

01/09/2023 
 
 
28/04/2023 
Feedback is to be provided regarding the justification of the $594K requirement by the South-West 
Region for RRG support. 
 

Expenditure 
Profiles YTD 

2022/23 
01/2023-3 

 

01/09/2023 
Complete 
 
28/04/2023 
Acquittals need to be done by RRG Secretariates; reminders of closing date need to be sent out 
 

Local 
Government 

Roads of 
Strategic 

importance 
(Roads 2040) 

01/2023-4 
 

01/09/2023 
To be addressed at Item 9.3 
 
28/04/2023 
At SAC meeting 02/2023, Doug Morgan will present on the evolution of the current Guidelines and 
Criteria for the identification of significant local Government roads of regional importance, the process 
followed and what the implications are. 
 

 
 



 

Local Government Roads Program                                   Item 5 
 
5.1 Expenditure Profile YTD 2022/23 
  
 Director Budget and Investment Planning | Main Roads WA 

  
 Attached is the 2022/23 Expenditure Profile for the period ending June 30 2023. 

 
 Recommendation:  
 For the Committee to note. 
  
Notes: 
 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 





 
5.2 Expenditure Profile YTD 2023/24 
  
 Director Budget and Investment Planning | Main Roads WA 

  
 Attached is the 2022/23 Expenditure Profile for the period ending July 31 2023. 

 
 Recommendation:  
 For the Committee to note. 
 
Notes: 
 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 





 
5.3 Financial Report MINDER 
  
 Executive Manager Infrastructure | WALGA 

  
Attached is the August 2023 progress report on MINDER.  

  
 

Recommendation: 
For the Committee to note and endorse. 

 
 
Notes: 
 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 







 
5.4 Local Roads Program Manager  
 
 Executive Manager Infrastructure | WALGA 

  
 

Recommendation: 
For the Committee to note and endorse. 

 
 
Notes: 
 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 









 

State Black Spot Program                                                Item 6 
 
6.1 Summary & Financial reports 

 
Director Budget and Investment Planning | Main Roads WA 

 
Attached are summary and financial reports in relation to the State Black Spot 
Program for the following period: 
 

 FY 2022/23  -  as at end of June 2023 
 

 
Recommendation: 
For the Committee to note. 

 
Notes: 
 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2022/23 State Black Spot Program (State,Local, Mass Action & Enabling Actions) – Overall Program

s

2022/23 State Black Spot Program (for State Roads)

s

2022/23 State Black Spot Program (for Local Roads-Co-Contribution Program)

s

2022/23 State Black Spot Program (for Local Roads-Enabling Actions Program)

s

2022/23 State Black Spot Program (for Local Roads-Mass Action Treatments Program)

s

2022/23 State Black Spot Program (includes carryovers from previous years)

State Black Spot Programs

Summary Report

Period 1 - 12 (As at 30 June 2023)

With 100% of the financial year elapsed, expenditure on the State Black Spot Program for 2022/23 is $ 

16.70 m or 37% of the approved budget, including carryovers, of $ 45.65m.

77

Total expenditure for 2022/23 including reprogrammed projects is $ 6.47m. The total budget including 

carryovers is $15.85m.

Total expenditure for 2022/23 including reprogrammed projects is $9.21m. The total budget including 

carryovers is $18.27m.

Total No Projects

No Projects in 

progress or 

completed

$9.21

Budget ($M) Expenditure ($M) AFYE ($M)

$6.47

$9.21

26

122

State Roads

Total expenditure for 2022/23 including reprogrammed projects is $0.80m. The total budget including 

carryovers is $10.83m.

The State Road Funds to Local Government Advisory Committee Meeting held on 2 September 2022 endorsed allocation of available funds to 

the following:

Local Roads Mass Action Treatments Program

Local Roads Enabling Actions Program

Projects totaling over $10.83m have been approved.

MANAGING DIRECTOR MAIN ROADS

$16.70

$6.47

$18.27Local Roads (Co-Contribution)

Total

7$15.85

156$45.65 $16.70 85

Local Roads (Enabling Actions)

Local Roads (Mass Action Treatments)

Total expenditure for 2022/23 including reprogrammed projects is $0.23m. The total budget including 

carryovers is $0.70m.

$0.70 $0.23 $0.23 3 1

$10.83 $0.80 $0.80 5 0
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State Program (for State roads)

Great Southern $0.03 $0.58 1 1 0 0 0 0 $0.23

South West $0.85 $2.81 3 2 1 0 0 0 $0.96

Mid West-Gascoyne $0.08 $1.65 3 2 1 0 0 0 $1.55

Goldfields - Esperance $0.13 $0.87 2 1 0 1 0 0 $0.07

Kimberley -$0.01 $0.00 0 0 0 0 0 0 $0.00

Wheatbelt $0.00 $0.00 0 0 0 0 0 0 $0.00

Pilbara $0.00 $0.00 0 0 0 0 0 0 $0.00

Metro $4.79 $9.59 17 12 4 0 0 1 $3.65

Funds for Reallocation -Rural -$0.02 $0.15

Funds for Reallocation -Metro $0.00 $0.20

2022/23 Total $5.85 $15.85 26 18 6 1 0 1 $6.47

State Program (for Local roads-Co-Contribution) – excludes LGA funding

Great Southern -$0.04 $0.03 7 1 3 2 0 1 $0.01

South West $0.96 $3.55 13 6 1 0 0 6 $2.29

Gascoyne $0.00 $0.17 1 0 1 0 0 0 $0.17

Mid West $0.67 $1.30 4 0 4 0 0 0 $0.99

Goldfields - Esperance $0.14 $1.47 5 1 2 0 0 2 $1.17

Kimberley $0.08 $1.05 5 3 2 0 0 0 $0.33

Wheatbelt South $0.45 $1.01 9 4 3 0 0 2 $0.24

Wheatbelt North $0.30 $0.26 8 1 2 0 0 5 $0.11

Pilbara $0.13 $0.08 5 0 2 0 0 3 $0.08

Metro(*) $5.77 $9.35 65 20 24 7 0 14 $3.81

Funds for Reallocation- Rural $1.80 $0.00

Funds for Reallocation - Metro $1.77 $0.00

Total $12.03 $18.27 122 36 44 9 0 33 $9.21

Grand total $17.89 $34.12 148 54 50 10 0 34 $15.68

Metro(*)

Metropolitan Region - Co-Contribution Program By Sub Group

Metropolitan Region-Co-Contribution Program (only)

North West $0.02 $2.00 7 3 3 0 0 1 $0.97

West $0.00 $0.00 0 0 0 0 0 0 $0.00

Central (**) $0.08 $0.47 9 7 0 0 0 2 $0.20

East $0.38 $0.74 3 1 2 0 0 0 $0.18

South East $1.89 $3.83 28 4 12 4 0 8 $1.73

South West $3.41 $2.31 18 5 7 3 0 3 $0.75

Total $5.77 $9.35 65 20 24 7 0 14 $3.81

Central(**)

Sub Group

North West
Joondalup, Stirling & Wanneroo

West
Cambridge, Claremont, Cottesloe, Mosman Park, Nedlands & Peppermint Grove

Central
Perth, Subiaco & Vincent

East 
Bassendean, Bayswater, Kalamunda, Mundaring & Swan

South East
Armadale, Belmont, Canning, Gosnells, Serpentine-Jarrahdale, South Perth & Victoria Park

South West
Cockburn, East Fremantle, Fremantle, Kwinana, Melville & Rockingham

* Note: To commence - No claim or first 40% claimed.

1 Reserve project funded

$0.24

$0.11

Total State Black Spot Program (State Roads and Local Roads-Co-Contribution Program)

Region
Carried forward from 

previous years ($M)

Current 

22/23 

Budget 

including 

carryovers 

($M)

No. of 

Projects

Project Status

$1.55

In Progress Withdrawn

Expenditure 

to date ($M)

$2.29

Please refer to below holding account table -combined for 

Current Budget 22/23

Complete

$0.23

$0.96

Delayed

Sub Group

$3.81

$9.21

$0.08

$6.47

$0.07

$0.00

$0.00

$0.00

$3.65

AFYE ($M)
To 

Commence

$0.17

$0.99

$1.17

$0.33

$0.01

2022/23 State Black Spot Programs 

Financial and Delivery Summary

AFYE ($M)

To 

Commence
In Progress Withdrawn Delayed Complete

$3.81

$0.97

$0.00

$0.20

$0.18

$1.73

$0.75

$15.68

Please refer to below holding account table -combined for 

Current Budget 22/23

Carried forward from 

previous years ($M)

Current 

22/23 

Budget 

including 

carryovers 

($M)

No. of 

Projects

Project Status

Expenditure 

to date ($M)

1 Reserve project funded
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Funds for Reallocation - for Co-

Contribution,Enabling Actions and 

Mass Action Treatments (***) (Y)

-$4.91

(***)

(Y) Please see below

State Program (for Local Roads-Enabling Actions)

Budget & Programming

LG Road Safety Vanguards $0.25 1 1 $0.01

Online Grant Administration System $0.25 1 1 $0.02

Business Case for High Speed LG 

Roads
$0.20 1 0 1 $0.20

Total $0.70 3 2 1 0 0 0 $0.23

State Program (for Local Roads-Mass Action Treatments)

Budget & Programming

South West $1.73 2 2 $0.08

Great Southern $1.80 1 1 $0.72

Mid-West $1.80 1 1 $0.00

Goldfields-Esperance $5.49 1 1 $0.00

Total $10.83 5 5 0 0 0 0 $0.80

2023/24 State Black Spot Program (includes carryovers from previous years)

State Program (for State roads)

Rural

Metropolitan

Funds for Reallocation - 

Rural

Funds for Reallocation- 

Metro

Total

State Program (for Local roads) – excludes LGA funding

Rural

Metropolitan

Funds for Reallocation-

Combined (Y)

Total

Grand total

Others

Enabling Action

Mass Action Treatments

(Y)

New Budget ($M) Current Budget ($M)

4.80 7.89

4.80 10.74

Holding Account for State Program (for Local roads-Co-Contribution, Enabling Actions and Mass Action Treatments)

Region
Carried forward from 

previous years ($M)

Expenditure 

to date ($M)
AFYE ($M)

To 

Commence
In Progress Withdrawn Delayed Complete

Current 

22/23 

Budget 

including 

carryovers 

($M)

No. of 

Projects

Project Status

Region
Carried forward from 

previous years ($M)

Current 

22/23 

Budget 

including 

carryovers 

($M)

No. of 

Projects

Project Status

Expenditure 

to date ($M)
AFYE ($M)

To 

Commence
In Progress Withdrawn

11.54

3.55 -1.35

Delayed Complete

$0.08

$0.00

$0.00

$0.80

$0.72

0.20 0.40

Project Status

0.20 0.35

$0.01

$0.02

$0.20

$0.23

Region
Carried forward from 

previous years ($M)

Current 

22/23 

Budget 

including 

carryovers 

($M)

No. of 

Projects

$10.00 $19.38

In Progress Withdrawn Delayed Complete

Expenditure 

to date ($M)
AFYE ($M)

To 

Commence

2022/23 EOY Balance : -$4.91

2023/24 SBS Local Road Program -Under Programmed by : $3.55

2023/24  SBS Holding Account After Reprogramming : -$1.35  (Rounded)

Please Refer to Carried forward 

balances above - Metro and Rural

New Budget ($M) Current Budget ($M)

1.00 1.47

0.00 10.03

$12.89 $17.06

$22.89 $36.43

New Budget ($M) Current Budget ($M)

3.34 6.87

6.00
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Australian Government Program (Black Spot)     Item 7                                                          
 
7.1 Summary & Financial Reports (Not part of the SRFLGA funding program) 

 
 Director Budget and Investment Planning | Main Roads WA 

  
 Attached are summary and financial reports in relation to the Australian Government  
 Program (Black Spot) for the following period: 

  
 FY 2022/23  -  as at end of June 2023 
   

Recommendation: 
For the Committee to note. 

 
Notes: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2022/23 Australian Government Black Spot Program - Overall Program

s

2022/23 State Roads

s

2022/23 Local Roads

s

2022/23 Australian Government Black Spot Program (includes carryovers from previous years)

MANAGING DIRECTOR MAIN ROADS 

$19.73 $9.30

6

Contingency -$4.67

Local Roads

$12.12

Total expenditure for 2022/23 including reprogrammed projects is $9.30m. The total budget including 

carryovers is $19.73m.

Total expenditure for 2022/23 including reprogrammed projects is $2.82m. The total budget including 

carryovers is $2.98m.

Period 1 - 12 (As at 30 June 2023)

With 100% of the financial year elapsed, expenditure on the Australian Government Program for 2022/23 

is $12.12m or 67% of the approved budget, including carryovers, of $18.04m.

41

$2.82 6

$9.30 70

47

$2.82State Roads $2.98

Australian Government Black Spot Program

Total No Projects

No Projects in 

progress or 

completed

$12.12 76

Summary Report

Total $18.04

Budget ($M) Expenditure ($M) AFYE ($M)
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Australian Government Program (State Roads)

Great Southern -$0.01 $0.00 1 0 0 0 0 1 $0.00

South West $1.75 $2.75 2 0 1 0 0 1 $2.75

Mid-West $0.00 $0.00 0 0 0 0 0 0 $0.00

Goldfields - Esperance $0.00 $0.00 0 0 0 0 0 0 $0.00

Wheatbelt Region $0.24 $0.23 3 0 1 0 0 2 $0.06

Metropolitan $0.00 $0.00 0 0 0 0 0 0 $0.00

Total $1.99 $2.98 6 0 2 0 0 4 $2.82

Australian Government Program (Local Roads)

Great Southern $0.02 $0.31 4 2 2 0 0 0 $0.14

South West $0.35 $0.52 7 1 2 0 0 4 $0.47

Mid West $0.00 $0.00 0 0 0 0 0 0 $0.00

Gascoyne $0.00 $0.00 0 0 0 0 0 0 $0.00

Goldfields - Esperance $1.33 $1.33 4 2 1 0 0 1 $0.31

Kimberley $0.00 $0.00 0 0 0 0 0 0 $0.00

Wheatbelt South $0.31 $0.31 2 0 0 0 0 2 $0.31

Wheatbelt North $1.10 $3.15 6 3 2 0 0 1 $1.75

Pilbara $0.00 $0.90 1 1 0 0 0 0 $0.36

Metropolitan $5.05 $13.21 46 18 11 2 0 15 $5.97

Total $8.15 $19.73 70 27 18 2 0 23 $9.30

Contingency (Z) -$5.29 -$4.67

Grand Total $4.84 $18.04 76 27 20 2 0 27 $12.12

* Note: To commence - No claim or first 40% claimed.

2023/24 Australian Government Black Spot Program (includes carryovers from previous years)

Rural

Metropolitan

Contingency (Z)

Total

(Z)

$12.12

Withdrawn Delayed

Project Status

AFYE ($M)To 

Commence
In Progress

$0.14

$1.75

$5.97

$9.30

Contingency

$0.31

$0.00

Total Australian Government Black Spot (State and Local Roads)

$0.06

$0.00

$0.00

$2.82

$0.00

$0.00

$0.36

$2.75

$0.00

$0.00

Over-Programming

Region

$0.31

Expenditure 

to date ($M)

$0.47

Complete

9.15 16.39

0.58 -4.09

Carried forward from 

previous years ($M)

No. of 

Projects

Financial and Delivery Summary

2022/23 Australian Government Black Spot Program  

Current 

22/23 

Budget 

including 

carryovers 

($M)

New Budget ($M) Current Budget ($M)

3.46 6.82

2022/23 EOY Balance : -$4.67

2023/24 AGBS Program - under programmed by : $0.58

2023/24 AGBS Program - After Reprogramming : -$4.09 (Rounded)

$13.19 $19.12
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Regional Road Group                                                                            Item 8 
 
8.1 RRG  
   

 Executive Manager Infrastructure | WALGA 

  
This item is to allow Committee members the opportunity to provide feedback on RRG 
meetings that they have attended. 
 
Report attached. 
 

 Recommendation: 
 For the Committee to note and endorse. 
 
 
Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 





 

Road Classification                          Item 9 
 
9.1 Classification and Proclamation 
  
 Executive Director Planning & Technical Services | Main Roads WA 

 
  Attached is a report in relation to the transfer of responsibility of roads for the Committee’s 

consideration. 
 
 A further report will be provided at the next meeting. 
 

Recommendation: 
For the Committee to note. 
 

Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



MAIN ROADS Western Australia 
D23#765785 

Item 9.1 
 

August 2023 
MRWA 04/11055 

D23#765785 

1. Classification 

 
Summary of current classification actions.   
Changes since the last report are: 
 
 

 

Additions Deletions  
 

• Nil • Nil 

  

Road Status 

- - 
 

 

2. Proclamation 

Summary of current proclamation actions.   
 

Changes since the last report are: 

Additions: 

• Marriott Road 

Deleted due to completion of action: 

• Nil 
 

Amended Status comment: 

• Amendments to various comments.  

Deleted: 

•  Nil 
 
 

 
 

Road Action Status 

Albany Ring Road Albany Ring Road (ARR) 
is a proposed heavy 
haulage freight  
route around the City of 
Albany for the transport of 
goods to and from the 
Port of Albany 
 

Construction commenced November 
2020 proposed project completion is 
2024. 

Armadale Road to 
North Lake Road at 
Kwinana Freeway & 
Beeliar Drive 

Realignment and 
extension of Armadale 
Road to North Lake Road 
via a new bridge  
 

Project complete, proclamation pending 
due to land tenure issues. 
Proclamation anticipated late 24. 

Broome Cape 
Leveque Road 0 - 
205 SLK (Broome 
Highway to 
Ardyaloon - One Arm 
Point) 

Reclassification as a 
State Road has finalised 
with handover from Local 
to State (Main Roads) 
complete, Shire of 
Broome 28 June 2021. 
 

Proclamation scheduled for October 
2023/Early 2024 



MAIN ROADS Western Australia 
D23#765785 

Bunbury Outer Ring 
Road 

27-kilometre free-flowing 
highway, linking Forrest 
Highway to  
Bussell Highway. It will 
provide an alternative 
route around Bunbury 
and separate local and 
regional traffic 
 

Construction commenced 2020 
Proposed completion of project 2024. 

Chidlow York Road 
(Great Southern 
Highway) 

Safety improvements 
project. Realignment of 
the road requiring 
proclamation. 

Proclamation scheduled for October 
2023. 

Collie Lake King 
Road (Coalfields 
Road) 

Road realignment at 
Bowelling Curves, west of 
Darkan. 

Construction completed January 2020. 
Handover agreement between Main 
Roads and the Shire of West Arthur are 
pending, land tenure also to be rectified. 
Proclamation. Proclamation anticipated 
late 2024. 
 

Curtin Avenue Reclassification as a 
State Road has finalised 
with handover from Local 
to State (Main Roads) 
complete, 7 May 2021. 
 

Proclamation is currently on hold, 
proclamation anticipated for batch in late 
2024. 

Great Eastern 
Highway Bypass  

Upgrading two major 
interchanges on Great 
Eastern Highway Bypass 
at Roe Highway and 
Abernethy Road, 
extending to Lloyd St, and 
constructing a new bridge 
over Helena River 
 

Project commenced early 2022 expected 
completion in 2025. 

Great Eastern 
Highway 
realignment, 
Wooroloo 
 

Realigning a 2km section 
of Great Eastern Highway 
to improve safety and 
visibility. Wooroloo. 

Project completed – Progression of 
proclamation pending on land tenure 
resolution. 

Great Northern 
Highway  
 

Buttweld Road to Bypass 
Realignment - Port 
Hedland Deviation,  
MRWA and BHP to fund 
project over 2 years 

Construction commenced September 
2021 anticipated construction will be 
anticipated to be complete late 2023. 



MAIN ROADS Western Australia 
D23#765785 

Great Northern 
Highway  

Various realignments 
from Muchea North to 
Wubin (in different stages 
of award / construction). 

Includes Muchea North, Bindoon 
Bypass, New Norcia Bypass, Walebing, 
Miling Bypass and Straight, Pithara and 
Dalwallinu to Wubin sections. In progress 
and many sections have been completed 
with handover arrangements being 
progressed. Asset responsibility 
negotiations with Local Government 
Authority progressing. Proclamation 
anticipated late 2024. 
 
 

Great Northern 
Highway near Auski 
Roadhouse Shire of 
Ashburton 

Realignment road over 
rail – previously known as 
Koodaideri (now Bahd-
Jarding-Ngu) Bridge 
RioTinto Iron Ore 

Construction complete. Progression of 
proclamation pending due to land tenure 
issues. 

Great Northern 
Highway  

Construction of a 
roundabout at the 
Intersection with Great 
Northern Highway, Apple 
Street and Coondaree 
Parade. 
 

Construction complete, lighting 
installation expected late 2023. 
Proclamation anticipated early 2024. 

Great Northern 
Highway - Roy Hill 
Bridge 

Recently opened with 
1.9km of realignment to 
Great Northern Highway. 
  

Land tenure pending. Proclamation 
anticipated late 2024. 

Kwinana Beach / 
Rockingham Beach 
Road 

Reclassification as a 
State Road is finalised 
with handover from Local 
to State (Main Roads) 
complete as of January 
2020. 
 

Proclamation scheduled for October 
2023. 

Leach Highway and 
Welshpool Road 
Interchange 

A new bridge taking 
Leach Highway over 
Welshpool  
a new roundabout at the 
current Leach Highway 
and Welshpool Road 
intersection 
duplication of the existing 
Leach Highway bridge 
over the Armadale 
passenger rail line, 
Railway Parade and 
Sevenoaks Street 
 

Construction complete, proclamation 
progress pending. Proposed early 2024 
proclamation. 

Marble Bar Road – 
Coongan Gorge 
Realignment 

Realignment and upgrade 
of 4 km section of Marble 
Bar Road through 
Coongan Gorge. 

Proclamation scheduled for October 
2023. 



MAIN ROADS Western Australia 
D23#765785 

Marble Bar Road – 
Roy Hill Mine 
deviation 

Major realignment to 
allow mining. Work by 
third party. 

Initial stage opened April 2014; Stage 2 
completed August 2018. Will proclaim all 
stages together. Progression pending 
due to land tenure issues. 
 

Marmion Avenue 
(Ocean Reef Road to 
Yanchep Beach 
Road) 

Reclassification as a 
State Road has finalised 
with handover from Local 
to State (Main Roads) 
complete, City of 
Wanneroo 7 May 2021 
and City of Joondalup 21 
June 2021. 
 

Proclamation is currently on hold until 
land tenure issues are resolved, 
proclamation anticipated for batch in late 
2024. 
 

Marriott Road Road transferred to Main 
Road as identified as a 
strategic industrial area 
located between Forrest 
Highway and South 
Western Highway 

Road responsibility transferred 1 July 
2022, numerous land tenure issues to be 
resolved prior to proclamation. 
Proclamation anticipated early 2025. 

Midlands Road – 
Yandanooka  

Proclamation of 
realignment.  

Recent identification of historical 
realignments outside road reserve. Land 
tenure issues (A Class Reserve) 
Progression pending due to land tenure 
issues. 
 

Mitchell Freeway 
Hester to Romeo 
Road 
 

Proclaim new sections of 
Freeway. 

Works complete, proclamation proposed 
early 2024. 

Murdoch Drive 
connection to Roe 
Highway and 
Kwinana Freeway 

Realignment at Kwinana 
Freeway / Roe Highway 
interchange to connect to 
Murdoch Activity Centre 
and Fiona Stanley 
Hospital.  
 

Negotiations for asset management 
responsibility handover pending. 
Proclamation stalled due to delayed 
asset responsibility handover. 
 

Northlink WA (Tonkin 
Highway Extension) 

3 sections: Southern 
(Guildford Road to Reid 
Highway upgrade) - 
ramps and roundabout at 
Collier Road and Morley 
Drive to be proclaimed. 
Central and Northern 
sections (Reid Highway to 
Muchea) will require 
proclamation on 
completion. 
 

Proclamation scheduled for October 
2023.  



MAIN ROADS Western Australia 
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North West Coastal 
Highway – south of 
Roebourne 

Realignment of road at 
Robe River’s expense to 
accommodate road-over 
–rail bridge. 
(Warrndamayaga Bridge) 

Completed Dec 2013.  Pending land 
dealings as partly outside existing road 
reservation. Update from DPLH, area is 
linked to State Agreement Lease 
variations and native title process, likely 
to be several months before progression 
with road dedication. Proclamation 
anticipated late 2024. 
 

Ocean Reef / 
Gnangara Road 
(Marmion Av to 
Tonkin Hwy) 

Reclassification as a 
State Road has finalised 
with handover from Local 
to State (Main Roads) 
complete Cities of 
Wanneroo and Swan 7 
May 2021 and City of 
Joondalup 21 June 2021. 
 

Proclamation is currently on hold until 
land tenure issues are resolved, 
proclamation anticipated for batch in late 
2024. 
 

Roe Highway and 
Kalamunda Road 
intersection upgrade 
 

The new grade-separated 
intersection at the Roe 
Highway and Kalamunda 
Road intersection 
including a new bridge, 
two roundabouts and on 
and off ramps.  
 

Project complete, land tenure issues 
pending – proclamation to be 
commenced upon completion of land 
tenure issues. Proclamation anticipated 
late 2024. 

South Coast 
Highway 

Safety improvements 
project. Realignment of 
the road requiring 
proclamation. 

Proclamation scheduled for October 
2023. 

South Western 
Highway 
Brookhampton Road 
to Tassone Road 
 

A 3 km section of South 
Western Highway south 
of Donnybrook is being 
realigned to improve road 
safety and efficiency for 
road users. 
 

Construction and handover complete, 
awaiting endorsement of proclamation 
drawings. Proposed proclamation 
October 2024 

Stephenson Avenue 
Extension Stage 2 

Construction of new 
bridge over the Mitchell 
Freeway and PSP’s and 
exit and entry ramps to 
Mitchell Freeway 

Construction commenced March 2022 
proposed construction completion date 
Late 2023/2024. 

Stirling Highway and 
High Street 
Intersection upgrade, 
Fremantle 

Improve safety, freight 
efficiency and traffic flow 
between Stirling Highway 
and Carrington Street, in 
Fremantle. Including new 
Rotary 

Construction completed February 2022. 
Handover progressing. Land dedication 
process currently progressing. 
Proclamation anticipated late 2024. 
 

Thomas Road Reclassification as a 
State Road finalised, 
responsibility taken for 
the road 30/5/2022. 
 

Metronet construction works currently in 
progress - grade separation – road over 
rail. Upon completion depending on land 
tenure issues proclamation can be 
progressed. 
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D23#765785 

Toodyay Road 
Upgrades Aspen 
Road to Goomalling 
Toodyay Road 

Road safety 
improvements 

Construction commencement 2020 to be 
completed in stages. Anticipated 
completion pending. 

Wanneroo Road and 
Joondalup Drive 
Interchange 

Grade separation and 
new roundabout at 
intersection 

Proclamation scheduled for October 
2023. 

Wanneroo Road and 
Ocean Reef Road 
interchange. 

Grade separation and 
new roundabout at 
intersection 

Project complete, holding proclamation 
plans to coincide with Ocean 
Reef/Gnangara Road proclamation. 
Proclamation anticipated early 2024 

Warrirda Road - 
Formerly known as 
ANSIA (Ashburton 
North Strategic 
Industrial Access) 
Road, Onslow  
 

Proclamation of privately 
constructed road from 
Onslow Road to the 
Ashburton Port. 

Proclamation scheduled for October 
2023. Progression dependent on 
dedication by Landgate/DPLH. 

 

 

 

 

Recommendation: 
The Advisory Committee notes the status of the above classification and proclamation 
actions. 
 
Provided by Nicole Coaker – Network Development Officer 
PLANNING AND TECHNICAL SERVICES DIRECTORATE 
 

25 August 2023 



 
9.2 Future Roads Project 
   
 Executive Director Planning & Technical Services | Main Roads WA 

 
 Attached is a progress report in relation to the review of possible future State Roads for the 

Metropolitan and Rural areas. 
 

Recommendation: 
For the Committee to note. 
 

Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



MAIN ROADS Western Australia 

Item 9.2 
 

August 2023 
MRWA 04/11055 

D23# 
FUTURE STATE ROADS PROJECT  
 
Update on the project progress 
 
The Future Roads Project (Metro) continues to inform ongoing reclassification actions within the 
Metropolitan area.  
 
Main Roads met in May 2023 to consider potential timing of transfers for urban roads. 
 
Based on potential triggers including construction of major state infrastructure, it is likely that the 
next urban transfer will not occur until post-2026, pending completion of detailed classification 
assessments, discussions with the relevant Local Governments and available funding.  
 
Main Roads continues to monitor the external environment for timing triggers. 
 
The Future Roads Project (Rural) is progressing. Following the transfer of Marriott Road to Main 
Roads in 2022, further assessments are being undertaken based on the list of possible rural 
roads identified in the Project. Should these roads pass detailed classification assessments, 
timing of any transfer will be subject to land tenure, proposed works, funding considerations and 
Treasury approval.  
 
It is expected that the rural roads that pass assessment will be transferred to State 
Administration gradually over the next 10-15 years or so, considering the transfer timeframes for 
the Future Roads Project (Urban) which is still progressing.  
 
Roads that will cease to be State Administered and transfer to Local Government responsibility 
for urban and rural areas are also still being considered, however no specific roads are currently 
being considered for the short term. This will be reviewed again by the end of 2023. 
 
Recommendation 
 
No action required of the Advisory Committee – for information only. 
 
 
Provided by Joanne Cammack 
A / Road Classification Manager 
 

PLANNING AND TECHNICAL SERVICES DIRECTORATE 

11 August 2023 
 
 



 
9.3 Roads 2040 
   
 Executive Director Planning & Technical Services | Main Roads WA 

 
 PowerPoint presentation in relation to the Roads 2040 Guidelines and Criteria . 
 

Recommendation: 
For the Committee to note. 
 

Notes: 
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Abbreviations and Operational 

Definitions of Key Terms 

Term Definition 

AADT Annual Average Daily Traffic 

Agreement State Road Funds to Local Government Agreement 

BMS 
Bridge Management system (MRWA corporate system for 

management of structures state-wide.) 

FAGS Financial Assistance Grant funding 

LG Local Government 

MCA Multi Criteria Assessment 

MRRG Metropolitan Regional Road Group 

MRWA Main Roads Western Australia 

MRWA IRIS database 
Main Roads Western Australia Integrated Road Information 

System 

MVLF Motor Vehicle License Fee 

Nudge 

A for purpose charity that focuses on getting young people 

into jobs and training opportunities in various industries 

throughout WA, and have been working in partnership with 

MRWA since 2006 

Regional Director Main Roads Western Australia’s Regional Director 

RRG Regional Road Groups 

SAC State Road Funds to Local Government Advisory Committee 

WALGA Western Australian Local Government Association 

WALGGC Western Australian Local Government Grants Commission 



STATE ROAD FUNDS TO LOCAL GOVERNMENT PROCEDURES – D23#763850  September 2023 

 

4 of 51 

 

Contents 
1 POLICY ............................................................................................................... 8 

2 PURPOSE ........................................................................................................... 8 

3 SCOPE ................................................................................................................ 9 

4 COMMITMENTS................................................................................................ 10 

5 GOVERNANCE STRUCTURE .......................................................................... 11 

6 REFERENCES AND RELATED DOCUMENTS ................................................ 13 

7 STATE ROAD FUNDS TO LOCAL GOVERNMENT ADVISORY COMMITTEE 
(SAC) ................................................................................................................ 14 

7.1 Management and Administration ....................................................................... 14 

7.1.1 Membership ........................................................................................... 14 

7.1.2 Chairperson ............................................................................................ 14 

7.1.3 Secretariat .............................................................................................. 14 

7.1.4 Observers............................................................................................... 14 

7.1.5 Decision Making ..................................................................................... 14 

7.1.6 Meetings ................................................................................................ 14 

7.1.7 Delegated Representatives .................................................................... 15 

7.1.8 Quorum .................................................................................................. 15 

7.1.9 Correspondence ..................................................................................... 15 

7.2 Scope and Responsibilities ................................................................................ 15 

7.3 Discretionary Powers ......................................................................................... 16 

7.4 Financial Monitoring ........................................................................................... 16 

8 REGIONAL ROAD GROUPS ............................................................................ 17 

8.1 Management and Administration ....................................................................... 17 

8.1.1 Region .................................................................................................... 17 

8.1.2 Chairperson ............................................................................................ 17 

8.1.3 Membership ........................................................................................... 17 

8.1.4 Voting and Decision Making ................................................................... 17 

8.1.5 Meetings ................................................................................................ 18 

8.1.6 Delegated Representatives .................................................................... 18 

8.1.7 Quorum .................................................................................................. 18 

8.1.8 Reporting Structure ................................................................................ 18 

8.1.9 Observers............................................................................................... 18 



STATE ROAD FUNDS TO LOCAL GOVERNMENT PROCEDURES – D23#763850  September 2023 

 

5 of 51 

 

8.1.10 Secretariat .............................................................................................. 18 

8.1.11 Regional Road Sub-Group ..................................................................... 18 

8.1.12 Regional Road Technical Group ............................................................. 19 

8.1.13 Correspondence ..................................................................................... 19 

8.2 Regional Road Group Responsibilities ............................................................... 19 

8.2.1 Key Performance Indicators ................................................................... 20 

9 FUNDING AND FUNDING ALLOCATION ........................................................ 21 

9.1 Funding Sources................................................................................................ 21 

9.2 Funding Allocations ........................................................................................... 22 

9.3 Local Government Project Signage Requirements............................................. 22 

10 REGIONAL STRATEGIES FOR SIGNIFICANT LOCAL GOVERNMENT ROADS
 23 

11 LOCAL GOVERNMENT MANAGED PROGRAMS – STRATEGIC AND 
TECHNICAL SUPPORT (CATEGORY 1) .......................................................... 23 

12 LOCAL GOVERNMENT MANAGED PROGRAMS - DIRECT GRANTS 
(CATEGORY 1) ................................................................................................. 24 

12.1 Annual Allocation ............................................................................................... 24 

12.2 Road Classification Transfers Impacting on Direct Grant Allocations ................. 24 

12.3 Payments .......................................................................................................... 24 

12.4 Certificate of Completion .................................................................................... 25 

12.5 Funds Management ........................................................................................... 25 

13 LOCAL GOVERNMENT MANAGED PROGRAMS –  ROAD PROJECT 
GRANTS (CATEGORY 1) ................................................................................. 26 

13.1 General .............................................................................................................. 26 

13.2 Annual Allocation ............................................................................................... 26 

13.2.1 Nudge .................................................................................................... 26 

13.2.2 Commodity Route Funding ..................................................................... 26 

13.2.3 Road and Bridge Condition Data ............................................................ 27 

13.2.4 Road and Bridge Data for IRIS ............................................................... 27 

13.3 Project Eligibility for Road Project Grant Funding............................................... 28 

13.4 Local Government Road Project Grant Proposals to Regional Road Groups ..... 29 

13.5 Contributory Arrangements ................................................................................ 29 

13.6 RRG Prioritisation of RPG using an MCA Methodology ..................................... 29 

13.7 Three Year Works Program ............................................................................... 30 

13.8 State Road Funds to Local Government Advisory Committee Endorsement ...... 30 

13.9 Under or Over Expenditure ................................................................................ 31 



STATE ROAD FUNDS TO LOCAL GOVERNMENT PROCEDURES – D23#763850  September 2023 

 

6 of 51 

 

13.9.1 Under Expenditure ................................................................................. 31 

13.9.2 Over Expenditure ................................................................................... 31 

13.9.3 Payment ................................................................................................. 31 

13.10 Certificate of Completion (Attachment 3b) ......................................................... 32 

13.11 Delays in Program ............................................................................................. 33 

13.12 Reporting ........................................................................................................... 33 

 Summary of Key Dates (Road Project Grants) ................................................... 33 

13.13 33 

14 LOCAL GOVERNMENT MANAGED PROGRAMS –  STATE BLACK SPOT 
FUNDING (CATEGORY 1) ................................................................................ 34 

14.1 State Blackspot Funding .................................................................................... 34 

15 LOCAL GOVERNMENT MANAGED PROGRAMS - REMOTE ABORIGINAL 
ACCESS ROADS (CATEGORY 1).................................................................... 36 

16 STATE GOVERNMENT MANAGED PROGRAMS - TRAFFIC MANAGEMENT, 
SIGNS AND PAVEMENT MARKINGS (CATEGORY 2) .................................... 37 

16.1 Traffic Management ........................................................................................... 37 

16.1.1 Signs and Pavement markings ............................................................... 37 

16.1.2 Traffic Signals ........................................................................................ 37 

16.1.3 Rail Crossings ........................................................................................ 37 

17 STATE GOVERNMENT MANAGED PROGRAMS - BRIDGEWORKS AND 
INSPECTIONS (CATEGORY 2) ........................................................................ 39 

17.1 Bridge Responsibilities....................................................................................... 39 

17.1.1 Bridge Inspections Level One – Routine Bridge Inspections ................... 39 

17.1.2 Bridge Inspections Level Two – Detailed Visual Inspections, Condition 
Assessments .......................................................................................... 39 

17.1.3 Bridge Inspections Level Three – Specialist Inspections and Investigations
 ............................................................................................................... 39 

17.2 Funding – Bridge works ..................................................................................... 40 

17.2.1 Under Expenditure ................................................................................. 40 

17.2.2 Over Expenditure ................................................................................... 41 

17.3 Bridge Emergency Works .................................................................................. 41 

17.4 Accounting for Bridge Design activities prior to the year of Delivery ................... 42 

18 STATE GOVERNMENT MANAGED PROGRAMS - STATE INITATIVES ON 
LOCAL ROADS (CATEGORY 2) ...................................................................... 42 

18.1 State Initiatives on Local Roads ......................................................................... 42 

19 STATE GOVERNMENT MANAGED PROGRAMS - REGIONAL ROAD GROUP 
SUPPORT (CATEGORY 2) ............................................................................... 43 



STATE ROAD FUNDS TO LOCAL GOVERNMENT PROCEDURES – D23#763850  September 2023 

 

7 of 51 

 

ATTACHMENT 1 – ROAD PROJECT PROPOSAL ................................................... 44 

ATTACHMENT 2 – ADDRESS LISTING .................................................................... 46 

ATTACHMENT 3A – PROGRESS PAYMENT CERTIFICATE ................................... 47 

ATTACHMENT 3B – CERTIFICATE OF COMPLETION ............................................ 48 

ATTACHMENT 3C – CERTIFICATE OF COMPLETION ............................................ 49 

ATTACHMENT 4 – STATE ROAD FUNDS TO LOCAL GOVERNMENT 
ADMINISTRATIVE PROCEDURES .................................................................. 50 

 
 
 
  



STATE ROAD FUNDS TO LOCAL GOVERNMENT PROCEDURES – D23#763850  September 2023 

 

8 of 51 

 

1 POLICY  

Main Roads Western Australia (MRWA) and Local Government work together to develop 

and manage the Western Australian road network to meet the needs of the community. 

The State Road Funds to Local Government Agreement (Agreement) provides funds for 

a number of programs. The State Road Funds to Local Government Advisory Committee 

(SAC) administer these programs. 

In accordance with the Agreement, these Procedures detail requirements in relation to 

aspects of administering, distributing, and accounting for the allocation and expenditure 

of funds for Local Government roads provided under the Agreement. 

 

 

 

2 PURPOSE 

The purpose of these Procedures is to: 

• Provide the management for administering, distributing, and accounting for the 

allocation and expenditure/delivery of the programs under the Agreement. 

• Specify the terms of reference of SAC and Regional Road Groups (RRG). 

• Outline the process of determining the annual Local Government Roads Program; and 

• Help ensure that the social outcomes of the State Government are considered in 

relation to the State’s road network, in particular road safety, Aboriginal employment, 

and recycled materials. 
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3 SCOPE 

These procedures cover the processes required to facilitate the determination and 

management of funding under the Agreement.  As shown in Figure 1, there are two 

categories of State funding for Local Government roads: 

• Category 1 - Local Government Managed Programs 

• Category 2 – Main Roads WA Managed Programs 

Figure 1: State Road Funds to Local Government Agreement categories 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

Note:  Percentages of the sub-categories are indicative only 

State Road Funds to Local Government Agreement 

2023-24 to 2027-28 

Funding available under the Agreement 

Category 1 

Local Government 

Managed Programs 

(67% of State road funds allocated under 

this agreement) 

Category 2 

Main Roads Western Australia 

Managed Programs 

(33% of State road funds allocated under 

this agreement) 

• Strategic & Technical Support (0.7%) 

• Direct Grants (13.2%) 

• Road Project Grants (46.6%) 

• State Blackspot (5.5%) 

• Remote Aboriginal Access Roads (1%) 

 

• Traffic Management, Signs & 

Pavement Markings (13%) 

• Bridgeworks and Inspections (5%) 

• State Initiatives on Local Roads (14%) 

• Regional Road Group Support (1%) 
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4 COMMITMENTS 

As part of the Agreement, Local and State Governments committed to: 

• Increasing the application of the Safe System for road safety approach to the 

Local Road network. 

• Providing opportunities for the employment of Aboriginal and Torres Strait 

Islander peoples. 

• Increasing sustainable road construction practices through the greater use of 

recycled materials. 

With respect to the above, and within the first two years of this Agreement, 

representatives from MRWA, WALGA and RRGs will collaborate to establish a 

system/process for monitoring, reporting, and advancing each individual commitment.  

This work will focus on, but not be limited to, LGA works funded under this Agreement. 

Based on the above work the parties will work to determine and, where practical, 

implement actions to further advance each commitment. 

The initial framework is: 

- A working group be established, chaired by MRWA and include representatives 

from MRWA, WALGA and RRGs. 

The working group would: 

- Develop a Terms of Reference. 

- Prepare a report for each SAC meeting and as requested by the SAC Secretariat. 

- In the initial stages, meet at least monthly. 

Noting that, regarding any implementation issues, SAC remains the ultimate decision 

maker. 
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5 GOVERNANCE STRUCTURE  

The governance structure for the distribution of funds under the Agreement is shown at 

Figure 2. 

The Minister for Transport is the overall approving authority for all funding decisions 

under this Agreement.  To facilitate the development of a recommended program, the 

distribution of funding to both categories and sub-categories is established within the 

Agreement.  Funding can be moved between categories or sub-categories with the 

approval of SAC. 

The Managing Director of MRWA makes recommendations to the Minister for Transport 

for the annual funding program. 

The State Road Funds to Local Government Advisory Committee (SAC) comprises equal 

representation from MRWA and WALGA.  The Managing Director of MRWA chairs SAC, 

which oversees and monitors the distribution of State funds as provided for under the 

Agreement. 

RRGs prioritise Local Government road funding under the Agreement and monitor the 

implementation of the Local Government program within their own region.  A Local 

Government Elected Member shall chair RRG meetings.  MRWA provides technical and 

administrative support. 

Regional Road Sub-Groups and/or Technical Groups may be established under individual 

RRGs to assist with management and consideration of local road issues pertaining to that 

region. 

Local Government provide representation on both RRGs and/or Regional Road Sub-

Groups or Technical Groups.  Local Governments provide submissions for road funding 

and take part in the priority and determination process of those submissions. 
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Figure 2: Agreement Governance Structures 

 

 

  

Chief Executive Officer 
4 Members 

Managing Director (Chair) 
4 Members 
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6 REFERENCES AND RELATED DOCUMENTS 

Procedures outlined in this manual to be read in conjunction with the following 

documents: 

Document Reference Description 

D23#417931 
The current State Road Funds to Local Government 

Agreement 

D21#510508 
State Black Spot Program Development and 

Management Guidelines 

D22#1045677 Level 1 Bridge Inspection Framework 

WALGGC Remote Access Roads 

D21#606257 Commodity Freight Routes funding  
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7 STATE ROAD FUNDS TO LOCAL GOVERNMENT 

ADVISORY COMMITTEE (SAC) 

SAC will oversee, monitor, and endorse to the Honourable Minister for Transport, via the 

Managing Director Main Roads, the allocation of State funds under this Agreement. 

SAC will set in place and be responsible for the overarching policy and procedures 

covering the administration and functioning of the Agreement.  The Terms of Reference 

below define the role and activities of SAC. SAC also monitors the expenditure of the 

overall program and where appropriate, may redistribute funds to ensure the timely and 

best use of available resources. 

7.1 Management and Administration 

7.1.1 Membership 

SAC membership shall be made up by the Managing Director of MRWA, the Chief 

Executive Officer of WALGA, four representatives as nominated by WALGA and four 

MRWA officers nominated by MRWA. 

7.1.2 Chairperson 

The Chairperson shall be the Managing Director of MRWA. 

7.1.3 Secretariat 

MRWA will provide technical and administrative support to SAC. 

7.1.4 Observers 

Members of SAC may invite to their meetings support staff and other personnel who 

would assist with matters under consideration. 

7.1.5 Decision Making 

Decisions shall be by consensus. 

7.1.6 Meetings 

The Chairperson, through the Secretariat, will develop an annual meeting timetable. A 

minimum of three meetings to be held per year. 

The Secretariat shall co-ordinate the recording and distribution of minutes of each SAC 

meeting to both SAC members and RRG secretariat. 
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7.1.7 Delegated Representatives 

Each Committee member, including the Chairperson, may delegate authority to a 

nominated person, to attend and otherwise represent the member. 

7.1.8 Quorum 

Whilst it is expected that each member will either attend each meeting or arrange for a 

delegated representative, a quorum of six (50% plus one) is required to conduct a 

meeting. 

7.1.9 Correspondence 

Address all correspondence to: 

Secretariat 

State Road Funds to Local Government Advisory Committee 

PO Box 6202 

EAST PERTH WA 6892 

7.2 Scope and Responsibilities 

SAC shall be responsible for: 

• Endorsing the Annual Local Roads Program to the Managing Director, MRWA. 

• Monitoring the delivery and acquittal of funded programs/projects. 

• Redistributing funds between projects, programs and Regional Road Groups if 

required to suit delivery progress/schedules. 

• Reviewing individual RRG procedures. 

• Set and be responsible for these procedures covering the administration and 

functioning of the Agreement. 

• Responding with appropriate strategies when funding changes are made under the 

Agreement. 

• Deciding and approving changes to relevant policies and processes affecting the 

Agreement. 

• Responding to transport issues received from Regional Road Groups, Local 

Government and MRWA. 

SAC shall ensure funds made available under this Agreement are used to:  

• Deliver benefits to the community. 

• Preserve, improve, and extend the road network; and 

• Comply with the obligations of the Managing Director of MRWA under legislation. 
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SAC will maintain a structure of RRGs to assist with the management and administration 

of funding and other activities under the Agreement. 

Subject to the endorsement of SAC, the overall Program by Category is submitted, via 

the Managing Director of Main Roads, to the Minister for Transport for approval. 

7.3 Discretionary Powers 

SAC has the authority to adjust funding arrangements as appropriate, noting the Minister 

is the overall approving authority. 

Any decision will be conveyed to the appropriate Regional Road Group secretariat for 

dissemination as appropriate. 

7.4 Financial Monitoring 

At each SAC meeting, a financial report is tabled that includes funds expended to date 

and end of year forecasts. 
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8 REGIONAL ROAD GROUPS 

Each Local Government shall be a member of a RRG.  RRGs operate under the delegated 

authority of SAC. 

These Terms of Reference shall apply to the role and responsibilities of the RRG. 

8.1 Management and Administration 

8.1.1 Region 

Each Local Government in Western Australia shall be included in an appropriate RRG as 

defined by SAC.  As a principle, the regional boundaries be as similar as possible to those 

used by MRWA. 

Where there are exceptional circumstances, a Local Government may apply to SAC to 

transfer from one RRG to another.  Supporting documentation shall accompany an 

application to justify the reasons for a change.  

Where SAC approves a Local Government to transfer to another RRG, it will amend 

funding allocations to reflect the change. 

8.1.2 Chairperson 

An Elected Member shall be the Chairperson of each RRG.  A RRG shall elect a 

Chairperson at least every second year at its first meeting following Local Government 

elections. 

8.1.3 Membership 

Each Local Government shall be represented on the RRG by an Elected Member.  

8.1.4 Voting and Decision Making 

As far as practicable, decisions should be by consensus. Where voting is necessary, only 

Local Government Elected Members will be voting representatives on the following basis: 

• One vote for each Local Government represented at RRG meetings where no 

Sub-Group(s) exist; or 

• One vote for each Sub-Group represented at RRG meeting where Sub-Group(s) exist. 

Unresolved issues shall be brought to the attention of SAC by the RRG Chair. 
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8.1.5 Meetings 

The Chairperson of a RRG, assisted by the Secretariat, will develop an annual meeting 

timetable relating to the timetable of SAC.  

The schedule of RRG meetings can be found on the WALGA website. 

8.1.6 Delegated Representatives 

A member of a RRG may delegate authority, including voting rights, to another Elected 

Member from the same Local Government to attend and represent them at a meeting. 

8.1.7 Quorum 

Whilst it is expected that each member will either attend each meeting or arrange for a 

delegated representative, a quorum of 50% plus one is required to conduct a meeting. 

8.1.8 Reporting Structure 

A RRG shall record minutes of its meeting and provide a copy to each member and to 

the SAC secretariat. 

RRGs will make recommendations to SAC in relation to the annual Local Roads Program 

and other issues as they pertain to the Local Road Network. 

8.1.9 Observers 

A RRG Chair and/ or Secretariat may invite to a meeting any person with appropriate 

experience or expertise to assist in any matter. 

8.1.10 Secretariat 

MRWA shall provide technical and administrative support to the RRG.  Regional Directors 

will provide the secretariat contact for each RRG (refer to attachment 5 for a Guide). 

8.1.11 Regional Road Sub-Group 

A RRG may establish a Regional Road Sub-Group(s) to: 

• Assist to identify road-funding priorities. 

• Consider local road issues to inform decision making by the RRG. 

• Provide advice to the RRG. 

A RRG will determine and approve the Terms of Reference for a Regional Road 

Sub-Group(s). The Terms of Reference will include: 

• Roles and responsibilities of the Sub-Group(s). 

• Process to elect the Chairperson. 
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• Membership of the Sub-Group(s). 

• Voting rights within the Sub-Group(s). 

• Voting rights of the Sub-Group(s) at the RRG. 

A Local Government may apply to the RRG to transfer from one Sub-Group to another. 

8.1.12 Regional Road Technical Group 

A RRG may establish a Regional Road Technical Group to assist with management and 

consideration of local road issues; and provide technical advice as requested. 

A RRG will determine and approve the Terms of Reference for a Regional Road Technical 

Group(s). The Terms of Reference will include: 

• Roles and responsibilities of the Technical Group(s). 

• Process to elect the Chairperson. 

• Membership of the Technical Group(s). 

Note: the Technical Group(s) is an advisory group with no voting rights at the RRG. 

8.1.13 Correspondence 

Address all correspondence: 

Chairperson 

RRG 

C/- Regional Director 

Main Roads WA 

(See Attachment 2 for Regional addresses) 

8.2 Regional Road Group Responsibilities 

Within policies and guidelines established by SAC, the RRG shall be responsible for 

assessing road funding submissions from its members, the annual distribution of funds 

to Local Government roads, monitoring and reporting on the financial/delivery outcomes 

of the application of the funds to Local Government roads in its region. 

A RRG shall ensure that funds made available by the State are applied to the Local 

Government road network to: 

• Deliver benefits to the community. 

• Preserve, improve, and extend the road system; and 

• Comply with the obligations of the Managing Director of MRWA under legislation. 
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A RRG is responsible for: 

• Convening at least two meetings per year. 

• Developing and recommending to SAC, an annual Local Government roads program 

for their region. 

• Monitoring the implementation of the program in their region. 

• Developing and recommending to SAC, Strategies for Significant Local Government 

Roads. 

• Developing and recommending to SAC, three year works projections. 

• Establish and maintain project prioritisation methodologies for annual distribution of 

road funds to Local Government roads within the region. 

• Developing regional specific policies and procedures to suit local circumstances. 

• Providing updates of regional specific procedures to SAC for approval prior to formal 

introduction. 

• Providing funding information to Local Governments to facilitate grant acquittal in 

accordance with the annual budget. 

• Assisting SAC with Local Government priorities at the regional level. 

• Advising SAC of any likely under or over expenditure with an explanation as to the 

cause and proposed solutions. 

• Monitoring and responding to the safety performance of the Local Government road 

network in the region. 

• Dealing with any other business relevant to the transport needs of the region. 

• Monitoring and responding to the delivery of the Agreement commitments. 

8.2.1 Key Performance Indicators 

• Percentage of Blackspot Programs funding expended. (Target 100%) 

• Percentage of Road Project Grants expended. (Target 100%) 

• Percentage of sealed road length within the region subject to documented visual 

condition survey in the previous five years. (Target 75%) 

• Number of Local Governments by RRG that provided a road inventory data update to 

MRWA for uploading into the IRIS database in the last three financial years. (Target 

100%) 

• Percentage of Local Government bridges by RRG subject to an annual level one 

(visual) inspection submitted to MRWA in the previous reporting cycle as per the 

WALGA/MRWA framework. (Target 100%) 
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9 FUNDING AND FUNDING ALLOCATION 

Both Funding and Funding Allocations will be as per the Head Agreement and as set out 

within Figure 1 (section 3) above. 

9.1 Funding Sources 

On an annual basis, the share of State road funds to be allocated for Local Government 

roads will be equivalent to the agreed percentage (as stipulated in the current 

Agreement) of the State Budget’s estimated motor vehicle licence fees (MVLF) for that 

year.  In the event of a State Government revenue policy initiative to reduce vehicle 

licence fees and recover road user charges through alternative mechanisms, this 

percentage will be adjusted to ensure the reduction to vehicle licence fees is revenue 

neutral to Local Government. 

Recognising that road projects may extend over several years, the parties acknowledge 

actual revenue and expenditure may not be equal on a yearly basis and there may be a 

carry over or advancement of funds between years.  As approval for carryovers may be 

sought from WA Treasury it is to the benefit of all parties that the program is delivered 

as budgeted. 

There are two funding categories:  

- Local Government Managed Programs (Category 1); and  

- MRWA Managed Programs (Category 2). 

Any structural change to the way in which the funds are managed will require the 

agreement of both State and Local Government. 
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9.2 Funding Allocations 

The revenue determined in section 9.1 above is distributed to Local Government roads 

based on: 

Local Government Managed Programs (Category 1) 67%* 

  0.7% Strategic and Technical Support 

13.2% Direct Grants 

46.6% Road Project Grants 

  5.5% State Black Spot 

  1.0% Remote Aboriginal Access Roads 

 

MRWA Managed Programs (Category 2) 33%* 

13.0% Traffic Management, Signs and Pavement Markings 

  4.0% Bridgeworks 

  1.0% Bridge Inspections 

14.0%  State Initiatives on Local Roads 

  1.0% RRG Support 

*Note:  Percentages are rounded and indicative only. SAC may approve alterations as 

deemed appropriate. 

9.3 Local Government Project Signage Requirements 

If a Local Government erects a project sign, where the project has been funded under 

the SRFLGA and where there are no program specific mandatory signage requirements, 

the sign must include appropriate recognition of the State Government’s contribution to 

the project. 

This will include dual branding with the State’s Crest and Local Government logo and text 

that reads “Jointly funded by the State Government and <Local Council>. 
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10 REGIONAL STRATEGIES FOR SIGNIFICANT LOCAL 

GOVERNMENT ROADS 

The ROADS 2040 Regional Road Development Strategies document provides a strategic 

review of regionally significant Local Government roads and the development strategies 

for them.  The document is located on the WALGA website. 

Each RRG (except for the Metropolitan Region) documents a strategic review of 

regionally significant Local Government Roads and the development strategies for them.  

Roads in the strategies are designated as “Significant Local Government Roads” and are 

roads that do, or will, provide a positive contribution to the economic and/or social 

wellbeing of the region and Western Australia as a whole. 

SAC may initiate a formal review of the strategies every five years.  Local Governments 

under direction from the RRG shall review the identified Significant Local Government 

Roads and their strategies in accordance with the approved Guidelines. 

Local Governments may seek amendments to the strategies by submitting a documented 

request to their RRG. The RRG shall make recommendations for amendments to SAC for 

approval. 

 

 

11 LOCAL GOVERNMENT MANAGED PROGRAMS – 

STRATEGIC AND TECHNICAL SUPPORT 

(CATEGORY 1) 

SAC will determine the allocation for Strategic and Technical support annually. 

Strategic and Technical Support funds are provided for such items as: 

• Municipal Infrastructure needs, development, evaluation, and research. 

• Local Government Transport and Roads Research and Innovation Program. 

• WALGA RoadWise program. 

• WA Local Government Grants Commission Support. 

• Other activities as identified or agreed by SAC. 
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12 LOCAL GOVERNMENT MANAGED PROGRAMS - 

DIRECT GRANTS (CATEGORY 1) 

Direct Grants will be provided annually to all Local Governments.  Each year SAC will 

review the amount available for Direct Grants. 

Direct Grants are allocated for routine maintenance tasks on Local Government roads.  

Routine maintenance are tasks to maintain the asset but do not increase its service 

potential or life e.g., repairing potholes, grading an unsealed road, clearing, or repairing 

drainage systems.  

12.1 Annual Allocation 

Funding to Direct Grants will be base lined at 13.2% of State road funds provided under 

the Agreement. 

SAC will use the Asset Preservation Model provided by the Western Australian Local 

Government Grants Commission (WALGGC) to calculate Direct Grant allocations each 

year. RRG and Local Governments will be advised of Direct Grant allocations as soon as 

the information is available. 

12.2 Road Classification Transfers Impacting on Direct Grant 

Allocations 

Direct Grant allocations are subject to an annual adjustment for gazetted road 

classification transfers (i.e., State Roads to Local Roads and vice versa) and any net 

adjustment is reflected in the total Local Roads Program. 

This adjustment is based on the outputs of the Asset Preservation Model, which are 

agreed to by SAC. 

12.3 Payments 

Direct Grants will only be processed following program approval advice from SAC 

Secretariat. 

Before payment can be made, each Local Government shall submit a Certificate of 

Completion (refer to attachment 3b) for works funded from their previous year’s 

allocation. 

It is at the respective region’s discretion whether a Tax Invoice or an RCTI is preferred to 

administer the Direct Grants, and each Local Government should adhere to the preferred 
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approach. Direct Grants are not subject to GST as this form of grant is an appropriation. 

When an RCTI is to be generated then a tax invoice is not required. 

All Local Governments should endeavour to acquit Direct Grants by the 31st of August 

each year and, if this does not occur, provide an explanation to the RRG Secretariat. 

The Regional Director shall make available at each RRG meeting, particulars of Direct 

Grants recouped to date by Local Governments in that Region. 

12.4 Certificate of Completion 

Direct Grant allocations made by MRWA to Local Governments are subject to the 

provisions of the Financial Management Act 2006 and Auditor General Act 2006 and are 

subject to audit. 

To facilitate full and open accountability of Direct Grant allocations provided, Local 

Governments must ensure appropriate financial records are established and maintained 

to enable verification of expenditures against those allocations provided. 

This requirement is also contained in the Certificate of Completion (refer to attachment 

3b) declaration signed by the Local Government Chief Executive Officer acknowledging 

that MRWA can access the Council’s financial records to verify this claim. 

12.5 Funds Management 

RRGs are responsible for ensuring Direct Grants are expended in the year of the 

distribution.  RRGs should advise SAC before the end of September in the budget year, 

of any Local Government yet to have provided a Certificate of Completion to their RRG 

Secretariat.  SAC will review such with a view to redistribute unclaimed funds if 

appropriate. 
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13 LOCAL GOVERNMENT MANAGED PROGRAMS –  

ROAD PROJECT GRANTS (CATEGORY 1) 

13.1 General 

Road Project Grants (RPG) are used for specific road projects assessed and prioritised by 

the RRG using their documented methodology.  Projects may comprise capital upgrade 

or renewal but not routine maintenance. 

13.2 Annual Allocation 

SAC shall allocate funds for road projects to each RRG.  Allocations will be based on the 

WA Grants Commission Asset Preservation and Population models.  In addition, and at 

the discretion of SAC, a portion of the Rural and/or Metropolitan Road Project Grant pool 

may be allocated to specific purposes.  Examples of such funding may include: 

• Nudge. 

• Commodity Route funding. 

• Road and Bridge Condition data; and 

• One off special project allocation. 

After specific purpose funding, as per above, has been ‘removed’, the remaining pool of 

Road Project Grant funding is apportioned on a basis of 64% to Rural Local Governments 

and 34% to Metropolitan Local Governments. 

SAC’s aim is to provide RRGs with an indicative funding allocation, for the following year, 

of Road Project Grants before October each year. 

13.2.1 Nudge 

Nudge is a for purpose charity that focuses on getting young people into jobs and 

training opportunities in various industries throughout WA.  nudge is an employer 

support agency that specialises in making the process of training, employment, and 

community engagement as simple as possible. 

13.2.2 Commodity Route Funding 

Commodity Route Funding shall be applied according to the Application and Assessment 

Guidelines as published on the MRWA website. 

A commodity route is defined as a route where there is a significant high priority 

transport task associated with the transport of a commodity such as grain, timber, 

agricultural lime, iron ore, and/ or other commodities. 
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Each year, an annual allocation, based on 3% of the RPG pool, will be set aside for a 

Commodity Route Fund.  

Qualifying projects not eligible for Road Project Grant funding will be assessed and 

ranked first. Projects eligible for Road Project Grant funding, but not prioritised for 

funding, will be assessed, and ranked for the allocation of remaining funds. 

Funding is budgeted on a cost sharing basis of $2 from the Commodity Route Fund and 

$1 from Local Government funds. 

A Technical Review Group (TRG) will prioritise project applications.  The TRG comprises 

members from MRWA and WALGA.  There is an annual call for project applications, which 

are submitted to the RRG for review before formal submission to the TRG.  The TRG will 

make recommendations to SAC for approval. 

13.2.3 Road and Bridge Condition Data 

An amount of up to $500,000 is set aside annually from the Road Project Grant allocation 

for the assessment of the condition of the regionally significant Local Government roads 

as defined in the RRG Roads List strategies.  The amount shall fund visual condition 

assessments in accordance with the WALGA Visual Defects Assessment Manual or other 

agreed methodology. 

In consultation with RRGs, WALGA will establish a Technical Committee to manage the 

program.  Funds shall be allocated on the basis that every significant sealed road is 

assessed a minimum of once every five years.  The annual allocation may be granted to 

a group of Regions to facilitate the most economically efficient data collection strategy.  

Excess funds may be used to perform other types of road/ bridge condition assessments.  

The data may be provided to MRWA in an agreed format and will be used to assess the 

condition of the road network at a Regional and State level. The assessments shall be 

made available to Local Governments by uploading to the RAM pavement management 

system or as otherwise preferred. 

13.2.4 Road and Bridge Data for IRIS 

On a three years basis, each Local Government shall provide MRWA an electronic copy 

of roads under their care and maintenance.  This data provides a contemporary record 

of the road network in WA.  

Local Governments shall provide the data in an IRIS acceptable format to MRWA prior to 

the end of May in the appropriate year.  Non-compliance by a Local Government may 

lead to the delay in remittance of their Direct Grant allocation for that following year. 

The correct IRIS format can be found in the IRIS Local Government Interface 

Requirements document. 

https://www.mainroads.wa.gov.au/globalassets/technical-commercial/local-government-funding/iris-interface-document.pdf
https://www.mainroads.wa.gov.au/globalassets/technical-commercial/local-government-funding/iris-interface-document.pdf
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Please contact Network and Inventory Data Administrator, Asset & Geospatial 

Information, Planning and Technical Services Directorate (agi@mainroads.wa.gov.au) to 

confirm the latest version. 

The number of Local Governments by RRG that have uploaded road inventory data to 

the MRWA IRIS databased in the previous three financial years (in accordance with the 

MRWA schedule) is a KPI and reported to SAC annually. The target is 100%. 

13.3 Project Eligibility for Road Project Grant Funding 

Road Project Grants are used for capital upgrade or renewal type projects.  Capital 

upgrade is defined as expenditure that provides a higher level of service e.g., widening a 

road pavement, providing a second carriageway, or sealing an unsealed road.  Capital 

renewal projects are defined as planned projects that increase service potential or extend 

the life of a road e.g., resealing a sealed road, re-sheeting a gravel road or reconstructing 

a road pavement to existing standards. 

Eligibility for road project grant funding will be determined on the following basis: 

• Perth Metropolitan Region: 

Projects where road AADT exceeds 2,000 vehicles per day or the design exceeds 

10,000,000 Equivalent Standard Axles (ESA) for a 20-year design life, and which may 

be classified as District Distributors, Local Distributors and Access Roads. 

• All Other Regions: 

Road strategies as defined in Regional Strategies for Strategic Local Government 

Roads: ROADS 2040 (or later) is the basis for identifying and prioritising RPG 

submissions (refer section 10). 

A RRG can allocate road project grants for road related projects (e.g., street lighting) 

provided they are on roads of regional significance, are prioritised against other road 

projects within the Region and prior approval is obtained from SAC. 

  

mailto:agi@mainroads.wa.gov.au


STATE ROAD FUNDS TO LOCAL GOVERNMENT PROCEDURES – D23#763850  September 2023 

 

29 of 51 

 

13.4 Local Government Road Project Grant Proposals to Regional 

Road Groups 

Non-Metropolitan local Governments shall submit to the RRG, for evaluation, proposals 

for road projects (refer to attachment 1).  These should include the scope, benefits, and 

estimated costs of the project.  These costs should be in outturn dollars. 

This requirement has been modified for the Perth Metropolitan area where worksheets 

have been developed specific to the MRRG Improvement and Rehabilitation Programs 

and are available on the MRWA external website. 

The estimated costs shall include all direct costs associated with the project and include 

investigation, design, and supervision costs.  Indirect costs such as administrative 

overheads, ongoing running costs and routine maintenance costs are NOT eligible for 

funding.  Preconstruction costs are eligible. 

13.5 Contributory Arrangements 

Regional Road Project Grant funds are distributed to projects on a priority basis using a 

process agreed to by the RRG and endorsed by SAC.  Project allocations from the Road 

Project Grants Pool are provided on a cost sharing basis of $2 from Road Project Grant 

funds to $1 from Local Government funds.  SAC may consider variations in exceptional 

circumstances. 

13.6 RRG Prioritisation of RPG using an MCA Methodology 

Using a Multi-Criteria Assessment (MCA) model to evaluate and prioritise projects, the 

RRG shall determine the particular projects recommended to SAC for funding.  The RRG 

will help ensure that the evaluation methodology used maximises the community 

benefits by recommending the preservation and improvement projects that meet 

regional needs. 

For preservation projects, the following criteria should be considered in the MCA model. 

Table 1: MCA Preservation Project Criteria 

Criteria Recommended Weighting 

Condition Assessment Highest Weight 

Safety Higher Weight 

Traffic Higher Weight 

Sustainability Medium Weight 

Social/Economics Medium Weight 
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For improvement projects, the following criteria should be considered in the MCA 

model. 

Table 2: MCA Improvement Project Criteria 

Criteria Recommended Weighting 
Traffic Highest Weight 

Road Safety Highest Weight 

Economics Higher Weight 

Environment Higher Weight 

Sustainability Higher Weight 

Social Medium Weight 

 

Each Regional Road Group will be given the flexibility to define the exact weights and 

the factors that underpin each criterion.  

Each year, recommendations for Road Project Grants provided through the MCA model 

shall be available to the SAC Secretariat. 

13.7 Three Year Works Program 

All non-Metropolitan RRGs should develop a three year works program and publish this 

with the minutes of the relevant meeting.  The first year of the program will be the annual 

funding recommendations to SAC.  The two future years will comprise a list of prioritised 

projects with estimated costs.  The future year projects are not commitments and do not 

require detailed assessment but are intended to provide the source for reserve projects 

and assist Local Governments to plan for future funding and work commitments.  The 

program will also provide a basis to advocate for future funding under the Agreement. 

13.8 State Road Funds to Local Government Advisory Committee 

Endorsement 

Each year Regional Road Groups submit to the SAC Secretariat, projects prioritised by 

the RRG for funding.  The SAC Secretariat will ensure any advanced programming is 

appropriate.  The SAC Secretariat shall prepare an annual budget defining the allocation 

of funding across categories and sub-categories for SAC consideration.  SAC shall 

consider the annual budget and provide its endorsement to the Managing Director of 

MRWA with a target date end of May.  Subject to the recommendation of the Managing 

Director, the Local Roads Program is submitted to the Minister for Transport for approval.  

RRG and member Local Governments will be advised of Road Project Grant allocations 

as soon as the information is available for distribution. 
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13.9 Under or Over Expenditure 

13.9.1 Under Expenditure 

If the final cost of a project is less than the approved budget allocation, the Local 

Government will be paid the actual expenditure (less the one-third contribution) incurred 

subject to certification of satisfactory completion of the project. 

The balance of the approved budget allocation is to be reallocated by the RRG.  

If the occasion arises where a Local Government has claimed payments in excess of the 

final project cost (less the one-third contribution) the total unexpended amount must be 

returned to the RRG for redistribution. 

13.9.2 Over Expenditure 

Where a project is completed for more than the budget allocation the respective Local 

Government shall be responsible for funding the shortfall.  

A Local Government may apply to the RRG to cover a funding shortfall in exceptional 

circumstances.  Any additional grant should be based on only two thirds of that 

additional expenditure. 

 

13.9.3 Payment 

There are two methods of payment to Local Governments. 

For Road Project Grants and State Black Spot funding, a Local Government may elect to: 

• claim payment for the approved funding allocation following completion of the 

project and by providing a Certificate of Completion (attachment 3c) only.  Note: A 

Progress Payment Certificate is not required when making a final claim for an 

individual project.  The Certificate of Completion must accompany the claim for 

payment. 

or 

• apply to the Regional Director for an advance payment equal to 40% of the approved 

project allocation supported by a Progress Payment Certificate (attachment 3a), 

signed by the Chief Executive Officer. 

A further 40% will be paid to the Local Government on submission of a further Progress 

Payment Certificate (attachment 3a) signed by the Chief Executive Officer, certifying that 

incurred expenditure on the project has exceeded 40% of the project funding approved 

(attachment 3a). 
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The balance of the approved allocation (provided no under expenditure) will be paid to 

the Local Government on the submission of a Certificate of Completion (Attachment 3c).  

Note: A Progress Payment Certificate is not required for the final (3rd) payment.  The 

balance paid on the final claim cannot exceed the actual total cost, less contribution, of 

the individual project. 

The first and second claims for payment are to be supported by a Progress Claim 

Certificate (Attachment 3a) and for the final claim supported by a Certificate of 

Completion (Attachment 3c).  These certificates are to be forwarded to the Regional 

Director via the RRG secretariat. 

Payments will be made by MRWA to Local Governments upon submission of a Certificate 

of Completion (Attachment 3c). 

Road Project Grant allocations made by MRWA to Local Governments are subject to the 

provisions of the Financial Management Act 2006 and the Auditor General Act 2006 and 

therefore subject to audit. 

To facilitate full and open accountability of Road Project Grant allocations, Local 

Governments must ensure that appropriate financial records are established and 

maintained to enable verification of expenditures against the original project funding 

approved.  The financial records must be in a format capable of assessment within the 

context of any annual audit process undertaken by MRWA auditors. 

13.10 Certificate of Completion (Attachment 3c) 

On completion of the project the Local Government shall provide a Certificate of 

Completion (refer Attachment 3c) to the Secretariat.  This must include an accurate final 

cost, including expenditure detail as included in the original funding request.  The Chief 

Executive Officer and the Works Supervisor/Engineer must co-sign this certificate prior 

to the balance of the funds being released to the Local Government. 
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13.11 Delays in Program 

The RRG shall monitor expenditure on approved roads projects with Local Governments 

with the aim that funds will be expended and recouped within the financial year. 

Where a Local Government cannot demonstrate acceptable progress on an approved 

project before December 31st, the RRG shall review and consider reallocating funds to 

the next highest priority project on the RRG’s list. 

A Local Government is to notify MRWA RRG Secretariat by no later than 31st January of 

any financial year, of circumstances in which Road Project Grant allocations are likely to 

remain unspent at the expiration of that financial year.  These matters shall be referred 

to the relevant RRG for consideration and determination on the re-allocation of unspent 

funds for recommendation to SAC. 

13.12 Reporting 

MRWA, on behalf of RRGs, shall report annually to SAC on Road Project Grant allocations 

compared with actual expenditures.  This report shall be at the regional program level 

and provide reasons for any variations between the approved budget and actual 

expenditure incurred. 

13.13 Summary of Key Dates (Road Project Grants) 

PROCESS STEP END DATE 

1 
Local Governments apply to RRG for project funds, with 

supporting justification 

September or prior, as 

determined by RRG 

2 
RRG provide program recommendations to the SAC 

Secretariat 
January 

3 
SAC makes recommendations to Managing Director of 

MRWA 
May 

4 Minister approves future program Before July 

5 
Local Governments advised of Minister approved 

program 
Before July 

6 RRG advise SAC of forecast underspend January 

7 SAC reallocate funding to other regions or programs February 
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14 LOCAL GOVERNMENT MANAGED PROGRAMS –  

STATE BLACK SPOT FUNDING (CATEGORY 1) 

14.1 State Blackspot Funding  

Funding provided under the State Blackspot Program on Local Roads is to target 

improving the safety performance of roads with a proven crash history or high-risk 

locations with the likelihood of crashes occurring. 

The State Blackspot Program Development and Management Guidelines (located on the 

MRWA website) detail the technical and administrative criteria governing project 

applications, implementation of approved works and procedural requirements for 

expenditure and recovery of approved funding.  The State Blackspot Program 

Development and Management Guidelines identify MRWA as the Managing Authority 

(Director Budget and Investment Planning), responsible for administering the Program.  

For Local Roads, the Delivery Authority is Local Government who is responsible for 

managing the delivery of projects. 

Funding allocations for State Blackspot projects are provided on a cost sharing basis of 

$2 from the State Blackspot fund to $1 from Local Government provided funds. 

Every endeavour must be made to fully expend the funds in the year of allocation. Under 

exceptional circumstances, extension of projects may be considered by the Managing 

Authority.  

Project status information reports shall be prepared by the relevant Delivery Authority 

and forwarded to the Program Development Coordinator who is responsible for  

co-ordinating all reporting associated with the State Blackspot Program. 

Project Status Reports must be provided as per the following schedule: 

REPORT TYPE SUBMISSION OF INFORMATION 

Annual Report June 30 

Verbal/written report on project status At RRG Meetings 

Project Completion Report Within 30 days of completion 

 

Payments under the State Blackspot Program on Local Roads is as per Road Project 

Grants (refer to section 13.9.3). 
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For State Blackspot projects on local roads, completion reports are to be certified by the 

Works Supervisor/Engineer and the Chief Executive Officer of the Local Government and 

forwarded to the State Blackspot Program Manager, MRWA. 

The State Black Spot Program on local roads will fund all costs directly associated with 

an approved project.  Administrative overheads are indirect costs and therefore are not 

eligible for funding, nor are ongoing running costs. 

The percentage of State Black Spot Program funding expended by a RRG is a KPI and 

reported to SAC annually.  The target is 100%. 
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15 LOCAL GOVERNMENT MANAGED PROGRAMS - 

REMOTE ABORIGINAL ACCESS ROADS (CATEGORY 1) 

These roads provide access to remote Aboriginal communities.  The roads are under the 

care and maintenance of a Local Government and are included in its road inventory. 

The Commonwealth provides FAGS to the WALGGC in the form of Untied Funds for Local 

Roads.  Of these funds (excluding Roads to Recovery funding), 7% is set aside for Special 

Projects and two thirds of the 7% is provided for Specific Works on Local Government 

bridges and one third for Remote Aboriginal Access Roads.  The State provides a 

minimum one third matching contribution from the Agreement for every two thirds 

provided by the Commonwealth. 

Commonwealth component funding is provided direct to the applicable Local 

Government. The State funding component is available on a 40/40/20 basis using the 

appropriate forms (refer to the attachments 3a and 3c). 

Where an access road to an Aboriginal Community is repaired for greater than the 

approved budget allocation, the over expenditure is the responsibility of the Local 

Government.  A submission may be made to the appropriate RRG for additional funding 

on one third Local Government and a maximum two thirds from any remaining remote 

Aboriginal access roads program funding. 

Where an access road to an Aboriginal Community is repaired for less than the approved 

budget allocation, any savings on the Agreement’s contribution (one third of the savings) 

shall be redirected back to the overall program for redistribution. 

WALGGC invite a call for nominations for road projects to be funded from this funding 

stream and the nominations are then considered by the Aboriginal Roads Committee, of 

which an approved list of projects will be selected for funding. 

Submission of nominations are the responsibility of each Local Government and any 

remote Aboriginal communities interested in seeking funding for road projects from this 

stream should liaise with the relevant Local Government to signal its intent. 
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16 STATE GOVERNMENT MANAGED PROGRAMS - 

TRAFFIC MANAGEMENT, SIGNS AND PAVEMENT 

MARKINGS (CATEGORY 2) 

16.1 Traffic Management 

Costs associated with the provision and maintenance of signs, pavement markings, 

installation and operating cost of traffic control signals and intersections channelisation’s 

as well as support for road safety initiatives on and around Local Government road works. 

16.1.1 Signs and Pavement markings  

Regulatory signs and pavement markings are the responsibility of the Managing Director 

of MRWA under the Main Roads Act (1930). 

In the majority of cases, funding is provided to maintain, improve and upgrade existing 

regulatory signs and pavement markings on Local Government roads.  This excludes the 

cost of signs and pavement markings required on, or due to, any grant funded project 

where the cost must be included in the project cost.  

Grant funded projects include: 

• Road Project Grants. 

• State and Federal Blackspot (outside SRFLGA). 

• Roads to Recovery (outside SRFLGA). 

• Commodity Routes; and 

• Royalties for Regions (outside SRFLGA). 

16.1.2 Traffic Signals 

Traffic signals are the responsibility of the Managing Director of MRWA under the Main 

Roads Act (1930). 

In the majority of cases, funding is provided for maintenance and minor modifications to 

traffic signals managed by MRWA (excludes traffic signals associated with a specific 

project which should be funded from that project’s budget). 

16.1.3 Rail Crossings 

Section 297 of the Road Traffic Code 2000 empowers the Commissioner of MRWA with 

responsibility for all traffic signs and traffic control signals on all public roads in Western 
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Australia.  This responsibility extends to include any traffic signing, signalling devices or 

road markings installed at or on the approaches to railway level crossings. 

Over time MRWA has also assumed responsibility for providing the necessary funding 

for all capital works and a 50% contribution towards the cost of maintenance associated 

with the railway level crossings on the freight network that cross the public road network.  

The exceptions to this funding arrangements are for mining company railways operating 

in the Pilbara or when control is required as part of a specific rail or road development 

by others. 

In July 2005 MRWA entered into two 49-year funding agreements with the Freight Rail 

Infrastructure Manager (now Arc Infrastructure Ltd) that deal specifically with capital 

works and maintenance funding.  Accordingly, MRWA provides funding to Arc 

Infrastructure to undertake railway crossing upgrade and renewal works which are 

delivered in compliance with a pre-determined 5-year program and contributes 50% of 

the maintenance cost.  The 49-year term of these agreements aligns with the lease 

agreement associated with the privatisation of the freight network. 

MRWA also contributes towards the cost of maintenance of level crossings on the PTA 

passenger network. 
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17 STATE GOVERNMENT MANAGED PROGRAMS - 

BRIDGEWORKS AND INSPECTIONS (CATEGORY 2) 

17.1 Bridge Responsibilities  

Local Government are responsible for bridges on local roads, including regular 

maintenance.  Direct Grants can be used for maintenance works on Local Government 

bridges, however, bridgeworks on local roads, including timber bridge inspections, are 

determined on a priority basis by MRWA according to the urgency of bridge repairs and 

upgrading. 

17.1.1 Bridge Inspections Level One – Routine Bridge Inspections 

Local Governments are required to perform annual Level 1 bridge inspections of all their 

bridges.  The visual inspection must check for overall safety and performance and identify 

obvious damage and structural integrity.  They must also provide a check on the 

completion of adequate annual routine maintenance and other issues that may have 

been identified during previous inspections.  Completed inspection forms must be 

submitted to the relevant MRWA Regional Structures Asset Manager. 

MRWA and WALGA have developed a Level 1 Bridge Inspection Framework.  Local 

Governments are required to comply with the procedures and timeframes agreed in the 

framework. 

17.1.2 Bridge Inspections Level Two – Detailed Visual Inspections, Condition 
Assessments 

Detailed visual inspections are required every five years for timber bridges and every 

seven years for concrete and steel bridges.  MRWA funds and manages these inspections.  

Local Governments may request additional inspections if concerns are identified from a 

Level 1 inspection. 

These inspections are more detailed involving close inspection of all components.  

Photographs and quantitative data are recorded.  MRWA are required to provide copies 

of the inspection reports to the bridge owner. 

17.1.3 Bridge Inspections Level Three – Specialist Inspections and 
Investigations 

Specialist inspections and investigations are not part of a regular bridge maintenance 

schedule and are only performed when there are conditions or circumstances which 

require the bridge to be investigated in detail.  MRWA manages these inspections and 

copies of the report must be provided to the bridge owner.  Funding for these inspections 

is provided for within this Agreement. 
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17.2 Funding – Bridge works 

The Commonwealth provides Financial Assistance Grant funding (FAGS) to the WALGGC 

in the form of Untied Funds for Local Roads.  Of these funds (excluding Roads to Recovery 

funding), 7% is set aside for Special Projects and two thirds of the 7% is provided for 

Specific Works on Local Government bridges and one third for Remote Aboriginal Access 

Roads.  The State provides a one third matching contribution from the Agreement for 

every two thirds provided by the Commonwealth. 

In special circumstances funds are also provided for bridgeworks that are either totally 

funded through MRWA Programs or contributions arranged with Local Government. 

MRWA’s contribution for bridgeworks funded from the WALGGC is limited to a maximum 

of one third of the estimated total cost of the work and is only available after the Local 

Government’s two third share is expended. 

WALGGC prompts all Local Governments to submit project applications on an annual 

basis.  Funds are allocated by the WALGGC based on recommendations provided by the 

Bridge Committee.  The Bridge Committee comprises representatives from MRWA, 

WALGGC and WALGA.  The Committee receives recommendations from MRWA on the 

priorities of projects under consideration.  Delivery of projects is generally managed by 

MRWA, but Local Governments have the option to manage the projects themselves.  

Special Project funds are only allocated for Specific Works on bridges which are defined 

as planned proactive work items normally scheduled at least two years in advance to 

maintain the integrity of bridge structural components.  Funds may also be allocated for 

bridge reconstruction where the existing bridge has reached the end of its economic life.  

Funding only covers like for like replacement costs.  The Special Project funds do not 

cover routine or preventative maintenance or new bridge construction where there is no 

existing bridge. 

In order to be eligible for Special Project funds a Local Government must be able to show 

that annual visual inspections have been performed in accordance with the Level 1 Bridge 

Inspection Framework and that adequate routine and preventative maintenance has 

been undertaken to prevent undue deterioration. 

These Funds may also be allocated to co-fund projects funded under the Federal Bridges 

Renewal Program. 

17.2.1 Under Expenditure 

Where a bridge is repaired for less than the approved budget allocation, the SAC 

Secretariat shall be notified of any savings on the State contribution which may be 

redirected to offset over-expenditures on other approved bridgeworks or returned to the 

overall funding pool. 
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17.2.2 Over Expenditure 

Where a bridge is repaired for more than the approved budget allocation the excess will 

be funded from either savings from other approved bridgeworks or from the MRWA 

Program.  No additional contribution will be required from the Local Government. 

In circumstances where MRWA undertake bridgeworks on behalf of the Local 

Government, the 2/3 contribution made by Local Government through Commonwealth 

funding is payable to MRWA through the Sundry Debtor process. 

17.3 Bridge Emergency Works 

If deemed appropriate by MRWA, to undertake any emergency works on a bridge(s) 

occurring in the course of a year after all funding is allocated to other bridge works, then 

the funds expended on the emergency works will be deducted from the following year’s 

overall allocation. 

Bridge Emergency Funding can be made available and would be provided on the basis 

of the State Government contributing $2 to $1 Local Government.  Eligibility for funding 

from this source is conditional on: 

• The Local Government providing MRWA with evidence that it has undertaken routine 

maintenance on the affected bridge. 

• MRWA and the Local Government agreeing on the scope of works required. 

• The Local Government providing MRWA with an agreed cost estimate for undertaking 

the repairs. 

• MRWA authorising the repair work prior to commencement. 

The Local Government will then undertake and complete the repairs and invoice MRWA 

for 2/3 of the actual costs up to 2/3 of the original estimated cost. 

MRWA will confirm the standard of repair work is acceptable prior to arranging payment. 
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17.4 Accounting for Bridge Design activities prior to the year of 

Delivery 

To prepare for and enhance program delivery, a separate allocation of funds is available 

for the design costs of future bridge works. 

The regional Asset Manager will provide, through the Bridge Management System (BMS), 

to regions, a schedule of estimated costs of design activities for works on local bridges 

that are expected to be undertaken in the following year.  Funds will then be made 

available from the allocation established for this purpose based on the regional 

submissions.  Regions will then be expected to establish a separate proposal for this 

allocation and are to ensure that the costs are recorded so that these can be separately 

tracked and reported for each bridge site. 

 
 
 

18 STATE GOVERNMENT MANAGED PROGRAMS - 

STATE INITIATIVES ON LOCAL ROADS (CATEGORY 2) 

Funding for State responsibilities/works on the Local Government road network will be 

managed through MRWA programs.  These include programs for road safety, bridges, 

bridge inspections, State initiated major projects on Local Government roads and work 

on roads used by the public in National Parks and State Forests, Rottnest Island and 

King’s Park. 

18.1 State Initiatives on Local Roads 

Projects funded in this category are generally specific purpose State initiated projects.  

These projects can comprise both road and bridgeworks on urban and rural roads.  As a 

result of their size and or complexity, projects are generally undertaken by MRWA on 

behalf of Local Governments. 

As a result of a Cabinet decision (March 2012), funding for National Parks and State 

Forests including the Department of Environment and Conservation roads, Rottnest 

Island and King’s Park will be provided under this category. 

National Parks do not generate any rates for Local Government and therefore, the State 

contributes funds for the development of roads used by the public in these areas, mainly 

to support tourism activity.  Funds provided for National Parks will also include funds for 

roadworks in King’s Park and on Rottnest Island. 
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As part of the 2022-23 State Budget process Cabinet has further endorsed ongoing 

funding for both the WA Bicycle Network programs  

 
 
 

19 STATE GOVERNMENT MANAGED PROGRAMS - 

REGIONAL ROAD GROUP SUPPORT (CATEGORY 2) 

RRG support covers work for Local Government, the costs of which cannot be related to 

a specific project and cover road management services for Local Government roads on 

either a State or Regional Road basis. 

Examples include: 

• Administrative support provided by MRWA to RRG. 

• Technical assistance provided by MRWA to support the operation of RRG. 

• Audit of grant recoups pursuant to MRWA requirements. 

• Other activities as identified or agreed to by SAC. 
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ATTACHMENT 1 – ROAD PROJECT PROPOSAL  

Local Government ……………………………………………………………………….         Year…………………………... 

Road Name ………………………………………………….      No. …………………… 

Section ………….….…..km to …...……..……..km Length ..……..…………..km  

Work Description ………………………………………………………………………….. 

………………………………………………………………………………………………….……. 

………………………………………………………………………………………………………. 

………………………………………………………………………………………………………. 

…………………………………………………………………………………………………….… 

(Show proposed standards and traffic volume details on reverse side) 

Regional Road 

Development Strategy 

Priority 

A 

B 

C 

(Circle appropriate letter) 

Work Category 

Preservation                         

Improvement/Expansion   

(✓ appropriate box) 

PROJECT COST AND FUNDING REQUESTS 

 Year 1 

$ 

Year 2 

$ 

Year 3 

$ 

Year 4 

$ 

Year 5 

$ 

Local Government      

Road Projects Pool      

Total      

Locality Plan is to be attached 

PROJECT JUSTIFICATION 

………………………………………………………………………………………………………………………………….………………… 

………………………………………………………………………………………………………………………….………………………… 

…………………………………………………………………………………………………………………….……………………………… 

………………………………………………………………………………………………………………….………………………………… 

…………………………………………………………………………………………………………………………………….……………… 

ENVIRONMENTAL ASSESSMENTS 

Local Government will conduct the necessary environmental assessments and accepts 

responsibility for environmental consequences, implementing land resumptions and any claims 

for damage arising from the execution of works in this application. 

Local Government is also responsible for obtaining heritage and Aboriginal site clearance. 

TRIM Reference 
D20#475664 
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Attachment 1 continued 

PROPOSED STANDARDS 

Type Cross Section ……………………………….………………..  * Formation Width ……….…………………….m 

Pavement Width ……………………………………..…………..m Shoulder Width ……………….……….………..m 

Nominal Primerseal/Seal Width ………………………….m  * Design Speed ……………….…..….…….km/h 

(Excluding widening on curves and crests) (*Only for new construction or reconstruction) 

 

TRAFFIC VOLUME 

If primersealing or sealing is included in this project, state the average daily traffic volumes and 

the months and years when they were taken. (See traffic count specification). 

Average Daily Traffic 

Count 1 ………..……….. Count 2 …….……….….. Count 3 ………..………..  Average ………………….. 

Month ………….………  ……….…………  ……….…………  …………..……… 

Year ………….………  ……….…………  ……….…………  …………..……… 

 

Note:  1.  This Statement is required where the work is on a local road that is already sealed 

or will be sealed in the near future. It is not required for reseals and enrichment 

seals. 

  2. Approval of this project for construction does not imply that it will be approved for 

sealing at a later date unless the sealing warrant is met. 

 

 

………………………………………………………….…………….. ……………………………………………………………………. 

Works Supervisor/Engineer Chief Executive Officer  

 

Date: …………/……………/………… Date: …………/……………/………… 
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ATTACHMENT 2 – ADDRESS LISTING 

  

  

Great Southern Region 

PO Box 503 

Albany WA 6331 

steve.hutchings@mainroads.wa.gov.au 

alisha.hotker@mainroads.wa.gov.au 

Kimberley Region 

PMB 959 

Derby WA 6728 

belinda.roberts@mainroads.wa.gov.au 

naomi.bradley@mainroads.wa.gov.au 

South West Region 

PO Box 5010 

Bunbury WA 6231 

SWRRG@mainroads.wa.gov.au 

Wheatbelt South Region 

PO Box 194 

Narrogin WA 6312 

wheatbelt@mainroads.wa.gov.au 

Gascoyne Region 

PO Box 480 

Carnarvon WA 6701 

kate.medhurst@mainroads.wa.gov.au 

Wheatbelt North Region 

PO Box 333 

Northam WA 6401 

wheatbelt@mainroads.wa.gov.au 

Pilbara Region 

PO Box 2256 

South Hedland WA 6722 

PRRG@mainroads.wa.gov.au 

Goldfields-Esperance Region 

PO Box 99 

Kalgoorlie WA 6433 

joanne.brown@mainroads.wa.gov.au 

Mid West Region 

PO Box 165 

Geraldton WA 6531 

sarah.page@mainroads.wa.gov.au 

Metropolitan Region 

PO Box 6202 

East Perth WA 6892 

mrrg@mainroads.wa.gov.au 

 

 

State Road Funds to Local Government Advisory Committee 

Chairperson 

State Road Funds to Local Government Advisory Committee 

C/- Main Roads Western Australia PO Box 6202 

East Perth WA 6892 

mailto:PRRG@mainroads.wa.gov.au
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ATTACHMENT 3A – PROGRESS PAYMENT CERTIFICATE 

PROGRESS PAYMENT CERTIFICATE 
A separate certificate must be used for each claim on each project (A Progress Payment Certificate is not required for the final claim) 
[Please indicate ]  [Please indicate ]  
       

  Road Project Grant  Claim No 1 (1st 40%)   
       

  Black Spot Program (State and Australian Government) 1  Claim No 2 (2nd 40%) 2   

 

Project Details 
    

Local Government:  Financial Year:  

    

Road Name:  Proposal / Job No.:  

    

Work Description:  Section (Slks):                       to 
 

   

Approved Project Allocations  Mandatory Information 
Total Project Allocation State Contribution (2/3) LG Contribution (1/3)  Project’s estimated or actual commencement date ____/____/____ 

$ $ $  Project’s estimated or actual completion date ____/____/____ 
       

Claim Details for State Contribution   

Previous Claim/s Current Claim Total Funds Claimed     

$ $ $     

Notes: 
 I certify that the information provided within this Progress Certificate is correct and 

supported by Local Government records. 
(1) No LG contribution required for Australian Government Black Spot projects.     
(2) Prior to claiming Claim No. 2, Incurred Expenditure to Date must exceed     
 40% of the State Contribution.  Signature  Name 

  Chief Executive Officer   
     
    Date 
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ATTACHMENT 3B – CERTIFICATE OF COMPLETION 

CERTIFICATE OF COMPLETION 
This form is to be used for Direct Grants only. 

Insert “various” in the Road Name field. 
 

  Direct Grant (No LG Contribution required)     
 

Project Details 
    

Local Government:  Financial Year:  
 

 

 
 

Road Name:  Proposal / Job No.:  
 

 

 
 

Description of 
completed works: 

   Section (Slks): to 

 

   
 

Approved Project Allocations  Final Project Cost 
Total Project Allocation State Contribution (2/3) LG Contribution (1/3)  Final Total Project Cost State Contribution (max 2/3) LG Contribution (min 1/3) 

$ $ $  $ $ $ 
       
       

Claimed State Contributions 
• Actual State Contribution cannot exceed the Approved 

State Contribution. 

Claim No. 1 – 1st 40% Claim No. 2 – 2nd 40% Claim No. 3 – Final Claim  Total Funds Claimed  

$ $ $  $   
 

I certify that the works have been completed by the Council and that the total 
funds claimed for the project have been fully expended on this project. 

 I declare that the details provided within this Certificate of Completion are correct, that the Council 
has contributed a minimum of one third of the total project cost (excluding Direct Grants and 
Australian Government Black Spot projects) and acknowledge that Main Roads Western Australia 
can access the Council’s financial records to verify this claim. 

       

Signature  Name  Signature  Name 

       

Works Supervisor/Engineer  Date  Chief Executive Officer  Date 
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ATTACHMENT 3C – CERTIFICATE OF COMPLETION 

CERTIFICATE OF COMPLETION 
A separate certificate must be used for each Road Project or State/Australian Black Spot Project. 

 

  Road Project Grant (Please tick appropriate box)    
  Black Spot Program (State and Australian Government)     
  Commodity Routes     

 

 

Project Details 
    

Local Government:  Financial Year:  
 

 

 
 

Road Name:  Proposal / Job No.:  
 

 

 
 

Description of 
completed works: 

   Section (Slks): to 

 

   
 

Approved Project Allocations  Final Project Cost 
Total Project Allocation State Contribution (2/3) LG Contribution (1/3)  Final Total Project Cost State Contribution (max 2/3) LG Contribution (min 1/3) 

$ $ $  $ $ $ 
       
       

Claimed State Contributions 
• Actual State Contribution cannot exceed the Approved 

State Contribution. 

Claim No. 1 – 1st 40% Claim No. 2 – 2nd 40% Claim No. 3 – Final Claim  Total Funds Claimed  

$ $ $  $   
 

I certify that the works have been completed by the Council and that the total 
funds claimed for the project have been fully expended on this project. 

 I declare that the details provided within this Certificate of Completion are correct, that the Council 
has contributed a minimum of one third of the total project cost (excluding Direct Grants and 
Australian Government Black Spot projects) and acknowledge that Main Roads Western Australia 
can access the Council’s financial records to verify this claim. 

       

Signature  Name  Signature  Name 

       

Works Supervisor/Engineer  Date  Chief Executive Officer  Date 
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ATTACHMENT 4 – STATE ROAD FUNDS TO LOCAL 

GOVERNMENT ADMINISTRATIVE PROCEDURES 

(To be used as a guide) 

 

Executive Support 

MRWA's Regional Office will provide the executive support and all other administrative, 

technical support to the RRG (where there are Sub-Groups or Technical Groups to the RRG, 

support is to be provided by Local Government). The following is an outline of the type of 

support to be provided: 

• Provide information to RRG and Local Governments on annual program of works, indicative 

funding, and other financial matters. 

• Provide support to assist Local Governments in programming and prioritising projects. 

• Provide minute takers for meetings, distribute the minutes to the RRG members within one 

month of Chair approval. 

• Provide the necessary administrative duties involved in the follow up of meeting action. 

 

Records 

The following will be maintained by MRWA to support RRG: 

• Correspondence File (which provides background information required to support action 

of the RRG). 

• Meeting and agenda files (to ensure that ready access is available, and records of Minutes 

maintained). 

• Annual and Three-Year Works Program including amendments. 

• Summary of Payments of Local Road Funds to Local Governments. 

• Certificates of Completion for Local Road Projects and Direct Grants. 

• An up-to-date Procedures and Road Projects Evaluation Guidelines Manual. 

• An up-to-date list of RRG and Sub-Group or Technical Group membership. 

 

Meetings 

Timing and Venue 

An annual timetable will be established, and meetings should be conducted on a regular basis. 

The date and venue of meetings to be determined by the RRG. Consider holding meetings at 

locations equitable for all participants. 
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Attachment 4 continued  

Meeting Agenda 

 

MRWA staff to prepare the agenda in consultation with Chairperson of the RRG. 

Format: 

• Chairperson to open meeting, welcome members and observers and call for apologies. 

• Confirmation of Minutes of previous meeting. 

• Business arising from previous minutes. 

• Presentation of Advisory Committee Minutes since last RRG meeting. 

• Inwards and Outwards Correspondence 

• Reports:  

Chairperson 

WALGA Representative Submissions from Local Governments 

Recommendations to State Road Funds to Local Government Advisory Committee 

Summary of payments made to Local Governments (recoups, audit forms). Amendments to 

Program of Works. 

Black Spot and Road Safety Progress Report. 

• General Business. 

• Future meeting dates. 

• Meeting close. 

The Agenda provided to each RRG member is to include the following: 

• Minutes of the previous meeting. 

• Summary of financial status and completion of projects. 

• Copies of inward and outward correspondence. 

• Any other relevant papers, maps etc. to assist the Group. 

 

Correspondence: 

In general, correspondence is to be dealt with in the following manner: 

• RRG correspondence is addressed to the Chairperson or the Regional Director. 

• All correspondence dealing with Local Roads Funding and RRG involvement is treated as inwards 

correspondence at the RRG Meetings. 

• Urgent matters are referred by email direct to the Chairperson, or otherwise presented at the RRG 

meeting. 

 



 

General Business                          Item 11 
 
11.1 Heavy Vehicle Services Report 
  
 Chief Operating Officer | Main Roads WA 

   
 Attached is the August 2023 progress report on Heavy Vehicle issues.   
 
  

Recommendation: 
For the Committee to note. 

 
Notes: 
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State Road Funds to Local Government Advisory Committee – September 2023 

Heavy Vehicle Services (HVS) information 

Wheatbelt Restricted Access Vehicle (RAV) Route Assessments – assessment of local 
roads for RAV access  

Main Roads Heavy Vehicle Services Branch (HVS) is responsible for conducting route 
assessments and approving RAV access on all roads within Western Australia.  HVS 
endeavours to finalise all route assessment applications within three months of date of 
receipt.  This allows four weeks for confirmation of road owner support and up to eight 
weeks to conduct and process the assessment.   
 
When roads are approved for RAV access they are published on the RAV Mapping Tool, 
which is updated each week on Wednesday.  
 
RAV assessments in the Wheatbelt Region have been a particular focus.  The following 
table provides an overview of the outstanding road assessments within the Wheatbelt 
Region.  
 

 Total Roads 
Outstanding 

Total 
Roads 
Completed 
for the 
Month 

Total 
Received 
for the 
Month 

Roads 
Awaiting 
Road 
Owner 
Support 

Roads 
Awaiting 
Onsite 
Assessment 

Roads 
Awaiting 
Review  
(including sign 
off and 
network 
updates) 

June 2022 49 8 8 17 15 17 

July 2022 59 22 32 22 26 11 

August 
2022 

75 9 25 43 19 13 

September 
2022 

59 38 22 53 4 2 

October 
2022 

145 21 107 117 12 16 

November 
2022 

145 30 30 85 37 23 

December 
2022 

117 41 12 54 46 17 

January 
2023 

91 37 11 23 30 38 

February 
2023 

138 19 66 56 37 45 

March 
2023 

149 15 26 75 39 35 

April 2023 121 43 15 65 33 23 

May 2023 103 32 14 61 14 28 

June 2023 102 27 26 55 25 22 

 
Note: Regional staff usually conduct route assessment in their respective area on behalf of 

HVS. Due to ongoing resourcing issues, HVS has been conducting onsite route 

assessments in Wheatbelt Region.  
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Compliance snapshot  

Main Roads Heavy Vehicle Compliance officers conducted an operation at Eucla on the 

WA/SA border in collaboration with the National Heavy Vehicle Regulator (NHVR) over 4 

days in June 2023.  A total of 738 vehicles were inspected, with 101 offences detected.  The 

three top offences detected were: 

1. 22 Permit Offences 
2. 18 Mass overloads 
3. 18 Dimension breaches  

Compliance roadblocks are continuing with recent operations in the Pilbara, to be followed 

by the Kimberley in the coming weeks.  Regional patrols are in full swing with all regions 

being covered on a monthly basis.  

Operational 
Outputs 

May 2023 June 2023 Total 

Number of 
interceptions 

819 799 1618 

Number of vehicles 
 

2123 1928 4051 

Number of offences 
 

470 450 920 

Non-compliant 
interceptions 

321 298 619 

Major Defects 
(Notice) 

62 40 102 

Minor Defects 
(Caution) 

161 98 259 

Top commodity non-
compliance 

Building & 
Construction 

Materials 

Earthmoving & 
Mining Machinery 

 

 

Static Weighbridges 

Main Roads intends to install a static weighbridge within the Muchea Road Train Assembly 
Area (RTAA).  
 
The weighbridge will have the capacity to weigh both OSOM and RAV combinations, 
including those combinations operating under concessional mass schemes.    
 
The installation of weighbridges at other RTAAs across the State is currently being 
investigated.   
 
The RTAA weighbridges will not be open to the public and will be used by Main Roads HVS 
compliance officers as part of enforcement activities.  
 

CCTV monitoring  

Forrestfield RTAA 
Industry requested Main Roads install CCTV monitoring due to an increase in vehicle theft 

and damage reports.  Main Roads installed CCTV monitoring at the Abernethy RTAA in 

early 2023. 
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The CCTV monitoring solution monitors the RTAA 24 hours per day / seven days a week 

and retains the footage for a 72-hour period.   

Should an incident occur within the RTAA, the transport industry will need to report the 

incident to the WA Police and obtain an incident number.   

The incident number will be provided to Main Roads, along with the date and approximate 

time of the incident so that if the footage is requested from WA Police, Main Roads can 

provide a copy to assist in their investigation. 

Main Roads HVS has begun discussions with Main Roads regional officers to install CCTV 

monitoring at regional locations.  

Greenmount Hill 
Following an increase in reports that heavy vehicles were not stopping to complete the hill 

descent requirements (stop and conduct a brake system check), Main Roads installed CCTV 

monitoring at the Heavy Vehicle Bay on the top of Greenmount Hill (SLK 23.48) in mid-2023. 

The CCTV monitoring solution, which has number plate recognition capability, monitors both 

the bay and the Great Eastern Highway carriageways (descent only).   

Transport operators are reminded that it is a condition of permit / order that vehicles over 

42.5 tonne GVM must stop in the bay on the top of Greenmount Hill and conduct a brake 

system check before commencing descent.  

When descending Greenmount Hill drivers must ensure they engage low gear, use their 

auxiliary brakes and must not exceed a maximum speed of 40 km/h.   

Main Roads has begun discussions with its regional offices to install CCTV monitoring at 

other locations.  

Road Train Signage Trial and Survey 

In November 2022 Main Roads commenced a Road Train Signage Trial in an effort to 
improve the understanding of road uses as to the length of road trains that operate on the 
WA road network.   

The Signage Trial also included a survey that was made available via the Transport 
Portfolio’s engagement platform ‘My Say Transport’.   

The signs being trialled included a pictorial reference as well as identifying the total 

combination length (as opposed to the existing signage which states ‘Road Train’ or ‘Long 

Vehicle’ in text only). 

The voluntary trial was taken up by a number of transport operators.  

Over 800 responses were received via the survey, with more than 70% of respondents 

indicating they believe the proposed signage gives road users better information to make 

more informed decisions when interacting with road trains (e.g. overtaking). 

When the analysis of the survey feedback and trial participants is completed, HVS will make 

the trial outcomes available to the transport industry.   
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11.2 Local Government Transport and Roads Research  and Innovation Program (LGTRRIP) 
  

 Executive Manager Infrastructure | WALGA 

  
Recommendation: 
For the Committee to note. 

 
Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 





 
11.3 Multi-Criteria Assessment Model for Road Project Grant Prioritisation 
  

 Executive Manager Infrastructure | WALGA 

  
Recommendation: 
For the Committee to endorse. 

 
Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
11.4 Other Business as raised 
  
 Managing Director | Main Roads WA 

   
  

Recommendation: 
For the Committee to note if required. 
 

 
Notes: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


